BANGOR

BREWER
11398.00
11575.00
11576.00



August 4, 2004
Super sedes January 30, 2004

BEFORE SUBMITTING YOUR BID

1. Usepen and ink to complete the Bid.

2. Haveyou signed and completed the Contract Agreement, Offer & Award Forms?

3. As a minimum, the Bidder will submit a Bid Package consisting of the Notice to
Contractors, the completed Acknowledgement of Bid Amendments form, the completed
Schedule of Items, 2 copies of the completed Agreement, Offer, & Award form, a Bid
Bond or Bid Guarantee, and any other Certifications or Bid Requirements listed in the
Bid Book.

4. Haveyou included pricesfor all Bid Items? (“Zeroisnot considered a bid price.”)

5. Haveyou included a bid guarantee? Acceptableformsare:

A. Bid Bond on the Department’s prescribed form for 5% of the Bid Amount.

(Or formsthat do not contain any significant variations from the Department’s
forms as solely deter mined by the Department.)

B. Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money
Order or Negotiable Certificate of Deposit in the amount stated in the Notice to
Contractors.

6. If the written Bid is to be sent, Federal Express overnight delivery is suggested as the

package is delivered directly to the DOT Headquarters Building in Augusta. Other
means, such as U.S. Postal Services Express Mail has proven not to bereliable.

AND FOR FEDERAL AID PROJECTS
7. Have you included your DBE Proposed Utilization Form in the proper amounts, and

furnished the completed form to the Contracts section by 4:30pm on bid opening day?

If you need further information regarding Bid preparation, call the DOT Contracts Section
at (207)624-3410.

For complete specifications regarding bidding requirements, refer to Section 102 of the
Maine Department of Transportation, Standard Specifications, Revision December 2002.



January 30, 2004
Supercedes February 11, 2003

NOTICE

The Maine Department of Transportation is attempting to improve the way Bid
Amendments/Addendums are handled, and allow for an electronic downloading of bid
packages from our website, while continuing to maintain a planholders|list.

Prospective bidders, subcontractors or suppliers who wish to download a copy of the
bid package and receive a courtesy notification of project specific bid amendments,
must provide an email addressto Diane Barnesat the MDOT Contracts mailbox at:

MDOT .contracts@maine.gov. Each bid package will require a separ ate request.

Additionally, interested parties will be responsible for reviewing and retrieving the Bid
Amendments from our web site, and acknowledging receipt and incorporating those
Bid Amendmentsin their bids using the Acknowledgement of Bid Amendment Form.

The downloading of bid packages from the MDOT website is not the same as providing an
electronic bid to the Department. Electronic bids must be submitted via
http://www.BIDX.com. For information on electronic bidding contract Rebecca Pooler at
r ebecca.pooler @maine.gov.
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NOTICE

For security and other reasons, al Bid Packages which are
mailed, shall be provided in double (one envelope inside the
other) envelopes. The Inner Envelope shall have the following
information provided on it:

Bid Enclosed - Do Not Open

PIN:

Town:

Date of Bid Opening:

Name of Contractor with mailing address and telephone
number:

In Addition to the usual address information, the Outer Envelope
should have written or typed on it:

Double Envelope: Bid Enclosed

PIN:

Town:

Date of Bid Opening:

Name of Contractor:

This should not be much of a change for those of you who
use Federal Express or similar services.

Hand-carried Bids may be in one envelope as before, and should
be marked with the following infrormation:

Bid Enclosed: Do Not Open
PIN:
Town:

Name of Contractor:
October 16, 2001



STATE OF MAINE DEPARTMENT OF TRANSPORTATION
Bid Guaranty-Bid Bond Form

KNOW ALL MEN BY THESE PRESENTS THAT

, of the City/Town of and State of
as Principal, and as Surety, a
Corporation duly organized under the laws of the State of and having a usual place of
Business in and hereby held and firmly bound unto the Treasurer of
the State of Maine in the sum of ,for payment which Principal and Surety bind

themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.

The condition of'this obligation is that the Principal has submitted to the Maine Department of
Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a

part herein, to enter into a written contract for the construction of

and if the Department shall accept said bid

and the Principal shall execute and deliver a contract in the form attached hereto (properly
completed in accordance with said bid) and shall furnish bonds for this faithful performance of
said contract, and forithe payment of all persons performing labor or furnishing material in
connection therewith, and shall in all other respects perform the agreement created by the
acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full
force, and effect.

Signed and sealed this day of 20

WITNESS: PRINCIPAL:

By

By:

By:

WITNESS SURETY:
By

By:

Name of Local Agency:




NOTICE

Bidders:

Please use the attached “Request for Information” form when
faxing questions and comments concerning specific Contracts
that have been Advertised for Bid. Include additional numbered

pages as required.



State of Maine
Department of Transportation

REQUEST FOR INFORMATION

Date Time
I nfor mation Requested: PIN: Town(s):
Request by: Phone: ( )
Bid Date: Fax: ( )

Completetop portion of form and transmit to the number listed in the Noticeto Contractors
RFI No: RFI received:

Response:

Response By: Date:




NOTICE

Disadvantaged Business Enterprise Proposed Utilization

The Apparent Low Bidder must submit the Disadvantaged
Business Enterprise Proposed Utilization form by close of
Business (4:30 P.M.) on Bid day.

The Contractor’'s Disadvantaged Business Enterprise Proposed
Utilization Plan form contains additional information that is
required by USDOT.

The Contractor’'s Disadvantaged Business Enterprise Proposed
Utilization Plan form must be used.

A copy of the new Contractor's Disadvantaged Business
Enterprise  Proposed Utilization Plan and instructions for
completing it are attached.

Note: Questions about DBE firms, or to obtain a printed copy of
the DBE Directory, contact Equal Opportunity at (207) 624-3066.

MDOTs DBE Directory of Certified firms can aso be obtained at
http://www.state.me.us/mdot/humnres/o equal o/cdwbed h.htm



http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm

INSTRUCTIONS FOR PREPARING THE
CONTRACTOR'SDISADVANTAGED BUSINESS
ENTERPRISE UTILIZATION PLAN

The Contractor Shall:

1. Submit a completed Contractor’'s Disadvantaged Business
Enterprise Utilization Plan to the Contract’s Engineer by 4:30
P.M. on the Bid day.

2. Extend equal opportunity to MDOT certified DBE firms (as
listed in MDOT’s DBE Directory of Certified Businesses) in the
selection and utilization of Subcontractors and Suppliers.

SPECIFIC INSTRUCTIONS FOR COMPLETING THE FORM:

Insert Contractor name, the name of the person(s) preparing the form, and
that person(s) telephone and fax number.

Provide total Bid price, Federal Project Identification Number, and
location of the Project work.

In the columns, name each DBE firm to be used, provide the Unit or Item
cost of the Work/Product to be provided by the DBE firm, give a brief
description of the Work, and the dollar value of the Work.

If no DBE firm is to be utilized, the Contractor must document the
reason(s) why no DBE firms are being used. Specific supporting evidence
of good faith efforts taken by Contractors to solicit DBE Bidders must be
attached. This evidence, as a minimum, includes phone logs, e-mail
and/or mail DBE solicitation records, and the documented results of these
solicitations.



NOTICE

Maine Department of Transportation
Disadvantaged Business Enterprise Program

Notice is hereby given that in accordance with US DOT regulation 49 CEFR Part
26, the Maine Department of Transportation has established a DBE Program for
disadvantaged business participation in the federal-aid construction program;
MaineDOT contracts covered by the program include consulting, construction,
supplies, manufacturing, and service contracts.

For FFY 2005 (October 1, 2004 through September 30, 2005), MaineDOT has
established a DBE participation goal of 10.73% to be achieved through
race/gender neutral means.

Interested parties may view MDOT’s DBE goal setting methodology for the next
30 days during normal business hours (8-4, M-F) at the Maine Department of
Transportation, Office of Human Resources, 16 State House Station, Augusta
ME 04333-0016. Appointments may be scheduled by telephone at (207) 624-
3066. The goal setting methodology is also available for viewing on the
MaineDOT website: http://www.maine.gov/mdot/disadvantaged-business-
enterprises/dbe-home.php.

Comments on the goal will be accepted for 45 days from the date of this notice.
Written comments should be addressed to Christy Cross, Equal Employment
Opportunity Coordinator, Maine Department of Transportation, Office of
Human Resources, 16 State House Station, Augusta, Maine 04333-0016 or by
e-mail at: christy.cross@maine.gov .




Original Submission Page  of

Revision #

MaineDOT CONTRACTOR’'SDISADVANTAGED BUSINESS ENTERPRISE

PROPOSED UTILIZATION FORM

Low Bidder must furnish this form to Contracts Section Bid Opening day.

Contractor: Telephone:

Prepared by: Fax:

BID PRICE: $ BID DATE: / /

FEDERAL PIN # PROJECT LOCATION:

TOTAL DBE % PARTICIPATION FORTHIS PROJECT
W |D Firm Name Unit/Item Cost Unit # Description of | Actual $ Value
B B Work & ltem
Ee | Ee Number
Total »

Attach supporting evidence to the maximum participation of DBEson thisproject. Thisisarequirement. Thisevidence

must include name of firm(s) contacted, date contacted, and outcome of solicitation.

Equal Opportunity Use:

Formreceived: [/ Verified by:

Accepted Reected

cc. 0 Contracts [ Other

WBEsare non-minority women owned firms certified by MaineDOT
DBEs are male and minority owned firms certified by MaineDOT
For a completelist of certified firmsgo to http://www.maine.gov/mdot

Rev. 11/03




HAIRE
NEFART MEKT
OF TRANSPORTATION
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MAINE DEPARTMENT OF

TRANSPORTATION

Certified Disadvantaged and Women Business Enterprise
DBE DIRECTORY - MINORITY OWNED

WBE DIRECTORY - WOMEN OWNED

WEBSITE FOR DIRECTORY CAN BE FOUND AT:

http://www.state.me.us/mdot/humnres/o_equalo/cdwbed h.htm

It is the responsibility of the Contractor to access the
DBE Directory at this site in order to have the most
current listings.


http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm

State of Maine

VENDOR FORM
For New Vendors & for Updates on Current Vendors

Special Instructions: Return this form to:
PLEASE PRINT CLEARLY
* = MUST BE COMPLETED TO PROCESS ONLY ONE NAME/VENDOR PER FORM
Address Contact
New Vendor Change Multi Address Name Change Update ID # Change
Social Security Number* 0 R Federal Taxpayer ID Number*
Individual or Sole Proprietor Corporation
S Please fill in ONE. |E
Business name in "DBA" field below. Business name in "Name" field below.
This form will affect all transactions with ALL state agencies.
NEW:* OLD:
Remit to Address: Individual or Business Name. Old number:
Name* Name
DBA or C/O DBA or C/O
Address* Address
Tel #* Tel #
Is this the same name on your Social Security card? Acct #
If not, have you told Social Security about your name change? Provider #
Signature* Contact Name
Print Name or Title Accounts Receivable Contact Name
Date* (within 3 months) Phone # if Different or for Contact Info

Vendor Indicators: Enter Y (Yes) For All Categories Listed Below That Apply To This Vendor

Dealer: Manufacturer: Factory Rep:
Jobber: Retailer: Commodity:
Individual: Partnership: Incorporated:
Minority: Small Business: In-State:

Information on State Agency Submitting Vendor Form

State Agency* & SHS # Contact Person Name & Title* Telephone #*

Send to: Maine Department of Transportation/ Contracts 16 SHS, Augusta, ME 04333-0014 Attn: Pat Brown
May-04



A wDNPE

INSTRUCTIONS FOR COMPLETING VENDOR FORM

Print Clearly

All sections marked with an * must be completed for processing

Send completed form to requesting State agency OR remit to address at bottom of form.
Do NOT send by Fax. Only originalswill be accepted.

FIELDS

INFORMATION NEEDED FOR FIELD

Instructi
ons

Instructions to Vendor from Agency requesting information.

The location of agency where the formisto be mailed back to. If none use address at

Return to [bottom of form.
Boxes |Please check mark al that apply to the vendor. If other, please specify.
above |If it'sanew vendor only one will apply: "New Vendor"
Social Individuals, individuals "doing business as", and individuals without a Federal
Security |Taxpayer ID #. Useif not using EIN
Federal | Businesses or professionals providing services.
Taxpayer |(ID # needs to be use for REMITTANCE purposes.) Useif not using SSN
New Current Information
Old Old information (If another 1D# had been used please put it next to "OLD")
Name Individual's Name or Business Name. ONLY ONE name per aform.
DBA or d "Doing business as" or "In Care Of"
Address [REMITTANCE ADDRESS - Street Address OR PO Box (one or the other)
Tel # Phone Number of individual or business

Individual or authorized representative of individual or authorized representative of
Signature|the business
Date Current Date (no more than 3 months old)
Contact N|Contact person at business




Accounts
Receivab
le
Contact

Name |Contact person at business for accounts receivables.

Phone# |Phonefor Act Rec Contact

Vendor

Indicator

S Indicate all that apply for the vendor, as needed

Agency I

For Agency personnel submitting the form. Contact info incase of questions.




STATE OF MAINE DEPARTMENT OF TRANSPORTATION
NOTICE TO CONTRACTORS

Sealed Bids addressed to the Maine Department of Transportation, Augusta, Maine 04333 and endorsed on the wrapper “Bid for Hot
Mix Asphalt Overlay, Pavement Milling, Cold in Place Recycled Asphalt Pavement (traveling pugmill), Drainage and Safety
Improvements with Options of Full Depth Recycled Asphalt Pavement with Foamed Asphalt, Plant Mixed Recycled Asphalt
Pavement and Full Depth Recycled Pavement in the of City of Bangor and the City of Brewer” will be received from contractors at
the Reception Desk, Maine DOT Building, Child Street, Augusta, Maine, until 11:00 o’clock A.M. (prevailing time) on April 20,
2005, and at that time and place publicly opened and read. Bids will be accepted from contractors prequalified by the Department of
Transportation for highway construction or paving projects. All other Bids may be rejected. MDOT provides the option of
electronic bidding. We accept electronic bids for those bid packages posted on the bidx.com website. Electronic bids do not
have to be accompanied by paper bids. Please note: the Department will accept a facsimile of the bid bond; however, the
original bid bond must then be received at the MDOT Contract Section within 72 hours of the bid opening. Until further
notice, dual bids (one paper, one electronic) will be accepted, with the paper copy taking precedence.

Description: Maine Federal Aid Project Nos.: NH-1139(800)E, PIN 011398.00; STP-1157(500)X, PIN 011575.00; STP-1157(600)X,
PIN 011576.00

Location: In Penobscot County, project NH-1139(800)E is located in Brewer on Route 9, beginning at State Street and extending
easterly 3.73 miles to the Eddington town line. Project No. STP-1157(500)X is located in Bangor on Union Street (Route 222),
beginning 0.26 mi westerly of Sunset Ave. and extending easterly 1.25 miles to Hammond Street. Project No. STP-1157(600)X is
located in Brewer on Eastern Avenue, beginning at Pierce Road and extending westerly 1.39 miles to State Street.

Outline of Work: Hot Mix Asphalt Overlay, Pavement Milling, Cold in Place Recycled Asphalt Pavement (traveling pugmill),
Drainage and Safety Improvements with Options of Full Depth Recycled Asphalt Pavement with Foamed Asphalt, Plant Mixed
Recycled Asphalt Pavement and Full Depth Recycled Pavement and other incidental work.

The Basis of award will be the lesser of the total of sections 1 and 2,1 and 3,1 and 4 or 1 and 5

For general information regarding Bidding and Contracting procedures, contact Scott Bickford at (207)624-3410. Our webpage at
http://www.state.me.us/mdot/project/design/homepg.htm contains a copy of the schedule of items, Plan Holders List, written portions
of bid amendments (not drawings), and bid results. For Project-specific information fax all questions to James Andrews at (207)624-
3431. Questions received after 12:00 noon of Monday prior to bid date will not be answered. Bidders shall not contact any other
Departmental staff for clarification of Contract provisions, and the Department will not be responsible for any interpretations so
obtained. Hearing impaired persons may call the Telecommunication Device for the Deaf at (207)287-3392.

Specifications and bid forms may be seen at the Maine DOT Building in Augusta, Maine and at the Department of Transportation’s
Division Office in Rockland. They may be purchased from the Department between the hours of 8:00 a.m. to 4:30 p.m. by cash,
credit card (Visa/Mastercard) or check payable to Treasurer, State of Maine sent to Maine Department of Transportation, Attn.:
Mailroom, 16 State House Station, Augusta, Maine 04333-0016. They also may be purchased by telephone at (207)624-3536
between the hours of 8:00 a.m. to 4:30 p.m. Bid Book $10 ($13 by mail), Single Sheets $2, payment in advance, all non-refundable.

Each Bid must be made upon blank forms provided by the Department and must be accompanied by a bid bond at 5% of the bid
amount or an official bank check, cashier’s check, certified check, certificate of deposit, or United States postal money order in the
amount of $65,000 payable to Treasurer, State of Maine as a Bid guarantee. A Contract Performance Surety Bond and a Contract
Payment Surety Bond, each in the amount of 100 percent of the Contract price, will be required of the successful Bidder.

This Contract is subject to all applicable Federal Laws. This contract is subject to compliance with the Disadvantaged Business
Enterprise program requirements as set forth by the Maine Department of Transportation.

All work shall be governed by “State of Maine, Department of Transportation, Standard Specifications, Revision of December 2002",
price $10 [$13 by mail], and Standard Details, Revision of December 2002, price $20 [$25 by mail] Standard Detail updates can be
found at http://www.state.me.us/mdot/project/design/homepg.htm

The right is hereby reserved to the MDOT to reject any or g

Augusta, Maine
March 16, 2005
JOHN E. DORITY

CHIEF ENGINEER



Bangor-Brewer

PINS 11398.00, 11575.00, 11576.00
August 3, 2004

Supercedes March 17, 2004

SPECIAL PROVISION 102.7.3
ACKNOWLEDGMENT OF BID AMENDMENTS

With this form, the Bidder acknowledges its responsibility to check for all
Amendments to the Bid Package. For each Project under Advertisement, Amendments are
located at http://www.maine.gov/mdot/comprehensive-list- projects/project- information.php
It is the responsibility of the Bidder to determine if there are Amendments to the Project, to
download them, to incorporate them into their Bid Package, and to reference the Amendment
number and the date on the form below. The Maine DOT will not post Bid Amendments any
later than noon the day before Bid opening without individually notifying all the planholders.

Amendment Number Date

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has
received al of the above referenced Amendments to the Bid Package.

CONTRACTOR

Date Signature of authorized representative

(Name and Title Printed)

Pagelof 1



MAINE DEPARTMENT OF TRANSPORTATION

BID

DATE OF OPENING : CALL ORDER
CONTRACT ID : 011398.00

PROJECTS

NH-1139(800)E
STP-1157(500) X
STP-1157(600) X

COUNTY : PENOBSCOT



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 1
DATE: 050406
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 011398.00 PROJECT (S) : NH-1139(800)E
STP-1157 (500) X
STP-1157 (600) X
CONTRACTOR
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY |- | =
[ | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
SECTION 0001 HIGHWAY ITEMS
|202.202 REMOVING | | | |
0010 | PAVEMENT SURFACE | 48392.000] | | |
| | SY | | | I
|202.203 PAVEMENT BUTT | | | |
0020 | JOINTS | 4241.000 | | |
| | SY | | | I
|211.20 INSLOPE | | | | |
0030 | EXCAVATION | 5100.000 | | |
| |LF | | | |
|211.22 INSLOPE | | | | |
0040 |EXCAVATION - GUARDRAIL | 4027.000 | | | |
| |LF | | | |
|211.30 DITCH EXCAVATION | | | |
0050 | | 4760.000 | | |
| |LF | | | I
|304.103 AGGREGATE | | | | |
0060 | SUBBASE - GRAVEL (TRUCK | 800.000] | | |
|MEASURE) |CY | | | |
|310.35 COLD IN-PLACE | | | |
0070 |RECYCLED ASPHALT | 32540.000 | | |
| PAVEMENT (TRAVELING |SsY | | |
|PUGMILL) 5 INCH | | | | I
|403.209 HOT MIX ASPHALT | | | |
008019.5 MM HMA (SIDEWALKS, | 610.000 | | |
|DRIVES, INCIDENT ALS) | T | | |
|403.210 HOT MIX ASPHALT | | | |
009019.5 MM HMA | 10580.000] | |
| | T | | | |
|403.211 HOT MIX ASPHALT | | | |
0100| (SHIMMING) | 4550.000 | | |
| | T | | | |
|403.213 HOT MIX ASPHALT | | | |
0110|12.5 MM HMA BASE | 200.000| | |
| | T | | | |
|409.15 BITUMINOUS TACK | | | |
0120 |COAT APPLIED | 9980.000 | | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 2
DATE: 050406
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 011398.00 PROJECT (S) : NH-1139(800)E
STP-1157(500) X
STP-1157 (600) X
CONTRACTOR
LINE | ITEM | APPROX. | UNIT PRICE BID AMOUNT
NO | DESCRIPTION | QUANTITY  [-—=-——-———————mm—|——m—mmmmmmm o
| |  AND UNITS | DOLLARS CTS | DOLLARS |CTS
|411.10 UNTREATED | |
0130 | AGGREGATE SURFACE COURSE | 100.000]
| (TRUCK MEASURE) |CY |
|603.16 15 INCH CULVERT | |
0140|PIPE OPTION I | 754.000]
| | LF | |
|603.17 18 INCH CULVERT | |
0150| PIPE OPTION I | 124.000]
| | LF | |
1603.179 18 INCH CULVERT | |
0160|PIPE OPTION III | 737.000|
| | LF | |
|603.199 24 INCH CULVERT | |
0170|PIPE OPTION III | 365.000]
| | LF | |
|604.161 ALTERING CATCH | | |
0180 |BASIN | 39.000]
| |EA | |
|604.164 REBUILDING CATCH | |
0190 |BASIN | 12.000]
| |EA | |
|604.167 ALTER CATCH | |
0200|BASIN GRATE TO CASCADE | 4.000]|
| |EA | |
|604.18 ADJUSTING MANHOLE | |
0210|OR CATCH BASIN TO GRADE | 55.000|
| |EA | |
|604.182 CLEAN EXISTING | |
0220|CATCH BASIN AND MANHOLE | 5.000]
| |EA | |
|604.262 CATCH BASIN TYPE | |
0230|B5-C | 13.000] |
| |EA | |
|606.1731 BRIDGE | | |
0240 | CONNECTION TYPE 1 | 4.000]
| |EA | |
|606.178 GUARDRAIL BEAM | |
0250 | 50.000| |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 3
DATE: 0504006
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 011398.00 PROJECT (S) : NH-1139(800)E
STP-1157 (500) X
STP-1157 (600) X
CONTRACTOR
LINE | ITEM | APPROX. | UNIT PRICE BID AMOUNT
NO | DESCRIPTION | QUANTITY  |———————— oo | oo —
| | AND UNITS | DOLLARS CTS DOLLARS |CTS
|606.23 GUARDRAIL TYPE 3C | |
0260|- SINGLE RAIL | 1125.000]
| |LF | |
|606.231 GUARDRAIL TYPE | |
0270]3C - 15 FOOT RADIUS AND | 120.000]
|LESS |LF | |
|606.265 TERMINAL END - | |
0280 | SINGLE RAIL - GALVANIZED | 4.000]
| STEEL |EA | |
|606.35 GUARDRAIL | | |
0290 | DELINEATOR POST | 25.000 |
| |EA | |
|606.367 REPLACE UNUSABLE | |
0300 |EXISTING GUARDRAIL POSTS | 30.000]
| |EA | |
|606.47 SINGLE WOOD POST | |
0310 | 50.000] |
| |EA | |
|606.754 WIDEN SHOULDER | |
0320 | FOR GUARDRAIL 350 FLARED | 15.000]
| TERMINAL |EA | |
|606.79 GUARDRAIL 350 | |
0330 | FLARED TERMINAL | 15.000]
| |EA | |
|608.26 CURB RAMP | | |
0340 | DETECTABLE WARNING FIELD | 220.000| |
| |SF | |
|609.31 CURB TYPE 3 | | |
0350 | 17338.000|
| |LF | |
|609.38 RESET CURB TYPE 1 | | |
0360 | | 5860.000|
| |LF | |
|609.50 CONCRETE BASE FOR | |
0370 | CURBING | 5860.000|



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 4

DATE: 050406
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 011398.00 PROJECT (S) : NH-1139(800)E
STP-1157(500) X
STP-1157(600) X
CONTRACTOR
LINE | ITEM | APPROX. |  UNIT PRICE |  BID AMOUNT
NO | DESCRIPTION | QUANTITY [ e EEE R e e e
| |  AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|610.08 PLAIN RIPRAP | | | |
0380 | 130.000] | |

[613.319 EROSION CONTROL | | | |
0390 | BLANKET | 3581.000] | |

|615.07 LOAM | | | | I
0400 | | 550.000| | | |

|618.1301 SEEDING METHOD | | | |
0410 |NUMBER 1 - PLAN QUANTITY | 95.000] | | |

[|618.1401 SEEDING METHOD | | | |
0420 |NUMBER 2 - PLAN QUANTITY | 259.000| | | |

[1619.1201 MULCH - PLAN | | | |
0430 | QUANTITY | 354.000] | |

[620.58 EROSION CONTROL | | | |
0440 | GEOTEXTILE | 436.000] | |

|627.711 WHITE OR YELLOW | | | |
0450 | PAINTED PAVEMENT MARKING | 95272.000| | |
|LINE (PLAN QUANTITY) | LF | | |
|627.75 WHITE OR YELLOW | | | |
0460 | PAVEMENT AND CURB | 5080.000 | | | |
| MARKING | SE | | | |
|627.76 TEMPORARY PVMT. | | | |
0470 |MARK LINE, W OR YELLOW | LUMP | LUMP | |

|629.05 HAND LABOR, | | | | |
0480 | STRAIGHT TIME | 100.000] | |

|631.10 AIR COMPRESSOR | | | |
0490 | (INCLUDING OPERATOR) | 25.000] | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 5

DATE: 050406
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 011398.00 PROJECT (S) : NH-1139(800)E
STP-1157(500) X
STP-1157(600) X
CONTRACTOR
LINE | ITEM | APPROX. |  UNIT PRICE |  BID AMOUNT
NO | DESCRIPTION | QUANTITY [ e EEE R e e e
| |  AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|631.11 AIR TOOL | | | | |
0500 | (INCLUDING OPERATOR) | 25.000 | | |

|631.12 ALL PURPOSE | | | |
0510 | EXCAVATOR (INCLUDING | 341.000] | |
| OPERATOR) | HR | | | |
|631.14 GRADER (INCLUDING | | | |
0520 | OPERATOR) | 20.000 | | | |

|631.172 TRUCK - LARGE | | | |
0530 (INCLUDING OPERATOR) | 460.000| | |

[631.18 CHAIN SAW RENTAL | | | |
0540 | (INCLUDING OPERATOR) | 25.000]| | |

|631.32 CULVERT CLEANER | | | |
0550 | (INCLUDING OPERATOR) | 56.000| | |

[639.19 FIELD OFFICE TYPE | | | |
0560|B | 1.000] | |

|652.38 FLAGGER | | | | |
0570 | | 5060.000] | |

|652.39 WORK ZONE TRAFFIC | | | |
0580 | CONTROL | LUMP | LUMP | |

|656.75 TEMPORARY SOIL | | | |
0590 |EROSION AND WATER | LUMP | LUMP | |
| POLLUTION CONTROL | | | |
[|658.20 ACRYLIC LATEX | | | |
0600 |COLOR FINISH, GREEN | 10.000| | |

[|659.10 MOBILIZATION | | | |
0610 | | LUMP | LUMP | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 6

DATE: 050406
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 011398.00 PROJECT (S) : NH-1139(800)E
STP-1157(500) X
STP-1157(600) X
CONTRACTOR
LINE | ITEM | APPROX. |  UNIT PRICE |  BID AMOUNT
NO | DESCRIPTION | QUANTITY [ e EEE R e e e
| |  AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|660.21 ON-THE-JOB | | | |
0620 | TRAINING (BID) | 2000.0001 | |

[801.14 4™ PVC SANITARY | | | |
0630 | SEWER | 100.000] | |

[801.17 8 INCH PVC | | | |
0640 | SANITARY SEWER (SDR-35) | 115.000] | |

[801.175 10 INCH PVC | | | |
0650 | SANITARY SEWER | 439.000| | |

[801.18 12 INCH PVC | | | |
0660 | SANITARY SEWER (SDR-35) | 170.000] | |

[803.01 TEST PITS | | | |
0670 | | 2.000] | | |

[|803.16 4 FOOT DIAMETER | | | |
0680 | PRECAST SEWER MANHOLE | 5.000| | |

[812.162 ADJUSTING SEWER | | | |
0690 |MANHOLE TO GRADE | 68.000| | |

[812.164 REBUILDING SEWER | | | |
0700 | MANHOLE | 1.000] | |

[823.011 GATE VALVE BOX, | | | |
0710 INSTALL ONLY | 36.000| | |

[823.332 GATE VALVE BOX, | | | |
0720 |ADJUST TO GRADE | 20.000| | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 7
DATE: 0504006
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 011398.00 PROJECT (S) : NH-1139(800)E
STP-1157 (500) X
STP-1157 (600) X
CONTRACTOR
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY [———m e m e
| | AND UNITS | DOLLARS CTS | DOLLARS |CTS
SECTION 0002 OPTION 1
|204.41 REHABILITATION OF | | |
0730 |EXISTING SHOULDERS, PLAN | 2720.000] |
| QUANTITY | SY | | |
|309.36 FULL DEPTH REC | | | |
0740 | PAVEMENT W/FOAM ASPHALT | 12700.000] |
|6 INCH DEPTH |SY | |
|403.210 HOT MIX ASPHALT | | |
075019.5 MM HMA | 875.000] |
| | T | | |
|403.213 HOT MIX ASPHALT | | |
0760|12.5 MM HMA BASE | 1050.000] |
| | T | | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 8
DATE: 0504006
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 011398.00 PROJECT (S) : NH-1139(800)E
STP-1157 (500) X
STP-1157 (600) X
CONTRACTOR
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY el B
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
SECTION 0003 OPTION 2
|204.41 REHABILITATION OF | | | |
0770 |EXISTING SHOULDERS, PLAN | 2720.000] | |
| QUANTITY | SY | | | |
|307.32 FULL DEPTH | | | |
0780 | RECYCLED | 12700.000 | | | |
| PAVEMENT (UNTREATED |SY | | |
IMAINELINE TRAVELWAY) | | | | |
|310.23 PLANT MIX | |
0790 | RECYCLED ASPHALT | 12700.000] | |
| PAVEMENT - 3 INCH DEPTH |SY | | |
| | | | | |
|403.210 HOT MIX ASPHALT | | | |
080019.5 MM HMA | 1050.000] | |
| | T | | | |
|403.213 HOT MIX ASPHALT | | | |
0810]12.5 MM HMA BASE | 1225.000| | | |
| | T | | | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 9
DATE: 0504006
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 011398.00 PROJECT (S) : NH-1139(800)E
STP-1157 (500) X
STP-1157 (600) X
CONTRACTOR
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY |- | =
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
SECTION 0004 OPTION 3
|304.104 AGGREGATE | | | | |
0820 | SUBBASE COURSE (PLAN | 1715.000] | |
|QUANTITY) |CY | | | |
|310.23 PLANT MIX | | | |
0830 |RECYCLED ASPHALT | 12700.000] | |
| PAVEMENT - 3 INCH DEPTH |SY | | |
| | | | | |
|403.210 HOT MIX ASPHALT | | | |
084019.5 MM HMA | 1050.000| | | |
| | T | | | |
|403.213 HOT MIX ASPHALT | | | |
0850112.5 MM HMA BASE | 1400.000| | | |
| | T | | | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 10
DATE: 0504006
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 011398.00 PROJECT (S) : NH-1139(800)E
STP-1157 (500) X
STP-1157 (600) X
CONTRACTOR
LINE | ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY el B
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
SECTION 0005 OPTION 4
|204.41 REHABILITATION OF | | | |
0860 |EXISTING SHOULDERS, PLAN | 2720.000] | |
| QUANTITY | SY | | | |
|307.32 FULL DEPTH | | | |
0870 | RECYCLED | 12700.000 | | | |
| PAVEMENT (UNTREATED |SY | | |
IMAINELINE TRAVELWAY) | | | | |
|403.210 HOT MIX ASPHALT | | | |
088019.5 MM HMA | 1050.000] | |
| | T | | | |
|403.213 HOT MIX ASPHALT | | | |
0890]12.5 MM HMA BASE | 2495.000| | | |
| | T | | | |



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

a corporation or other legal entity organized under the laws of the State of , with

its principal place of business located at

The Department and the Contractor, in consideration of the mutual promises set forth in this
Agreement (the “Contract”), hereby agree as follows:

A.

The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract
including Extra Work in conformity with the Contract, NH-1139(800)E, PIN
011398.00; STP-1157(500)X, PIN 011575.00; STP-1157(600)X, PIN 011576.00 for
the Hot Mix Asphalt Overlay, Pavement Milling, Cold in Place Recycled Asphalt
Pavement (traveling pugmill), Drainage and Safety Improvements with Options
of Full Depth Recycled Asphalt Pavement with Foamed Asphalt, Plant Mixed
Recycled Asphalt Pavement and Full Depth Recycled Pavement in the cities of
Bangor and Brewer in the County of Penobscot, Maine. The Work includes
construction, maintenance during construction, warranty as provided in the Contract,
and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

Time.

The Contractor agrees to complete all Work, except warranty work, on or before
October 22, 2005. Further, the Department may deduct from moneys otherwise due
the Contractor, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002.




Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is

Section 0001 & 0002 $

Section 0001 & 0003 $

Section 0001 & 0004 $

Section 0001 & 0005 $

Performance Bond and Payment Bond each being 100% of the amount awarded under
this Contract (see award amount in Section G below).

Contract.

This Contract, which may be amended, modified, or supplemented in writing only,
consists of the Contract documents as defined in the Plans, Standard Specifications,
Revision of December 2002, Standard Details Revision of December 2002 as updated
through advertisement, Supplemental Specifications, Special Provisions, Contract
Agreement; and Contract Bonds. It is agreed and understood that this Contract will be
governed by the documents listed above.

Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or
set forth in the Bid and the Bid Documents, including those in Appendix A to
Division 100 of the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this
Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.



Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications Revision of December 2002, Standard Details Revision of December
2002 as updated through advetisement, Supplemental Specifications, Special
Provisions, Contract Agreement; and Contract Bonds contained herein for construction
of: NH-1139(800)E, PIN 011398.00; STP-1157(500)X, PIN 011575.00; STP-
1157(600)X, PIN 011576.00 for the Hot Mix Asphalt Overlay, Pavement Milling,
Cold in Place Recycled Asphalt Pavement (traveling pugmill), Drainage and
Safety Improvements with Options of Full Depth Recycled Asphalt Pavement with
Foamed Asphalt, Plant Mixed Recycled Asphalt Pavement and Full Depth
Recycled Pavement in the cities of Bangor and Brewer in the County of Penobscot,
State of Maine, on which bids will be received until the time specified in the “Notice to
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the
materials, tools, equipment and labor to construct the whole of the Work in strict
accordance with the terms and conditions of this Contract at the unit prices in the
attached “Schedule of Items”.

The Offeror agrees to perform the work required at the price specified above and in
accordance with the bids provided in the attached “Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items”, which
may be ordered by the Resident, and to accept as full compensation the amount
determined upon a “Force Account” basis as provided in the Standard Specifications,
Revision of December 2002, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check,
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work on the date specified in the Engineer’s ‘“Notice to
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision
of December 2002 and complete the Work within the time limits given in the Special
Provisions of this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan
by 4:30pm on the day of bid opening to the Contracts Engineer.

Fifth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.



Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOQOF, the Contractor, for itself, its successors and assigns, hereby
execute two duplicate originals of this Agreement and thereby binds itself to all covenants,
terms, and obligations contained in the Contract Documents.

CONTRACTOR

Date (Signature of Legally Authorized Representative
of the Contractor)

Witness (Name and Title Printed)

G. Award.
The basis of award will be the total sum of all sections.
Your offer is hereby accepted for (see checked boxes):
Section 0001 & 0002 4
Section 0001 & 0003
Section 0001 & 0004 4
Section 0001 & 0005

Contract Amount:

This award consummates the Contract, and the documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

Date By: David A. Cole, Commissioner

Witness



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

a corporation or other legal entity organized under the laws of the State of , with

its principal place of business located at

The Department and the Contractor, in consideration of the mutual promises set forth in this
Agreement (the “Contract”), hereby agree as follows:

A.

The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract
including Extra Work in conformity with the Contract, NH-1139(800)E, PIN
011398.00; STP-1157(500)X, PIN 011575.00; STP-1157(600)X, PIN 011576.00 for
the Hot Mix Asphalt Overlay, Pavement Milling, Cold in Place Recycled Asphalt
Pavement (traveling pugmill), Drainage and Safety Improvements with Options
of Full Depth Recycled Asphalt Pavement with Foamed Asphalt, Plant Mixed
Recycled Asphalt Pavement and Full Depth Recycled Pavement in the cities of
Bangor and Brewer in the County of Penobscot, Maine. The Work includes
construction, maintenance during construction, warranty as provided in the Contract,
and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

Time.

The Contractor agrees to complete all Work, except warranty work, on or before
October 22, 2005. Further, the Department may deduct from moneys otherwise due
the Contractor, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002.




Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is

Section 0001 & 0002 $

Section 0001 & 0003 $

Section 0001 & 0004 $

Section 0001 & 0005 $

Performance Bond and Payment Bond each being 100% of the amount awarded under
this Contract (see award amount in Section G below).

Contract.

This Contract, which may be amended, modified, or supplemented in writing only,
consists of the Contract documents as defined in the Plans, Standard Specifications,
Revision of December 2002, Standard Details Revision of December 2002 as updated
through advertisement, Supplemental Specifications, Special Provisions, Contract
Agreement; and Contract Bonds. It is agreed and understood that this Contract will be
governed by the documents listed above.

Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or
set forth in the Bid and the Bid Documents, including those in Appendix A to
Division 100 of the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this
Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.



Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications Revision of December 2002, Standard Details Revision of December
2002 as updated through advetisement, Supplemental Specifications, Special
Provisions, Contract Agreement; and Contract Bonds contained herein for construction
of: NH-1139(800)E, PIN 011398.00; STP-1157(500)X, PIN 011575.00; STP-
1157(600)X, PIN 011576.00 for the Hot Mix Asphalt Overlay, Pavement Milling,
Cold in Place Recycled Asphalt Pavement (traveling pugmill), Drainage and
Safety Improvements with Options of Full Depth Recycled Asphalt Pavement with
Foamed Asphalt, Plant Mixed Recycled Asphalt Pavement and Full Depth
Recycled Pavement in the cities of Bangor and Brewer in the County of Penobscot,
State of Maine, on which bids will be received until the time specified in the “Notice to
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the
materials, tools, equipment and labor to construct the whole of the Work in strict
accordance with the terms and conditions of this Contract at the unit prices in the
attached “Schedule of Items”.

The Offeror agrees to perform the work required at the price specified above and in
accordance with the bids provided in the attached “Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items”, which
may be ordered by the Resident, and to accept as full compensation the amount
determined upon a “Force Account” basis as provided in the Standard Specifications,
Revision of December 2002, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check,
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work on the date specified in the Engineer’s ‘“Notice to
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision
of December 2002 and complete the Work within the time limits given in the Special
Provisions of this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan
by 4:30pm on the day of bid opening to the Contracts Engineer.

Fifth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.



Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOQOF, the Contractor, for itself, its successors and assigns, hereby
execute two duplicate originals of this Agreement and thereby binds itself to all covenants,
terms, and obligations contained in the Contract Documents.

CONTRACTOR

Date (Signature of Legally Authorized Representative
of the Contractor)

Witness (Name and Title Printed)

G. Award.
The basis of award will be the total sum of all sections.
Your offer is hereby accepted for (see checked boxes):
Section 0001 & 0002 4
Section 0001 & 0003
Section 0001 & 0004 4
Section 0001 & 0005

Contract Amount:

This award consummates the Contract, and the documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

Date By: David A. Cole, Commissioner

Witness



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located 1705 U.S. Route 202,
Winthrop, Maine, with a mailing address at 16 State House(&a%\ﬁugusta, Maine 04333-
0016, and (Name of the firm bidding{ the jo

a corporation or other legal entity organized uMe I of (%e&ate of Maine, with its
principal place of businesslocated at ___ (addr f fhe firmbi inqth\eiob)

set forth in this

cated in the Contract
1224.00

, for
in the
, County of

I\eJNork includes construction, maintenance during
n the Contract, and other incidental work.

ge responsible for furnishing all supervision, labor, equipment,
grmanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, al required documentation at the conclusion of the project, warranting
itswork and performing all other work indicated in the Contract.

The Department shall have the right to ater the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

B. Time

The Contractor agrees to complete all Work, except warranty work, on or before

November 15, 2003. Further, the Department may deduct from moneys otherwise
due the Contractor, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002.




F.

Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is (Place bid here in alphabetical form such as One Hundred and
Two dollars  and 10 cents)

$_(repeat bid here in numerical terms, such as $10210)  \ Performance
Bond and Payment Bond each being 100% of the amountof this Cantract.

Contract.

he ans, Standard Specifications,

S of \Becemper 2002,

Supplement cifical] ) Kt Agheement; and\, Contract
[ s ¥ Contract will \be govesried by the

id and the Bid Documents, including those in Appendix A to
Division 18 the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

U~V

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this

Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.

Offer.



The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications, Revision of December 2002, Standard Details Revision of December
2002, Supplemental Specifications, Special Provisions, Contract Agreement; and
Contract Bonds contained herein for construction of:

PIN 1234.00 West Eastport, Hot Mix Asphalt Overlay

State of Maine, on which bIdS will be received until the time specified in the “ Not|ce to

accordance Wlth the terms and conditions of ‘ e unit prices in the
attached “ Schedule of Items’.

in strict

[tems’

8 he bid amount or the official bank check, cashier’s
, or U. S. Postal Money Order in the amount given in the
; S’, payable to the Treasurer of the State of Maine and
accompanying this1id, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work on the date specified in the Engineer's “Notice to
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision of
2002 and complete the Work within the time limits given in the Special Provisions of
this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and
submit a completed Contractor’ s Disadvantaged Business Enterprise Utilization Plan by
4:30pm on the day of bid opening to the Contracts Engineer.

Fifth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.



Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Dep

IN WITNESS WHEREOF, the Contractor, for itself, (ts d assigns, hereby
execute two duplicate originals of this Agreem t i [ | covenants,
terms, and obligations contained in the Con Documext

\an

(N9 e of Legallp\A Representative
f the Gontractor)
__ (Witn (PAint Nam

Your offer is her accepted.  This award consummates the Contract, and the

documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

Date By: David A. Cole, Commissioner

(Witness)



BOND #

CONTRACT PERFORMANCE BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

and the State of , as principal,
AN o et e et aea ey
a corporation duly organized under the laws of the State of ....................... and having a
USUAL PlaCe OF DUSINESS ....eeiuiieiiiiiiiit ettt ettt ettt e e sseesateeaeeennes ,

as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum
of and 00/100 Dollars ($ ),
to be paid said Treasurer of the State of Maine or his successors in office, for which

payment well and truly to be made, Principal and Surety bind themselves, their heirs,
executors and administrators, successors and assigns, jointly and severally by these
presents.

The condition of this obligation is such that if the Principal designated as Contractor in
the Contract to construct  Project Number in the Municipality of

promptly and faithfully performs the Contract, then this
obligation shall be null and void; otherwise it shall remain in full force and effect.

The Surety hereby waives notice of any alteration or extension of time made by the State
of Maine.

Signed and sealed this ................ccocceeinn. day of .ooeeeiieie ,20..... .
WITNESSES: SIGNATURES:
CONTRACTOR:
STGNALUTE.....cuviiiiieiie e eiies eeeteetee et e e rteeeeaeebeeesbeenseeeasn s s eeenbeeseesnseenseennns
Print Name Legibly .......cccovvvviiieniiiiiens Print Name Legibly ..........cccoceeviiiiennnenen.
SURETY:
STGNATUTE ..eeeeviieiiiiecie et ereeerrteesies eeerie e e e e eeteeeaseeessseeessseeesseeensseesnseeesseeenseeans
Print Name Legibly ........c.ccocvvviieniienennnn. Print Name Legibly ........ccoocevviiiniiiiiiens
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ..o
TELEPHONE. ...ttt ettt et e et et ettt et ettt et aeeneens

vil



BOND #

CONTRACT PAYMENT BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

and the State of , as principal,
AN, e ¢ ettt eh ettt h ettt eh e bt et e e h b e bt et sat et et
a corporation duly organized under the laws of the State of ...............c.......... and having a
usual place Of DUSINESS 1M ...eieruiiiiieiiee et ettt et et e e e et eeeaeeeneenany

as Surety, are held and firmly bound unto the Treasurer of the State of Maine for the use
and Dbenefit of claimants as herein below defined, in the sum of
and 00/100 Dollars ($ )
for the payment whereof Principal and Surety bind themselves, their heirs, executors and
administrators, successors and assigns, jointly and severally by these presents.

The condition of this obligation is such that if the Principal designated as Contractor in
the Contract to construct Project Number in the Municipality of
promptly satisfies all claims and demands incurred for all
labor and material, used or required by him in connection with the work contemplated by
said Contract, and fully reimburses the obligee for all outlay and expense which the
obligee may incur in making good any default of said Principal, then this obligation shall
be null and void; otherwise it shall remain in full force and effect.

A claimant is defined as one having a direct contract with the Principal or with a
Subcontractor of the Principal for labor, material or both, used or reasonably required for
use in the performance of the contract.

Signed and sealed this .........c.cccccvveennennns day of ..o ,20 ...
WITNESS: SIGNATURES:
CONTRACTOR:
STGNALUTC. ... eeeiieiie e eries eeete s e eeeteeteesteebeeesaeebeeeabeeseesaseeseesnseeseannnes
Print Name Legibly .......ccoovvvvvivieninnn e Print Name Legibly ......cccccooviiiiiiiiiieen.
SURETY:
e 4 b 11 (<SSR
Print Name Legibly ........ccccocvvvrieniinnennnn. Print Name Legibly .......ccccocovviiiiiiniinnenne.
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ...
TELEPHONE ......cccocooiiiiiniiniiieieeee,



January 26, 1999

SPECIAL PROVISION
PARTNERING

The successful bidder will have the opportunity to enter into a cooperative partnership
agreement with the State Department of Transportation for the contract. The objective of
this agreement is the effective completion of the work on time and to the standard of
quality that will be a source of pride to both the State and the Contractor. The partnering
agreement will not affect the terms of the contract. It is intended only to establish an
environment of cooperation between the parties. If the partnering agreement is accepted.

1. Contractor shall select and provide a third-party facilitator to conduct the team
building workshop for the Contractor and Department personnel. Facilitator selection
shall require Department concurrence. The cost for the facilitator and his associated
expenses will be shared equally by the Department on the next monthly estimate,
following receipt of invoice(s) from the Contractor, on an extra work basis.

2.  Contractor and Department will exchange lists of the key personnel to be
participants in the workshop. The list will contain the name and job title of each person,
a contact phone number, and the address for job related correspondence.

3. The Contractor shall select the location and make all arrangements for space as
required by facilitator, and for any meals required. This cost to be shared equally.

4. A working arrangement for the partnership will be agreed upon in writing at the
workshop. The arrangement will set out the mutually recognized goals and expectation
of the parties.

5. The Contractor and the Department agree to make an effort to maintain identified

key personnel assigned to the work for its duration. A timely notice by each shall be
given if changes by either must be made.

6.  Project issues shall be processed in the manner agreed upon by the parties during
the orientation.

7. Follow-up workshops may be held periodically throughout the duration of the
contract as agreed by the Contractor and the Department.

8.  The Partnering Agreement is not intended to be a legal document. Failure by either
party to follow the process identified will not be grounds for any claim under the contract.

9. ARE YOU INTERESTED IN THIS OPPORTUNITY? YES NO

1ofl
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Project Stationing

Lt

End Project

Public Boat Landing

\

N. Brewer Pumping Station

Treats Falls Dr.

Penobscot County Conservation

East Rd.

West Rd.

/S N/ N/ NN

Brewer
NH-1139(800)E

Route 9, Level 2
Station Rt
197+00 End Project
167+54 / Houston Lane
159+51 / Day Rd.
128+47
113+42
93+66 > Hillside Blvd.
80+66 > Gettysburg St.
70+94 > Colony Motel
67+08
53+64
48+81
44+46
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Project Stationing Brewer
NH-1139(800)E

Route 9, Level 2
Lt Station Rt
39+82 \ Hillcrest Dr.
37+25 \ Broadlawn Dr.
34+48 \ Parkway North
Riverview Terrace 25+51
25+42 Chapman St.
James St. 22+84
21430 North Brewer Shopping Center
Allen St. 16+33
14+21 Silk St.
11438 Harlow St.
Chamberlain St. 8+16 Chamberlain St.
Holyoke St. 4+39 Holyoke St.
Begin Project 0+00 Begin Project
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End Project

Project Striping Brewer

197+00

159+57

159+18

142+35

NH-1139(800)E
Route 9 - Level 2

197+00 End Project

159+57
Day Road /
Cemetary Rd
159+18
142+35

134424 re—] | 34+24

119+39

114+62

112+87

106+29

103+91

94+73

114+62

112+87

106+29

|

|

|
pr——] ] (03+91
|
|
|

94+73
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Treat Falls Dr

East Road

West Road

Project Striping

93+37

92+04

87+41

75+72

71+05

67+26

66+81

53+89

53+49

48+98

48+58

44+57

93+79

93+37

92+04

87+41

75+72

71+05

67+26

66+81

53+89

53+49

48+98

48+58

44+57

44+30 I_l 44+30

Page 2 of 4

Hillside
Boulevard

Brewer
NH-1139(800)E
Route 9 - Level 2



James St

Gilmore St

Allen St

Project Striping

40+00 I_I 40+00

39+61

37+47

37+07

34+72

34+30

25+73

25+32

23+08

22+72

21+19

20+81

16+50
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39+61

37+47

37+07

34+72

34+30

25+73

25+32

23+08

22+72

21+19

20+81

16+50

16+22

Hillcrest Dr.

Broadlawn Dr.

Parkway North

Chapman St

Brewer
NH-1139(800)E
Route 9 - Level 2



Project Striping Brewer

NH-1139(800)E
14+40 I—I 14+40

Route 9 - Level 2

Silk St
13+98 13+98
11+60 11+60
Harlow St
11+25 11+25
8+46 8+46
Chamberlain St Chamberlain St
8+04 8+04
4+66 4+66
4+12 4+12
1495 1+95

Begin Project  0+00 0+00  Begin Project
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End full super

Start full super

End full super

Start full super

Left
Match Existing

-2.0%
-2.0%
-2.0%
-2.0%

-2.4%

-2.4%
-2.0%
-2.0%
-2.0%

-2.0%

-2.0%
-2.0%
-2.0%
-2.8%

-4.4%

-4.4%
-2.8%

-2.0%

Superelevations

Station
197+00

196+50
194+00
193450
193+00
192450

192+00

180+00
179+50
179+00
178+50

178+00

172+00
171+50
171+00
170+50

170+00

164+50

164+00

163+50

Page 1 of 4

Brewer
STP-1139(800)X
Route 9, Level 11

Right
Match Existing

-2.0%
-0.9%
0.2%
1.3%

2.4% End full super

2.4% Start full super
1.3%
0.2%
-0.9%

-2.0%

-2.0%
-0.4%
1.2%
2.8%

4.4% End full super

4.4% Start full super
2.8%

1.2%



End full super

Start full super

End full super

Start full super

Left

-2.0%

-2.0%

0.0%

2.0%

2.0%

0.0%

-2.0%

-0.4%

1.3%

3.0%

4.6%

4.6%

3.0%

1.3%

-0.4%

-2.0%

-2.0%

-0.7%

0.6%

Superelevations

Station
163+00
162+50
162+00

161+50

158+00
157+50
157+00
156+50
156+00
155+50

155+00

152+50
152+00
151+50
151+00

150+50

147+00

146+50

146+00
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Right
-0.4%
-2.0%
-2.0%

-2.0%

-2.0%
-2.0%
-2.0%
-2.0%
-2.0%
-3.0%

-4.6%

-4.6%
-3.0%
-2.0%
-2.0%

-2.0%

-2.0%
-2.0%

-2.0%

Brewer
STP-1139(800)X
Route 9, Level 11

End full super

Start full super

End full super

Start full super



End full super

Start full super

End full super

Start full super

End full super

Left

2.0%

2.0%

0.6%

-0.7%

-2.0%

-2.0%

-0.5%

1.0%

2.5%

4.1%

4.1%

2.5%

1.0%

-0.5%

-2.0%

-2.0%

-0.5%

1.0%

2.5%

Superelevations

Station

145+50

142450
142+00
141450

141+00

116+50
116+00
115+50
115+00

114450

111450
111+00
110+50
110+00

109+50

96+50
96+00
95+50

95+00

Page 3 of 4

Right

-2.0%

-2.0%
-2.0%
-2.0%

-2.0%

-2.0%
-2.0%
-2.0%
-2.5%

-4.1%

-4.1%
-2.5%
-2.0%
-2.0%

-2.0%

-2.0%
-2.0%
-2.0%

-2.5%

Brewer
STP-1139(800)X
Route 9, Level 11

End full super

Start full super

End full super

Start full super

End full super



Start full super

End full super

Start full super

Left

2.5%
1.0%
-0.5%

-2.0%

-2.0%
-2.0%
-2.0%

-2.0%

-2.0%
-2.0%
-2.0%

-2.0%

-2.0%

Match Existing

Superelevations

Station

92+50
92+00
91+50

91+00

54+50
54+00
53+50

53+00

49+00
48+50
48+00

47+50

01+50

01+00
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Brewer
STP-1139(800)X
Route 9, Level 11

Right

-2.5% Start full super
-2.0%
-2.0%

-2.0%

-2.0%
-0.7%
0.6%

2.0% End full super

2.0% Start full super
0.6%
-0.7%

-2.0%

-2.0%

Match Existing



Construction Notes

Item 202.202 Removing Pavement Surface

Brewer
NH-1139(800)E
Route 9, Level 2

The mill and fill will begin at the concrete pads on the west side of the intersection, which
is approx 100 ft before Rt. 9. We will mill from the concrete pads, station 0+00, through
the intersection to 4+00, at a depth of 3”, and from station 169+33 to 169+74 (Bridge deck)
at a depth of 1 4”. Excess millings will be stockpiled at Whiting Hill, as directed by the
Resident. Millingsto be used in PMRAP if option is chosen on PIN 11576.00

Item 202.203 Pavement Butt Joints

Grind butt joints on all paved drives, entrances, bridge decks, side roads and at the end of
the project, as directed by the Resident.

Item 211.20 Inslope Excavation
Station Left
31+83 to  34+74
40+09 to  43+09
62+63 to  64+14
72+83 to  77+42
77+64 to  79+12
79+35 to  81+31
81+42 to  81+95
82+26 to  83+04
106+93 to  115+75
116+07 to  116+67
118426  to  122+15
126+56  to  128+15
128+52  to  128+73
137429  to  138+00
138434  to  140+10
142+00  to  142+90
171473 to  172+16
173+44  to  174+10
187423 to  187+92
188+69  to  189+56

Station
54+96
77+87
80+94
104+78
154+52
180+28
182+08
186+86
187+88
189+11

to
to
to
to
to
to
to

to
to

Right
55+45
80+27
81+64
105+66
155+21
181+65
183+03
187+68
188+81
191+10

Note: Stations are approximate. Precise locations will be determined in the field by
the Resident. Any clearing required is incidental to this item.

Page 1 of 10



Brewer

Construction Notes NH-1139(800)E
Route 9, Level 2
Item 211.22 Inslope Excavation Behind Guardrail
Station Left Station Right
54+00 to  56+68 53+00  to 54+79
70+85 to 72482 71426  to 72+71
91+77 to  106+53 106+71 to 111425
145+31  to  154+94 167+83 to  169+33

169+76  to 171471

Note: Stations are approximate. Precise locations will be determined in
the field by the Resident. Any clearing required is incidental to this item.

Item 211.30 Ditch Excavation
Station Left Station Right
31+06 to  31+83 55+94 to 57+50
35+30 to  39+79 57+72 to 57+92
59+00 to  62+16 58+27 to 59+03
83+26 to  84+46 59+41 to 61+98
84+86 to  85+37 62+36 to 63+67
85+64 to  86+10 73+75 to 75+31
86+30 to  87+41 75+67 to 75+92
155+14 to  156+41 76+11 to 77+15
172+16 to 172425 77+36 to 77+87
180+12 to  180+88 81+98 to 83+98
181+69 to  182+44 84+13 to 86+02
182+65 to  182+88 86+30 to 88+18
183+06 to  183+54 88+48 to 89+12
185+00 to  185+77 89+40 to 90+11
186+08 to 187423 97+56 to 99+10

99+29 to  100+18
100+35 to 101+57
102+08 to  103+49
103+89  to  104+78
165+33 to 165+86
166+15 to  167+13
170+63  to  171+19
172402  to 173+87
194+03  to  195+05
195+39  to 197+00

Note: Stations are approximate. Precise locations will be determined in the field by
the Resident. Any clearing required is incidental to this item.
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Item 304.103

Item 310.35

Item 403.209

Item 411.10

Item 603.16

Item 603.17

Brewer

Construction Notes NH-1139(800)E
Route 9, Level 2

Aggregate Subbase Course — Gravel (Truck Measure)
To regrade sidewalks in various locations as directed. Approx. 3700 If (to be paved
by the city of Brewer). Also to be used to rebuild 2-3 ADA sidewalk ramps and
bring driveways to grade. Payment for HMA on ADA ramps made under item
403.209. HMA on sidewalks to be done by the city of Brewer. 350 cy est.

Cold In Place Recycled Asphalt Pavement (Travelling Pug Mill) 5”

Station Station  Width (Ft)
04+00 to  152+50 24

Note: CIPR treatment will be applied to each 12 ft lane as directed by Resident. All
excess material will be stock piled at Whiting Hill.

Hot Mix Asphalt 9.5 mm (Incidentals)

183 Paved Drives
14 Gravel Drives w/ Paved Aprons (3 Ft)

Note: Approximate stations are available upon request to Region 4 office.
Untreated Aggregate Surface Crs, Truck Measure

Note: This item will be used to back up paved aprons on gravel driveways and as
directed by Resident.

15” Culvert Pipe Option I (driveway culverts)

Station Side Approx. Length (Ft) Station Side Approx. Length (Ft)

53+80 Lt 40 62+20 Rt 34
56+75 Lt 40 77+21 Rt 30
84+66  Lt. 40 88+33 Rt 30
159+55 Lt 10 89+25 Rt 30
169+00  Lt. 70 103+69  Rt. 40
183+74 Lt 40 167+45 Rt 60

174+00  Rt. 30

181+83  Rt. 30

18” Culvert Pipe Option I

Station Side Approx. Length (Ft)
174+18 Lt 74
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Item 603.179

Item 603.199

Item 604.161

Item 604.164

Item 604.18

Construction Notes

Brewer
NH-1139(800)E
Route 9, Level 2

18” Culvert Pipe Option II1

Station
57+85
63+11

114+22

125+87
133+00
135+00
137+45
142+65
151+89
172+00

Side
X-pipe
X-pipe
X-pipe
X-pipe
X-pipe
X-pipe
X-pipe
X-pipe
X-pipe
X-pipe

Approx. Length (Ft)

209
78
62
40
46
40
54
68
62
78

24” Culvert Pipe Option III

Station Side  Approx. Length (Ft)
33+41 X-pipe 116
78+00 X-pipe 78
97+52 X-pipe 74
107+89 X-pipe 45
150+53 X-pipe 52
Altering Catch-basin
Station Side
107+93 Rt.
Rebuild Catchbasin
Station Side Comments
04+74 Rt.
25+20 Rt. adjust header
133+00 Rt.
135+00 Rt. Storm-water Manhole

Adjust Catch-basin and Manhole To Grade

Station
01+15
01+33
02+87
04+17
04+68
07+93
08+49
11+55

Side
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.
Lt.

Station

01+10
08+45
11+63
20+64
25+67
28+42
33426
36+00

Side Notes

Rt.

Rt.

Rt. Adjust Header
Rt. Adjust Header
Rt. Adjust Header
Rt. Adjust Header
Rt. Adjust Header
Rt. Adjust Header
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Brewer

Construction Notes NH-1139(800)E
Route 9, Level 2
Item 604.18 Adjust Catch-basin and Manhole To Grade Cont’d
16+43 Lt 40+28 Rt. Adjust Header
20+64 Lt 44+41 Rt. Adjust Header
22+56 Lt 65+95 Rt.
25+23 Lt 69+70 Rt.
25+72 Lt 114+20 Rt.
28+42 Lt 120+15 Rt.
44+60  Lt. 125+89 Rt.
53+43 Lt 128+48 Rt.
157+47 Lt. 137+46 Rt.
159+57 Lt. 146+39 Rt.
168+26  Lt. 150+54 Rt.
174+90 Lt. 151+89 Rt.
193+15 Lt. 157+33 Rt.
194+52  Lt. 159+59 Rt.
195+33 Lt. 175+09 Rt.
196+68  Lt.
Item 606.1731 Bridge Connection Type 1
Station Side Station Side
169+33 Lt. 169+44 Rt.
169+76 Lt. 169+76 Rt.
Item 606.178 Guardrail Beam

Used in various locations to replace existing damaged beams as directed by Resident

Item 606.23 Guardrail Type 3C — Single Rail

Station Station Side  Estimated # of sections
53+79 54+49 Lt.
55+98 56+60 Lt.
70+73 71+09 Lt.
72+59 73+00 Lt.
91+77 93+70 Lt.
98+16 100+90 Lt.
145+17 145+66 Lt.
154+61 154+99 Lt.
168+51 168+89 Lt.
171+32 172+25 Lt.
54+65 55+61 Rt.
71426 71+63 Rt.
72+37 72+71 Rt.
110+61 111425 Rt.

MWW aIWWwANTWwLLno

Page 5 of 10



Brewer

Construction Notes NH-1139(800)E
Route 9, Level 2

Item 606.231 Guardrail Type 3¢ -15 ft Radius and Less
167+82 left 30 If
As directed by the Resident 90 1If

Item 606.265 Terminal End - Single Rail - Galvanized Steel

167+82 left 1 ea
As directed by the Resident 3 ea

Item 606.35 Guardrail Delineator Post
As directed by the Resident

Item 606.367 Replace Unusable Existing Guardrail Post
As directed by the Resident

Item 606.47 Single Wood Post

To replace mailbox posts as directed by Resident

Item 606.754 Widen Shoulder For 350 Flare
Station Left Station Right
54+49 54+65
55+98 71+63
71+09 72+37
72+59 106+71
93+70 145+66
106+53 168+89
110+53
154+61
171+32

Note: These stations are approximate. Exact locations to be determined in the field

by the Resident.
Item 606.79 Guardrail 350 Flared Terminal
Station Left Station Right
54+49 54+65
55+98 71+63
71+09 72+37
72+59 106+71
93+70 145+66
106+53 168+89
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Brewer

Construction Notes NH-1139(800)E
Route 9, Level 2

Item 606.79 Guardrail 350 Flared Terminal - Contued

Station Left Station Right
110+53
154+61
171432

Note: These stations are approximate. Exact locations to be determined in the field
by the Resident.

Item 608.26 Curb Ramp Detectable Warning Field

Station  Side # Needed
4+59 Rt/ Lt 2
8+15 Rt/Lt
8+29 Rt/Lt
11440 Rt/ Lt
14+22 Rt/ Lt
23+00 Rt/ Lt
25+37 Rt/ Lt
30+51 Rt/Lt
34+46 Rt/ Lt
37426 Rt/ Lt
390+79 Rt/ Lt

NS O \O I \O T \O I8 \O I NG \S I8 \O I \S)

Note: These stations are approximate. Exact locations to be determined in the field

by the Resident
Item 609.31 Curb Type 3
Station Left Notes Station Right Notes
43+09 to 44430 New 63+67 to  65+97  Replace
44+52  to  45+10 New 69+28 to  69+89  Replace
45+24  to  45+32 New 70+02 to  70+70  Replace
45+47 to  46+41 New 72499  to  73+57 New
46+65 to  48+56 Replace 90+40 to  91+26 New
56+91 to  57+48 New 91+43 to  93+36 New
57+62 to  57+83 New 93+85 to  94+10 New
58+29  to  59+00 New 94+38 to  97+56 New
64+46 to  66+85 New 111465 to 112+46 New
67+17 to  67+80 New 113+70 to  114+52  Replace
68+20 to  68+60 New 114+67 to 116439  Replace
69+28 to  70+44 Replace 116+51 to 117+06  Replace
87+80 to  88+56 New 117436 to 117489  Replace
88+72 to  89+47 New 118+24 to  120+25 New
89+71 to  91+53 New 126+86 to 127490  Replace

108+96 to 110+72 Curb Island 128+02 to  128+52  Replace
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Item 609.31

Construction Notes

Curb Type 3 - Continued

Station
116+67
117+65
122+32
122+63
124+78
125+14
126+11
128+89
129+88
130+86
131+60
132+46
133+20
134+43
135+26
136+53
140+82
156+41
157+48
158+43
159+27
160+09
160+81
161+96
162+55
163+84
167+20
167+89
172+29
173+17
174+93
178+11
180+88
183+97
187+97
191+59
193+64
195+26
196+08

to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to

Left
117+27
118426
122+44
124+52
124+89
125+84
126+56
129+88
130+64
131+47
132+11
133+07
133+99
135+04
136+35
137+29
141+24
157+28
158+25
159+06
159+95
160+58
161+76
162+20
163+62
164+70
167+70
168+32
172+98
173+44
177+88
179+82
181+37
184+81
188+48
192+09
193+86
195+52
196+53

Notes
New
New
New
New
New
New
New
New

Replace
New
New
New
New
New

Replace

Replace
New

Replace

Replace

Replace

Replace
New
New
New

Replace

Replace

Replace

Replace
New
New

Replace
New
New
New

Replace

Replace

Replace

Replace

Replace
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Station
128+64
129+55
130+67
131+81
133+69
135+44
136+24
139+58
141+92
144+12
144+72
150+28
151+54
152+17
159-+48
160-+45
163+34
171+19
174+09
176+57
177+14
178+42
179+35
179+71
183+17
183+53
184+67
185+01
186+26
191+08
191+72
192+68

to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to

Brewer

NH-1139(800)E

Route 9, Level 2
Right Notes
129+40  Replace
130+52  Replace
131+68  Replace
135+04  Replace
134+75  New
135+85  Replace

139+21  Replace
141+78  Replace
142+52  Replace
144+52  Replace
146+43  Replace
151+33  Replace
151+88  Replace
153+35  Replace
160+34  Replace
160+82  Replace
164+50  Replace
171+71 New
174+33 New
176+90  Replace
178+27  Replace
179+20 New
179+57 New
180+18 New
183+39 New
184+44 New
184+81 New
186+07 New
186+85 New
191+54 New
192+49 New
194+03 New



Brewer

Construction Notes NH-1139(800)E
Route 9, Level 2
Item 609.38 Reset Curb Type I

Station Left Station Right
21+55 to  22+17 26197  to 27422
22+52 to 22470 27+38  to 28+11
22+96 to  23+75 28426  to 29+01
23+94 to  24+52 29+17  to 30+25
24+83 to  25+37 30+45  to 30+92
25+65 to  25+92 31410  to 34+28
26+32 to  26+44 34+70  to 35+47
26+83 to  27+31 35462  to 37+09
27+46 to  27+87 37+43 to 39+66
28+07 to  28+84 39498  to 40+60
29+03 to  29+08 40+78  to 42+01
29+36 to 30450 42+14  to 42+82
48+92 to  50+00 42+96  to 43+04
50+27 to  53+44 43420  to 43+99

44+14  to 45+76
45+92  to 46+46
46+73 to 47+37
47+55 to 47+70
48+13 to 48+67
48+87  to 49+76
49+93 to 52+34

Item 610.08 Plain Riprap

At pipe outlets and/or inlets as directed by the Resident.
Item 613.319 Temporary Erosion Control Blanket (4 ft. wide)

It is intended to apply this item in all areas of Ditching (Item 203.203) and as
directed by the Resident.

Item 620.58 Erosion Control Geotextile

All areas that receive Riprap (Item 610.08) will receive erosion control geo-textile as
directed by the Resident.

Item 627.76 Temporary Pavement Mark Line, White or Yellow

To be used once on the milled surface, on the CIPR and once on each layer of
pavement, including shim and surface.
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Brewer

Construction Notes NH-1139(800)E
Route 9, Level 2

Item 631.12 All Purpose Exc. (Including Operator)

To remove existing pavement and as directed by Resident.
Item 631.32 Culvert Cleaner (Including Operator)

Clean drive pipes & cross-pipes as directed by the Resident.
Item 812.162 Adjusting Sewer Manhole to Grade

Note: Stations available upon request.
Item 823.011 Gate Valve, Install Only

Note: Stations available upon request.
Item 823.332 Gate Valve Box, Adjust to Grade

Note: Stations available upon request.
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Project Stationing Bangor
STP-1157(500)X

Route 222, Level 2

Lt Station Rt

End Project 75+95 End Project

Hammond Street

75+85 Hammond Street

/' N/ N /N

Hudson Street 70+90
Chatham Street 68+42
64+39 Pond Street
George Street 63+55
Charles Street 60+18
58+00 West Broadway
James Street 56+84

N/ N\

Thomas Hill Road 53+53

AN
/
Jackson Street 50+25
AN
/
Cottage Street 46+97
AN
/
Wiley Street 43+89
AN
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Project Stationing Bangor
STP-1157(500)X

Route 222, Level 2
Lt Station Rt
Trailer Park 41+32
41+05 13th Street
38+30 Manners Ave
14th Street 34+35 14th Street
31+75 Eddyway Street
Beecher Pk. 30+46
15th Street 28+34 15th Street
27+05 1-95 NB Off Ramp
[-95 NB On Ramp 26+91
1-95 SB Off Ramp 24+20
23+62 Sunset Ave
Begin Project 10+00 Begin Project
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End Project

Hammond Street

Hudson Street

Chatham Street

George Street

Charles Street

Project Striping Bangor
STP-1157(500)X
Route 222, Level 2
End Project
75+95 75+95

Hammond Street

74+50 74+50
71+10 71+10
70+70 70+70
68+57 68+57
68+27 68+27
64+58 64+58
Pond Street
64+22 64+22
63+73 63+73
63+38 63+38
60+37 60+37

60+18 I_l 60+18

Page 1 of 4



Project Striping <1 115;:251(1)15)0;

Route 222, Level 2
58+37 I—I 58+37
West Broadway
57+78 57+78
56+97 56+97
James Street
56+59 56+59
53+64 53+64
Thomas Hill
Road
53+25 53+25
50+45 50+45
Jackson Street
50+08 50+08
47+18 47+18
Cottage Street
46+78 46+78
44+13 44+13

Wiley Street

43474 I_l 43+74
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Project Striping Bangor

STP-1157(500)X

Route 222, Level 2

13th Street

40+83 40+83
38+65 38+65
Manners Ave

38+22 38+22
34+69 34+69

14th Street 14th Street
34400 34400
31+88 31+88

Eddyway Street
31+50 31+50
30+66 30+66
Beecher Park

30+29 30+29
28+68 28+68

15th Street 15th Street

28+14 I_l 28+14
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I-95 NB On
Ramp

Begin Project

Project Striping

26+54

24+40

10+25

10+00
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27+51

26+54

24+40

10+25

10+00

Bangor
STP-1157(500)X
Route 222, Level 2

1-95 NB Off
Ramp

Begin Project



Item 202.202

Item 202.203

Item 304.103

Item 403.209

Item 411.10

Item 604.161

Bangor
Construction Notes STP-1157(500)X
Route 222, Level 2

Removing Pavement Surface

From Station 23+45 — 75+85 pavement will be removed to a depth of 1 }4”
from curb to curb, and at all side roads as listed below:

e Beecher Park (Lt) — 9 ft

o 14" Street (Lt) — 8 ft

e Wiley Street (Lt) — 6 ft

e Cottage Street (Lt) — 13 ft

e Jackson Street (Lt) — 15 ft

e James Street (Lt) — 18 ft

o 15" Street (Rt) — 15 ft

o 14" Street (Rt) — 15 ft

Note: Excess millings will be stockpiled at Whiting Hill, as directed by the
Resident. Contractor may use up 15% in the new HMA. Millings may be used
in PMRAP if option is chosen on PIN 11576.00.

Pavement Butt Joints

Grind butt joints on all paved drives as directed by the Resident.

Aggr Subb Crse Gravel — Truck Measure

To be used in various locations to build 2-3 ADA compliant ramps as directed
by the Resident. 50 cy est.

Hot Mix Asphalt 9.5 mm (Incidentals)

49 Paved Drives

0 Gravel Drives w/ Paved Aprons (3.0 ft)

Note: Approximate stations are available upon request to Division 3 office.
Untreated Aggregate Surface Crs, Truck Measure

To back up paved aprons on gravel driveways and as directed by Resident.

Altering Catch-basins

Station  Side Station Side
23+08 Lt 20+25 Rt
24+26 Lt 21+89 Rt
26+55 Lt 28+14 Rt
27+51 Lt 32+61 Rt
34+73 Lt 33495 Rt
35+68 Lt 36+07 Rt
38+25 Lt 41+35 Rt
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Item 604.161

Item 604.164

Item 604.167

Item 604.18

Item 604.182

Bangor

Construction Notes STP-1157(500)X
Route 222, Level 2

Altering Catch-basins Cont’d

Station  Side Station Side
41+10 Lt 42+47 Rt
44+07 Lt 43+37 Rt

47+05 Rt
47+10 Rt

Note: This work will consist of altering the catch basin frame from round to
square with a cascade grate, adjusting to grade, and cleaning the catchbasin.

Rebuilding Catch-Basin

Station  Left Station Right

32+65 Lt 8+22 Rt
19+08 Rt
34+60 Rt

Note: This work will consist of rebuilding catch basin, placing square frame
with cascade grate, adjusting to grade and cleaning.

Alter Catch-Basin Grate to Cascade

Station  Side Station Side
17+12 Lt 17+11 Rt
19+07 Lt
21+71 Lt

Note: This work will consist of changing existing grate to cascade grate.

Adjust Manhole or Catch-basin to Grade

Station  Side Station Side
47+28 Lt 6+50 Rt
56+46 Lt 7+52 Rt
59491 Lt 23-+07 Rt

57+38 Rt

Clean Catch-Basin & Manhole

Station  Side Station Side
17+12 Lt 17+11 Rt
19+07 Lt
21+71 Lt
50+46 Lt
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Item 609.31

Item 609.38

Curb Type 3

Station
28+70
29+41
30+61
31+52
32+84
36+06
37+56
38+13
39+20
39+70
40+50
40+85
41+54
44+00
44+60
47+13
48+49
49+30
50+35
50+92
51+80
52+40
52+66
53+64
55+12
55+78
56+95
58+27
59+11
59+46

to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to

Construction Notes

Left
29+26
30428
31+35
32+40
33+09
37+40
38+00
39+00
39+52
40+29
40+75
41+02
43+62
44+39
46+75
48+25
49+12
50+07
50+75
51+60
52+19
52451
53+26
54491
55+61
56+56
58+06
58+94
59+20
60+00

Reset Curb Type 1

Station
9+76
10+41
11+95
12+61
14+30
15+20

to
to

to
to
to
to

Left
10+21
11+76
12+40
14+06
14498
15+27

Station
28+79
29-+41
29+64
30+57
35+71
37+04
37+54
39+04
39+89
41+32
42+78
43+82
44+27
44+89
45+14
46+10
46+53
48+79
51+38
53+90
58+37
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to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to
to

Right
29425
29+51
30+32
31457
36+89
37+40
38+17
39+74
40+82
42+49
43+63
44+12
44+74
45+00
45+74
46+34
48+53
51+14
53+50
57+64
59+77

Station

10+21
10+80
11+74
12+42
14+01
16+25

to
to
to
to
to
to

Bangor
STP-1157(500)X
Route 222, Level 2

Right
10+55
11430
12+13
13+81
15+68
17+78



Item 609.38

Item 615.07

NOTE:

Construction Notes

Reset Curb Type 1 - Continued

Station
15+54
16+14
16+65
17+75
19+67
27+17
33+76
34+49
34+97
35+77

Loam

to
to
to
to
to
to
to
to
to
to

Left
15+95
16+46
17+37
19+19
22+05
28+07
34+08
34+63
35+40
35+85

Station
18+03
20+15
22+00
22+06
23490
26+35
27+55
31+94
32+65
34+48
34+96

to
to
to
to
to
to
to
to
to
to
to

Bangor
STP-1157(500)X
Route 222, Level 2

Right
19+97
21461
23450
24420
24+40
26+75
28+32
32+17
34+09
34+65
35+24

This item will be used to fix lawns and esplanade in sections where curb will be
replaced or reset.

Station 10+00 to Station 23+45 involves resetting of curb and various catch
basin work only. Any repairs to the pavement in these areas will be paid for
under item 403.210.
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Project Stationing Brewer
STP-1157(600)X

Eastern Ave, Level 2

Lt Station Rt
End Project 83+45 End Project
80+10 Hanover St.
77+00 Chamberlain St.
Chamberlain St. 76+95
74+29 Deer Run Ct.
Sargent Dr. 73+64
Parkway North Rd.

63+72 Fire Hydrant

56+66 Fire Hydrant

/
Rinfret Rd. 55+52
AN
/
Allison Pk. 50+90
AN
\
41+49 Oak Grove Dr.
/
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Project Stationing Brewer
STP-1157(600)X
Eastern Ave, Level 2

Lt Station Rt

#31-25 e 35+07

Fire Hydrant 29+50
Fire Hydrant 25+13
18+30 o #34
Fire Hydrant 14+83
14422 o #35,
Begin Project 10+00 Begin Project
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End Project

Chamberlain St.

Sargent Dr.

Rinfret Dr.

Allison Park

Project Striping

83+45

77+30

76+60

74+46

74+18

73+92

73+54

70+08

69+39

55+71

55+35

51+29

Page 1 of 2

83+45

77+30

76+60

74+46

74+18

73+92

73+54

70+08

69+39

55+71

55+35

51+29

Brewer
STP-1157(600)X
Eastern Ave, Level 2

End Project

Chamberlain St.

Deer Run Ct.

Parkway North



Begin Project

Project Striping

50+79

41+86

41+20

10+06

10+00
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50+79

41+86

41+20

10+06

10+00

Brewer
STP-1157(600)X
Eastern Ave, Level 2

Oak Grove

Begin Project



Brewer

Construction Notes STP-1157(600)X
Eastern Ave, Level 2

Item 202.202 Removing Pavement Surface
Removing pavement surface will begin at station 50+80 and extend to station 83+45 at a depth
of 1 '2” over the entire width of pavement, including shoulders. Excess millings will be
stockpiled at Whiting Hill, as directed by Resident. The contractor may use up to 15% RAP in
the new HMA. Millings may be used for PMRAP if option is chosen.
Item 202.203 Pavement Butt Joints
Grind butt joints on all paved drives and entrances, and side roads as directed by the Resident.
Item 304.103 Aggr Subb Crs — Gravel — Truck Measure
This item will be used to rebuild sidewalks in sections that new curb is placed adjacent to the
sidewalk, rebuild 2-3 ADA compliant ramps and to adjust driveways in treatment option
sections as directed by Resident. 400 cy est.
Item 403.209 Hot Mix Asphalt 9.5 mm (Incidentals)
70 Paved Drives
12 Gravel Drives w/ Paved Aprons (3.0 ft)
4 Field Entrances
Note: Driveways stations are available upon request to Region 4 office.
Item 403.210 Hot Mix Asphalt 9.5 mm
1 2" Surface course on milled area

Item 411.10 Untreated Aggregate Surface Crs, Truck Measure

To back up paved aprons on gravel driveways and as directed by Resident.

Item 603.16 375 mm Culvert Pipe Option I (driveway culverts)
Station Side Approx. Length Station Side Approx. Length
37+61 Lt 100 18+05 Rt 28
21+17 Rt 20
28+71 Rt 33
29+79 Rt 25
30+98 Rt 24
Item 603.17 450 mm Culvert Pipe Option I

Station Side Approx. Length
10+37 Lt 50

Page 1 of 7



Brewer

Construction Notes STP-1157(600)X
Eastern Ave, Level 2

Item 604.161 Altering Catch Basin
Station  Side Station Side
49+93 Lt 49+93 Rt.
60+61 Lt 52+92 Rt.
63+12 Lt 56+24 Rt.
60+00 Rt.
62+95 Rt.
65+52 Rt.
76+45 Rt.
Item 604.164 Rebuilding Catch Basin
Station Side Station Side
52+78 Lt.
56+45 Lt.
57+37 Lt.
83+55 Lt.
Item 604.18 Adjust Manhole or Catchbasin to Grade
Station Side Station Side
83+55 Rt.
Item 604.262 Catchbasin Type B5-C
Station Side Station Side
67+14 Lt. 67+04 Rt.
69+03 Lt. 69+32 Rt.
70+61 Lt. 70+45 Rt.
73+40 Lt. 73+35 Rt.
73+76 Lt. 79+75 Rt.
76+45 Lt.
77+20 Lt.
79+75 Lt.

Note: These are replacing existing catchbasins. All material and labor for
connections to existing pipes will be incidental to the 604 items.

Item 606.47 Single Wood Post

To replace mailbox posts as directed by Resident

Page 2 of 7



Item 609.31

Item 610.08

Item 613.319

Item 620.58

Item 627.75

Item 631.12

Item 631.172

Brewer

Construction Notes STP-1157(600)X
Eastern Ave, Level 2

Curb Type 3
Station Left Station Right
12422 to 12+86 10+00  to 10+26
13+18 to 13+48 10+44  to 10+94

14+15 to 14+84
15+07 to 19+66
19+96 to 21498
22+26 to 22+98
23+22 to 24+11
24+50 to 26+07
31+55 to 32+45
37+11 to 37+53
41+63 to 43+17
43+44 to 43+49
43+68 to 44+89

Plain Riprap
At pipe outlets and inlets, as directed by the Resident.
Temporary Erosion Control Blanket (4.0 ft wide)
It is intended to apply this item in all areas of Ditching as directed by the Resident.
Erosion Control Geotextile
All areas that receive Riprap (Item 610.08) will receive erosion control geotextile as
directed by the Resident.
White or Yellow Pavement and Curb Mark

To be used for cross-walks, curb ends and pavement markings as directed by the
Resident.

All Purpose Excavator (Including Operator)

To be used for ditch / inslope, sidewalk repair and ADA compliant ramp
construction on the sidewalk as directed by the Resident.

Truck - Large (Including Operator)
To be used for ditch / inslope, sidewalk repair and ADA compliant ramp

construction on the sidewalk as directed by the Resident.

Page 3 of 7



Item 631.32

Item 801.14

Item 801.17

Item 801.175

Item 801.18

Item 803.01

Item 803.16

Item 812.162

Brewer

Construction Notes STP-1157(600)X
Eastern Ave, Level 2

Culvert Cleaner (Including Operator)
Clean drive pipes & cross-pipes as directed by the Resident.

4” Diameter PVC Sewer

Note: For locations and stations of this item see the plan sheets by Woodard and
Curran.

8” Diameter PVC Sewer

Note: For locations and stations of this item see the plan sheets by Woodard and
Curran.

10” Diameter PVC Sewer

Note: For locations and stations of this item see the plan sheets by Woodard and
Curran.

12” Diameter PVC Sewer

Note: For locations and stations of this item see the plan sheets by Woodard and
Curran.

Test Pits

Note: For locations and stations of this item see the plan sheets by Woodard and
Curran.

4’ Diameter Concrete Manhole

Station Side  Quantity Station  Side  Quantity
42+93 Lt 1 51+42 Rt. 1
44+91 Lt 1
47+92 Lt 1

Note: For locations and stations of this item see the plan sheets by Woodard and
Curran. There are a few more listed on the plan sheets than what is listed above. The
above mentioned are in the foamed asphalt section.

Adjust Manhole to Grade

Note: Stations are available upon request.
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Brewer

Construction Notes STP-1157(600)X
Eastern Ave, Level 2

Item 812.164 Rebuilding Manhole
Note: Stations are available upon request.
Item 823.011 Gate Valve, Install Only

Note: Stations are available upon request.

PROJECT TREATMENT OPTIONS

Option 1

Item 204.41 Rehab of Existing Shoulders (Plan Quantity)

This item will be to rehabilitate 3ft wide shoulders (4ft wide in curb sections) from station
10+00 to station 41+06 right and left. This will be to a depth of 6”or a depth that will
remove all organics or questionable material and will require contractor to bring shoulder
back to grade with a suitable material as directed by the Resident.

Item 309.36 Full Depth Recycled Pavement with Foamed Asphalt 6”
Station Station  Travelway (ft)
10+00 to  50+80 22
Item 403.210 Hot Mix Asphalt 9.5 mm

1 %4 Surface course on mainline and shoulder
Item 403.213 Hot Mix Asphalt 9.5 mm

1 ¥2” Base course on mainline and shoulder

Option 2

Item 204.41 Rehab of Existing Shoulders (Plan Quantity)

This item will be to rehabilitate 3ft wide shoulders (4t wide in curb sections) from station 10+00 to
station 41+06 right and left. This will be to a depth of 6”or a depth that will remove all organics or
questionable material and will require contractor to bring shoulder back to grade with a suitable
material as directed by the Resident.

Page 5 of 7



Brewer

Construction Notes STP-1157(600)X
Eastern Ave, Level 2

Item 307.32 Full Depth Recycled Pavement
Station Station  Travelway (ft)
10+00 to  50+80 22
Item 310.23 Plant Mixed Recycled Asphalt Pavement - 3” Depth
Station Station  Travelway (ft)
10+00 to  50+80 22

Material for plant mixed recycled asphalt pavement will come from milled areas in this contract
and from Whiting Hill in Brewer if additional material is needed. Loading and trucking of
material will be incidental to item 310.23.
Item 403.210 Hot Mix Asphalt 9.5 mm
1 2" Surface course on mainline and shoulder

Item 403.213 Hot Mix Asphalt 9.5 mm

1 34> Base course on mainline and shoulder

Option 3

Item 304.104 Aggr Subb Crs — Gravel — Plan Quantity

Option Item:
This item to be used at a depth of 4” on mainline and 8” on the shoulders

Item 310.23 Plant Mixed Recycled Asphalt Pavement - 3” Depth
Station Station  Travelway (ft)
10+00 to  50+80 22

Material for plant mixed recycled asphalt pavement will come from the removal of pavement in
the treatment area. If additional material is needed it shall come from the milled area with no
additional payment for loading and trucking of material.
Item 403.210 Hot Mix Asphalt 9.5 mm
1 2" Surface course on mainline and shoulder
Item 403.213 Hot Mix Asphalt 9.5 mm

2” Base course on mainline and shoulder
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Brewer

Construction Notes STP-1157(600)X
Eastern Ave, Level 2

Option 4

Item 204.41 Rehab of Existing Shoulders (Plan Quantity)

This item will be to rehabilitate 3ft wide shoulders (4t wide in curb sections) from station 10+00 to
station 41+06 right and left. This will be to a depth of 6”or a depth that will remove all organics or
questionable material and will require contractor to bring shoulder back to grade with a suitable
material as directed by the Resident.

Item 307.32 Full Depth Recycled Pavement
Station Station  Travelway (ft)
10+00 to  50+80 22
Item 403.210 Hot Mix Asphalt 9.5 mm

1 % Surface course on mainline and shoulder
Item 403.213 Hot Mix Asphalt 9.5 mm

4” Base course on mainline
2” Base course on shoulder
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CORPORATE OFFICES: Maine, M husetts,
WOODARD &CURRAN New Hampshire, Connecticut, lilenv? Yorke,ls;:siiﬁdgse ®

Engineering f Science f Operations Operational offices thf'OUghOUt the U.S.

MEMORANDUM

TO: Jamie Andrews
FROM: Travis Noyes, P.E.
DATE: April 7, 2005

RE: Eastern Avenue Level Il Overlay Project — PIN 11576.00

The following are answers to questions posed by Contractors regarding the sewer construction portion of
the above referenced project. The question is presented in italics and the answer follows.

1.) Is the location of existing sewer services along Eastern Avenue known and if so can this
information be provided?

The City of Brewer has limited information regarding the location of sewers along Eastern
Avenue. It is the Contractor’s responsibility to locate existing sewer services along this street.
City of Brewer personnel will assist the Contractor by providing as much information as they
have for existing services along this street during construction.

2.) What is the intent of the sewer service connections?

It is the intent of the project to provide new sanitary sewer laterals to all residences along Eastern
Avenue that are connected to existing sewers that are scheduled to be replaced as a result of this
project. The sanitary sewer laterals shall be extended to the right-of-way limits of Eastern
Avenue, unless the City or their Representative during construction determines that the service
lateral is in good condition and does not require replacement. Bid Quantities have been provided
for sanitary sewer lateral installation.

3) Will the testing requirements associated with sewer installation be waived for the 10" sewer main
scheduled to replace existing live sewers?

In an attempt to expedite the installation of replacement sewer mains and maintain service to

residents along Eastern Avenue, the testing requirements for this section of sewer replacement
will be waived.

TEN/ten
213079.01

cc: Frank Higgins, City of Brewer

One Merchants Plaza « Bangor, Maine « (207) 945-5105 « 800-564-2333 + (207) 945-5492 (Fax)
www.woodardcurran.com



1)

2)

3)

4)

5)

6)

7)

8)

9)

NH-1139(800)E
General Notes STP-157(500)X
STP-1157(600)X

All joints between existing and proposed hot bituminous pavement shall be butted. Payment
shall be made under Item 202.203 Pavement Butt Joint.

Construct Butt Joints at all paved drives and entrances.

Where deemed necessary by the Resident, winter sand shall be removed from the edges of
shoulders and placed in designated areas or disposed of. Payment will be made under the
appropriate hourly rental items.

All inslope and ditches in cut areas shall be regraded to 4:1, or flatter (PIN # 11398.00), as
directed by the Resident.

All inslope and ditches in cut areas shall be regraded to 3:1, or flatter, (PIN #s 11575.00 and
11576.00) as directed by the Resident.

The Contractor shall place suitable existing or other material acceptable to the Resident on all
pavement edges to allow no greater than a 14" drop off. The material shall be graded to
match existing in-slope or as directed by the Resident. On pre-existing in-slopes that have a
174 or more drop off the contractor will be paid equipment rental (or some other means if
listed in the construction notes) to back up the edge of pavement in these areas. Material
needed for the pre-existing areas shall be described in the appropriate area of the construction
notes along with the method of payment for this material. In all other areas this work shall be
considered incidental to the Contract and no additional payment will be made. Pre-existing
areas shall be determined by the Resident and reviewed with the Contractor prior to any
paving. Seed and Mulch will be paid for at the contract unit price.

All waste material not used on the project shall be disposed of off the project in waste areas
approved by the Resident.

Any damage to the slopes caused by the Contractor’s equipment, personnel, or operation shall
be repaired to the satisfaction of the Resident. All work, equipment and materials required to
make repairs shall be at the Contractor’s expense.

A 3ft paved apron shall be placed at all gravel entrances, except woods and field entrances,
unless otherwise directed by the Resident.

10)Item # 411.10, Untreated Aggregate Surface Course, may also meet the gradation

requirements of item # 204.20, Add Shoulder Aggregate.

11) Any necessary cleaning of existing pavement prior to paving shall be incidental to the related

paving items.

12) Temporary lowering of drainage, sewer, and water structures ahead of any roadway treatment

shall be considered incidental to the subsequent treatment and no additional payment will be
made.
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NH-1139(800)E
General Notes STP-157(500)X
STP-1157(600)X

13) The raising of drainage, sewer, and water structures prior to HMA surface treatment when not
specified as an item shall be considered incidental to the contract and no addition payment
will be made. Flowable fill or HMA 9.5 mm will be used to refill around structures prior to
surface treatment and shall be considered incidental to the contract.

14) All existing paved shoulders and widenings to be resurfaced as directed by the Resident.

15) When super elevation exceeds the slope of the low side shoulder, the shoulder will have same
slope as traveled way.

16) No existing drainage shall be abandoned, removed or plugged without prior approval of the
Resident.

17) The following shall be incidental to the 603 item(s):
i. Any cutting of existing culverts and or connectors necessary to install new
culvert replacements or extensions
ii. All pipe excavation including any cutting and removal of pavement
iii. All ditching at pipe ends
iv. Furnishing, placing, grading, and compacting of any new gravel and/or fill
material including Granular Borrow used under pipes and for temporary
detours to maintain traffic during pipe installation (excavation is also
incidental).
v. Granular Borrow under the pipe shall meet the requirements for Underwater
Backfill
vi. All work necessary to connect to existing pipes
vii. Flow lines may be changed by 1.5 ft
viii. Any necessary clearing of brush and small trees at culvert ends

18) Existing culverts and catch basins will be cleaned as directed by the Resident under the
appropriate Pay Items.

19) As directed by the Resident, all existing Underdrain Outlets shall be located, cleaned out, and
ditched as required or replaced as necessary. Payment will be made under appropriate hourly
contract items.

20) All connections for Underdrain to roadway culverts will be incidental to U.D. pipe items.

21) Two guardrail delineator posts will be installed at the leading end and one at the trailing end
of each run of guardrail. One delineator post will also be installed at each underdrain outlet.

22) All wood posts on 350 terminal end installation shall be cut so that no more than 1 in is
exposed above the beam.
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NH-1139(800)E
General Notes STP-157(500)X
STP-1157(600)X

23)350 Flared Terminals shall be installed concurrently with the placement of each section of
beam guardrail.

24) Guardrail which is removed and not reused on the project becomes property of the Contractor.
Removal, delivery, dismantling, and stacking shall be incidental to the guardrail items. All
existing cable guardrail shall be removed and become the property of the Contractor. Removal
and disposal shall be considered incidental to the guardrail items.

25)Holes created by Guardrail removal will be filled and compacted with approved materials as
directed by the Resident. Payment to be considered incidental to the guardrail items.

26) During the construction of sidewalk and ADA compliant sidewalk ramps the excavation shall
be paid for under item 631.12, gravel will be paid under item 304.103, HMA shall be paid
under item 403.209 (mix used in front of curb shall be paid for under item 403.210) and Curb
Ramp Detectable Warning Fields, when called for, will be paid for under item 608.26.

27)In areas where curb Type 1 will be reset, the existing curb suitable for use as terminal ends
shall be utilized as such and paid for under Item 609.38 (Reset Curb Type 1).

28) Backing up bituminous curb is incidental to the curb items. In areas where new bituminous
curb is designated to replace existing, the removal of the old bituminous curb shall be

incidental to the new curb.

29) Trim all tree branches to 20 ft above pavement. Payment shall be made under the appropriate
labor and equipment rental items.

30) Acrylic latex color green (Item 658.20) shall be placed on all paved islands. White
pavement/curb marking (Item 627.75) shall be applied to all island tapered ends.

31) “Undetermined Locations” shall be determined by the Resident.
32) Stations referenced are approximate.

33) Grind transition tapers at Catch Basins under Item No. 202.203, Pavement Butt Joints, as
directed by the Resident.

34) All work shall be done in accordance with the Maine Department of Transportation’s Best
Management Practices for Erosion Control & Sediment Control, January, 2000.

35) The Contractor will final stripe the project. The Contractor is responsible for transferring the
existing striping pattern to the surface course.

36) All Curb Type 1 will be set in concrete or flowable fill as directed by the Resident.

37) All temporary striping on milled surfaces shall be painted.
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NH-1139(800)E
General Notes STP-157(500)X
STP-1157(600)X

38) The contractor will be allowed to use millings, as per the contract, as recycled material in their
Hot Mix Asphalt. Millings in excess of the recycled quantity will be the property of the State
and be delivered and stockpiled at Whiting Hill in Brewer. If option 2 is chosen on PIN
11576.00 material for plant mixed recycled asphalt pavement will come from milled areas in
this contract and from Whiting Hill in Brewer if additional material is needed. Loading and
trucking of material will be incidental to item 310.23.

39) If option 3 is chosen for PIN 11576.00 the material for plant mixed recycled asphalt pavement
will come from the removal of pavement in the treatment area. If additional material is needed
it shall come from the milled area with no additional payment for loading and trucking of
material.

40) Night work will be considered by the Department as long as approval is obtained from the
municipality in advance.

41) Detours will be considered by the Department as long as approval is obtained from the
municipality in advance. All detours plans will have to be approved by the Department traffic
engineer.

42)The Maine Department of Environmental Protection (MDEP) has found evidence of
petroleum-related soil contamination beneath the intersection along Route 9 in at the Irving
Mainway and Mobil stations located approximately 0.1 and 0.4 miles northeast of the junction
with State Street. Available data suggests that this contamination is deeper than any
excavation proposed by the Maine Department of Transportation (MDOT) in the area.
However, in light of MDEP’s findings, the contractor shall employ appropriate health and
safety measures to protect its workers against hazards associated with working near
petroleum-impacted soils. Furthermore, the Contractor shall remain alert for any additionally
evidence of contamination. If the Contractor encounters evidence of soil or groundwater
contamination, the Contractor shall secure the excavation, stop work in the contaminated area,
and immediately notify the Engineer. The Engineer shall contact the Hydrogeologist in
MDOT’s Environmental Office at 207-624-3100 and the Maine Department of Environmental
Protection at 800-482-0777. Work may only continue with authorization from the Engineer.
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General

Superseded General Decision Number:

Decision Number: ME030010 07/30/2004 ME10

State: Maine

Construction Type: Highway

ME020010

operation to which welding is incidental.

Unlisted classifications needed for work not included within

http://davisbacon.ntis.gov/search/current/me10.dvb

County: Penobscot County in Maine.
HIGHWAY CONSTRUCTION PROJECTS excluding major bridging (for
example: bascule, suspension and spandrel arch bridges; those
bridging waters presently navigating or to be navigable; and
those involving marine construction in any degree); tunnels,
building structures in rest area projects and railroad
construction.
Modification Number Publication Date
0 06/13/2003
1 07/30/2004
* ENGIO004-011 04/01/2004
Rates Fringes
Power equipment operators:

Grader. . .c.uu et neeennenn $ 16.51 6.70

PAVET e ettt ettt et $ 16.51 6.70

RoOller. . i, $ 16.51 6.70

SUME2000-009 10/24/2000
Rates Fringes
Carpenter
Including Form Work......... $ 11.19 1.72
Cement Mason/Finisher.......... $ 9.13
Ironworkers:
Stuctural.....ooeeeeennennn. $ 17.50 1.70
Laborers:

LandsSCapPe. v v v e eeeeeens S 7.84

RAKETS . ittt et i it iiia e $ 10.18 2.14

Unskilled................... $ 8.73 1.71

Power equipment operators:

Backhoes........oovi.. $ 11.81 1.88

BulldOzZEerS. v uee e $ 13.12 2.72

(O T o T $ 15.25 1.70

EXCcavatorS. ..o $ 11.69 2.40

LOAderS. vt ettt et e $ 12.21 3.19

Truck drivers:

DUMP e v e v v v v e v ennnnnnnneeeees $ 9.27

Tri Axle. . eeeeieenennn. $ 10.63 2.11

TWO AX1E . i i it eeeneeeeneennn $ 9.12 1.63
WELDERS - Receive rate prescribed for craft performing
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the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

In the listing above, the "SU" designation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.
With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations

Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

http://davisbacon.ntis.gov/search/current/me10.dvb
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The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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Project No. NH-1139(800)E

SPECIAL PROVISION 105
CONSTRUCTION AREA

A Construction Area located in the City of Brewer has been established by the Maine Department of
Transportation (MDOT) in accordance with provisions of 29-A § 2382 Maine Revised Statutes Annotated
(MRSA).

(@) The section of highway under construction in Penobscot County, Project No. NH-
1139(800)E is located on Route 9, beginning at State Street and extending easterly
3.73 miles to the Eddington town line.

Per 29A § 2382 (7) MRSA, the MDOT may ‘issue permits for stated periods of time for loads and
equipment employed on public way construction projects, United States Government projects or
construction of private ways, when within construction areas established by the Department of
Transportation. The permit:

A. Must be procured from the municipal officersfor a construction area within that municipality;

B. May require the contractor to be responsible for damage to ways used in the construction areas
and may provide for:

(1) Withholding by the agency contracting the work of final payment under contract; or

(2) The furnishing of a bond by the contractor to guarantee suitable repair or payment of
damages.

The suitability of repairs or the amount of damage is to be determined by the Department
of Transportation on state-maintained ways and bridges, otherwise by the municipal
officers;

C. May be granted by the Department of Transportation or by the state engineer in charge of the
construction contract; and

D. For construction areas, carries no fee and does not come within the scope of this section.”

The Municipal Officers for the City of Brewer agreed that an Overlimit Permit will be issued to the
Contractor for the purpose of using loads and equipment on municipal ways in excess of the limits as
specified in 29-A MRSA, on the municipal ways as described in the “ Construction Area”.

As noted above, a bond may be required by the municipality, the exact amount of said bond to be
determined prior to use of any municipal way. The MDOT will assist in determining the bond amount if
requested by the municipality.

The maximum speed limits for trucks on any town way will be 25 mph (40 km per hour) unless a higher
legal limit is specifically agreed upon in writing by the Municipal Officers concerned.
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Project No. STP-1157(500)X

SPECIAL PROVISION 105
CONSTRUCTION AREA

A Construction Area located in the City of Bangor has been established by the Maine Department of
Transportation (MDOT) in accordance with provisions of 29-A § 2382 Maine Revised Statutes Annotated
(MRSA).

(@) The section of highway under construction in Penobscot County, Project No. STP-
1157(500)X is located on Union Street (Route 222), beginning 0.26 mi westerly of
Sunset Ave. and extending easterly 1.25 miles to Hammond Street.

Per 29-A § 2382 (7) MRSA, the MDOT may “issue permits for stated periods of time for loads and
equipment employed on public way construction projects, United States Government projects or
construction of private ways, when within construction areas established by the Department of
Transportation. The permit:

A. Must be procured from the municipal officersfor a construction area within that municipality;

B. May require the contractor to be responsible for damage to ways used in the construction areas
and may provide for:

(1) Withholding by the agency contracting the work of final payment under contract; or

(2) The furnishing of a bond by the contractor to guarantee suitable repair or payment of
damages.

The suitability of repairs or the amount of damage is to be determined by the Department
of Transportation on state-maintained ways and bridges, otherwise by the municipal
officers;

C. May be granted by the Department of Transportation or by the state engineer in charge of the
construction contract; and

D. For construction areas, carries no fee and does not come within the scope of this section.”

The Municipal Officers for the City of Bangor agreed that an Overlimit Permit will be issued to the
Contractor for the purpose of using loads and equipment on municipal ways in excess of the limits as
specified in 29-A MRSA, on the municipal ways as described in the “ Construction Area”.

As noted above, a bond may be required by the municipality, the exact amount of said bond to be
determined prior to use of any municipal way. The MDOT will assist in determining the bond amount if
requested by the municipality.

The maximum speed limits for trucks on any town way will be 25 mph (40 km per hour) unless a higher
legal limit is specifically agreed upon in writing by the Municipal Officers concerned.
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Project No. STP-1157(600)X

SPECIAL PROVISION 105
CONSTRUCTION AREA

A Construction Area located in the City of Brewer has been established by the Maine Department of
Transportation (MDOT) in accordance with provisions of 29-A § 2382 Maine Revised Statutes Annotated
(MRSA).

(@) The section of highway under construction in Penobscot County, Project No. STP-
1157(600)X is located on Eastern Avenue, beginning at Pierce Road and extending
westerly 1.39 miles to State Street.

Per 29A § 2382 (7) MRSA, the MDOT may ‘issue permits for stated periods of time for loads and
equipment employed on public way construction projects, United States Government projects or
construction of private ways, when within construction areas established by the Department of
Transportation. The permit:

A. Must be procured from the municipal officersfor a construction area within that municipality;

B. May require the contractor to be responsible for damage to ways used in the construction areas
and may provide for:

(1) Withholding by the agency contracting the work of final payment under contract; or

(2) The furnishing of a bond by the contractor to guarantee suitable repair or payment of
damages.

The suitability of repairs or the amount of damage is to be determined by the Department
of Transportation on state-maintained ways and bridges, otherwise by the municipal
officers;

C. May be granted by the Department of Transportation or by the state engineer in charge of the
construction contract; and

D. For construction areas, carries no fee and does not come within the scope of this section.”

The Municipal Officers for the City of Brewer agreed that an Overlimit Permit will be issued to the
Contractor for the purpose of using loads and equipment on municipal ways in excess of the limits as
specified in 29-A MRSA, on the municipal ways as described in the “ Construction Area”.

As noted above, a bond may be required by the municipality, the exact amount of said bond to be
determined prior to use of any municipal way. The MDOT will assist in determining the bond amount if
requested by the municipality.

The maximum speed limits for trucks on any town way will be 25 mph (40 km per hour) unless a higher
legal limit is specifically agreed upon in writing by the Municipal Officers concerned.
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February 7, 1996
Supersedes
May 8, 1995

SPECIAL PROVISION
CONSTRUCTION AREA

Title 29A, M.R.SA., Subsection 2383. Overlimit movement permits

1

Overlimit movement permits issued by State. The Secretary of State, acting under guidelines
and advice of the Commissioner of Transportation, may gant permits to move non-divisible
objects having a length, width, height or weight greater than specified in this Title over a way
or bridge maintained by the Department of Transportation.

Permit Fee. The Secretary of State, with the advice of the Commissioner of Transportation,
may set the fee for these permits, a not less than $3, nor more than $15, based on weight,
height, length and width.

County and municipal permits. A permit may be granted, for a reasonable fee, by county
commissioners or municipal officers for travel over a way or bridge maintained by that county
or municipality.

Permits for weight. A vehicle granted a permit for excess weight must first be registered for
the maximum gross vehicle weight allowed for that vehicle.

Special mobile equipment. The Secretary of State may grant a permit, for no more than one
year, to move pneumatic-tire equipment under its own power, including Class A and Class B
special mobile equipment, over ways and bridges maintained by the Department of
Transportation. The fee for that permit is $15 for each 30-day period.

Scope of permit. A permit is limited to the particular vehicle or object to be moved and
particular ways and bridges.

Construction permits. A permit for a stated period of time may be issued for loads and
equipment employed on public way construction projects, United States Government projects
or construction of private ways, when within construction areas established by the Department
of Transportation. The Permit:

A. Must be procured from the municipal officers for a construction area within that
municipality;
B. May require the Contractor to be responsible for damage to ways used in the
construction areas and ma provide for:
(1) Withholding by the agency contraction the work of final payment under contract;
or
(2) The furnishing of a bond by the Contractor to guarantee suitable repair or payment
damages.
C. May be granted by the Department of Transportation or by the state engineer in charge
of the construction contract; and
D. For construction areas, carries no fee and does not come within the scope of this
section.

Gross vehicle weight permits. The following may grant permits to operate a vehicle having a
gross vehicle weight exceeding the prescribed limit:
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10.

February 7, 1996
Supersedes
May 8, 1995

A. The Secretary of State, with the consent of the Department of Transportation, for state
and state aid highways and bridges within city or compact village limits;

B. Municipa officers, for al other ways and bridges within that city and compact village
limits; and

C. The county commissioners, for county roads and bridges located in unorganized territory.

PFilot vehicles and state police escorts. Pilot vehicles required by a permit must be equipped
with warning lights and signs as required by the Secretary of State with the advice of the
Department of Transportation.

Warning lights may only be operated and lettering on the signs may only be visible on a pilot
vehicle whileiit is escorting on a public way a vehicle with a permit.

The Secretary of State shall require a State Police escort for a single vehicle or a combination
of vehicles of 125 feet or more in length or 16 feet or more in width. The Secretary of State,
with the advice of the Commissioner of Transportation, may require vehicles of lesser
dimensions to be escorted by the State Police.

The Bureau of State Police shall establish afee for State Police escorts.
All fees collected must be used to defray the cost of services provided.

With the advice of the Commissioner of Transportation and the Chief of the State Police, the
Secretary of State shall establish rules for the operation for the operation of pilot vehicles.

Taxes paid. A permit for a mobile home may not be granted unless the applicant provides
reasonable assurance that all property taxes, sewage disposal charges and drain and sewer
assessments applicable to the mobile home, including those for the current tax year, have been
paid or that the mobile home is exempt from those taxes.

1993, c. 683, § S-2, eff. January 1, 1995.

Historical and Statutory Notes

Derivation:

Laws 1977, c. 73, § 5.

Laws 1981, c. 413.
R.S. 1954, c. 22§98 Laws 1985, c. 225, 8§ 1
Laws 1955, c. 389 Laws 1987. c. 52.
Laws 1967, c. 3. Laws 1987, 781, § 3.
Laws 1971, c. 593, § 22. Laws 1989, c. 866, § B-13.
Laws 1973, c. 213. Laws 1991, c. 388, § 8.
Laws 1975, c. 130, § Laws 1993, c. 683, § A-1.
Laws 1975, c. 319, § 2 . Former 29 M.R.S.A. § 2382.

Cross Reference
Collection by Secretary of State, See 29-A
M.R.SA. §154.
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March 18, 2005
Supersedes February 16, 2005

SPECIAL PROVISION
(Consolidated Specid Provisions)

SPECIAL PROVISION SECTION 101
CONTRACT INTERPRETATION

101.2 D€finitions

Closeout Documentation Replace the sentence “A |etter stating the amount...... DBE goas.” with
“DBE God Attainment Verification Form”

Add “Environmenta Information Hazardous waste assessments, dredge materid test results, boring
logs, geophysical studies, and other records and reports of the environmental conditions. For arelated
provision, see Section 104.3.14 - Interpretation and Interpolation.”

Add “Fabrication Engineer The Department’ s representative responsible for Qudity Assurance of
pre-fabricated products that are produced off-gte.”

Geotechnica Information Replace with the following: “Boring logs, soil reports, geotechnica design
reports, ground penetrating radar evauations, seismic refraction studies, and other records of
subsurface conditions. For a related provison, see Section 104.3.14 - Interpretation and
Interpolation.”

SPECIAL PROVISION SECTION 102
DELIVERY OF BIDS
(Location and Time)

102.7.1 Location and Time Add the following sentence “ As a minimum, the Bidder will submit a Bid
Package consgting of the Notice to Contractors, the completed Acknowledgement of Bid
Amendments & Submission of Bid Bond Vaidation Number form, the completed Schedule of Items,
2 copies of the completed Agreement, Offer, & Award form, a Bid Bond or Bid Guarantee, and any
other Certifications or Bid Requirements listed in the Bid Book.”

SPECIAL PROVISION SECTION 103
AWARD AND CONTRACTING

103.3.1 Notice and Information Gathering Change the first paragraph to read as follows: “ After Bid
Opening and as a condition for Award of a Contract, the Department may require an Apparent
Successful Bidder to demondrate to the Department’ s satisfaction that the Bidder is responsible and
qudified to perform the Work.”

Page 1 of 19



March 18, 2005
Supersedes February 16, 2005

SPECIAL PROVISION SECTION 104
GENERAL RIGHTS AND RESPONSIBILITIES

104.3.14 Interpretation and Interpolation In the firg sentence, change “...and Geotechnica
Information” to “...Environmenta Information, and Geotechnicd Information.”

Dédete the entire Section 104.5.9 and replace with the following:

104.5.9 Landscape Subcontractors The Contractor shal retain only Landscape Subcontractors that
are certified by the Department’ s Environmenta Office Landscape Unit.

SPECIAL PROVISION SECTION 105
GENERAL SCOPE OF WORK

Déete the entire Section 105.6 and replace with the following:

105.6.1 Depatment Provided Services The Depatment will provide the Contractor with the
description and coordinates of vertica and horizonta control points, set by the Department, within the
Project Limits, for full congtruction Projects and other Projects where survey control is necessary.

For Projects of 1,500 feet in length, or less: The Department will provide three points. For Projects
between 1,500 and 5,000 feet in length: The Department will provide one set of two points a each
end of the Project. For Projectsin excess of 5,000 feet in length, the Department will provide one set
of two points at each end of the Project, plus one additiona set of two points for each mile of Project
length. For non-full construction Projects and other Projects where survey control is not necessary,
the Department will not set any control points and, therefore, will not provide description and

coordinates of any control points. Upon request of the Contractor, the Department will provide the
Department’s survey data management software and Survey Manua to the Contractor, or its survey
Subcontractor, for the exclusive use on the Department’ s Projects.

105.6.2 Contractor Provided Services Utilizing the survey information and points provided by the
Department, described in Subsection 105.6.1, Department Provided Services, the Contractor shall
provide al additiona survey layout necessary to complete the Work. This may include, but not be
limited to, reestablishing dl points provided by the Department, establishing additiond control points,
running axis lines, providing layout and maintenance of al other lines, grades, or points, and survey
qudity control to ensure conformance with the Contract. The Contractor is dso responsble for
providing congruction centerling, or close reference points, for dl Utility Facilities relocations and
adjustments as necessary to complete the Work. When the Work is to connect with existing
Structures, the Contractor shal verify al dimensons before proceeding with the Work. The
Contractor shdl employ or retain competent engineering and/or surveying personnd to fulfill these
responshilities.
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Supersedes February 16, 2005

The Contractor must notify the Department of any errors or inconsstencies regarding the data and
layout provided by the Department as provided by Section 104.3.3 - Duty to Notify Department If
Ambiguities Discovered.

105.6.2.1 Survey Quality Control The Contractor is responsible for al congruction survey quality
control. Congtruction survey quadity control is generdly defined as, firgt, performing initid field survey
layout of the Work and, second, performing an independent check of the initid layout usng
independent survey datato assure the accuracy of the initia layout; additiond iterations of checks may
be required if sgnificant discrepancies are discovered in this process. Congruction survey layout
guality control also requires written documentation of the layout process such that the process can be
followed and repested, if necessary, by an independent survey crew.

105.6.3 Survey Quality Assurance It isthe Department’ s prerogative to perform construction survey
quaity assurance. Condruction survey qudity assurance may, or may not, be performed by the
Department. Congtruction survey qudity assurance is generdly defined as an independent check of
the condruction survey qudity control. The congtruction survey qudity assurance process may
involve physicaly checking the Contractor’ s congtruction survey layout using independent survey data,
or may smply involve reviewing the congtruction survey qudity control written documentation. If the
Department eects to physicaly check the Contractor’s survey layout, the Contractor’s designated
surveyor may be required to be present. The Department will provide a minimum notice of 48 hours
to the Contractor, whenever possible, if the Contractor’ s designated surveyor’s presenceis required.
Any errors discovered through the quality assurance process shdl be corrected by the Contractor, at
no additional cost to the Department.

105.6.4 Boundary Markers The Contractor shall preserve and protect from damage adl monuments
or other points that mark the boundaries of the Right-of-Way or abutting parcels that are outsde the
area that must be disturbed to perform the Work. The Contractor indemnifies and holds harmless the
Department from dl clams to reestablish the former location of al such monuments or points including
cams aisng from 14 MRSA § 7554-A. For a related provison, see Section 104.3.11 -
Respongbility for Property of Others.

SPECIAL PROVISION SECTION 106
QUALITY

106.6 Acceptance Add the following to paragraph 1 of A: “Thisincludes Sections 401 - Hot Mix
Asphalt, 402 - Pavement Smoothness, and 502 - Structura Concrete - Method A - Air Content.”

Add the following to the beginning of paragraph 3 of A: “For pay factors based on Qudity Levd
Andyss, and”
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SPECIAL PROVISION SECTION 107
TIME

107.3.1 General Add the fallowing: “If a Holiday occurs on a Sunday, the following Monday shdll
be consdered aHoliday. Sunday or Holiday work must be approved by the Department, except that
the Contractor may work on Martin Luther King Day, Presdent’s Day, Patriot's Day, the Friday
after Thanksgiving, and Columbus Day without the Department’ s approval.”

107.7.2 Schedule of Liquidated Damages Replace the table of Liquidated Damages with the

following;

From Up to and Amount of Liquidated
More Than Induding Damages per Caendar Day
$0 $100,000 $100
$100,000 $300,000 $200
$300,000 $500,000 $400
$500,000 $1,000,000 $575
$1,000,000 $2,000,000 $750
$2,000,000 $4,000,000 $900
$4,000,000 and more $1,875

SPECIAL PROVISION SECTION 108
PAYMENT

108.4 Payment for Materids Obtained and Stored First paragraph, second sentence, delete the
words “...Ddivered onor near the Work site at acceptable storage places.”

SPECIAL PROVISION SECTION 109
CHANGES

109.1.1 Changes Permitted Add the following to the end of the paragreph: “There will be no
adjusment to Contract Time due to an increase or decrease in quantities, compared to those
estimated, except as addressed through Contract Modification(s).”

109.1.2 Subgtantiad Changes to Mgor Items Add the following to the end of the paragraph:
“Contract Time adjustments may be made for subgtantid changes to Mgor Items when the change
affects the Critica Path, as determined by the Department”

109.4.4 Investigation / Adjustment In the third sentence, delete the words “subsections (A) - (E)”

109.5.1 Definitions - Types of Delays
B. Compensable Delay Replace (1) with the following; “a wegther related Uncontrollable
Event of such an unusudly severe nature that a Federd Emergency Disaster is declared. The
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Contractor will only be entitled to an Equitable Adjusment if the Project fals within the geographic
boundaries prescribed under the disaster declaration.”

109.7.2 Basis of Payment Replace with the following: * Equitable Adjusments will be established by

mutual Agreement for compensable items listed in Section 109.7.3- Compensable Items, based upon
Unit or Lump Sum Prices. If Agreement cannot be reached, the Contractor shall accept payment on
a Force Account bas's as provided in Section 109.7.5 - Force Account Work, as full and complete
compensation for dl Work relating to the Equitable Adjustment.”

109.7.3 Compensable Items Replace with the following: “The Contractor is entitled to compensation

for the following items, with respect to agreed upon Unit or Lump Sum Prices

1.

2.

6.

7.

Labor expenses for non-salaried Workers and salaried foremen.

Cogtsfor Materials.

A 15 % markup on the totals of Items 1 and 2 of this subsection 109.7.3 for home office
overhead and profit of the Contractor, its Subcontractors and suppliers, and any lower tier

Subcontractors or suppliers, with no mark-ups on mark-ups.

Cog for Equipment, based on Blue Book Rates or leased rates, as set forth in Section
109.7.5(C), or the Contractor’s Actua Cogtsif determined by the Department to be lower.

Costsfor extended job-site overhead.
Time

Subcontractor quoted Work, as set forth below in Section 109.7.5 (F).”

109.7.5 Force Account Work

C. Equipment

Paragraph 2, delete sentence 1 which starts; “ Equipment leased....”

Paragraph 6, change sentence 2 from “The Contractor may furnish...” to read “If requested
by the Department, the Contractor will produce cost data to assist the Department in the
establishment of such rentd rate, including dl records that are rdevant to the Actud Costs
including rentd Receipts, acquisition costs, financing documents, lease Agreements, and
maintenance and operational cost records.”

Add the following paragraph; “Equipment leased by the Contractor for Force Account Work
and actudly used on the Project will be pad for at the actud invoice amount plus 10%
markup for adminigrative costs.”
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Add the following section;

“F. Subcontractor Quoted Work When accomplishing Force Account Work that utilizes
Subcontractor quoted Work, the Contractor will be dlowed a maximum markup of 5% for
profit and overhead.”

SPECIAL PROVISION SECTION 110
INDEMNIFICATION, BONDING, AND INSURANCE

Delete the entire Section 110.2.3 and replace with the following:

110.2.3 Bonding for Landscape Establishment Period The Contractor shal provide a signed, vaid,
and enforceable Performance, Warranty, or Maintenance Bond complying with the Contract, to the
Department at Final Acceptance.

The bond shall be in the full amount for al Pay Items for work pursuant to Sec 621, Landscape,
payable to the “Treasurer - State of Maine,” and on the Department’ s forms, on exact copies thereof,
or on forms that do not contain any sgnificant variations from the Department’s forms as soldy
determined by the Department.

The Contractor shdl pay dl premiums and take al other actions necessary to keep said bond in
effect for the duration of the Landscape Establishment Period described in Specid Provision
621.0036 - Egtablishment Period. If the Surety becomes financialy insolvent, ceases to be licensed
or gpproved to do business in the State of Maine, or stops operating in the United States, the
Contractor shdl file new bonds complying with this Section within 10 Days of the date the Contractor
is notified or becomes aware of such change.

All Bonds shal be procured from a company organized and operating in the United States,
licensed or approved to do business in the State of Maine by the State of Maine Department of
Business Regulation, Bureau of Insurance, and listed on the latest Federa Department of the Treasury
listing for “Companies Holding Certificates of Authority as Acceptable Sureties on Federa Bonds and
as Acceptable Reinsuring Companies.”

By issuing a bond, the Surety agrees to be bound by dl terms of the Contract, including those
related to payment, time for performance, qudity, warranties, and the Department’ s saf-help remedy
provided in Section 112.1 - Default to the same extent asif dl terms of the Contract are contained in
the bond(s).

Regarding clams related to any obligations covered by the bond, the Surety shdl provide, within
60 Days of Receipt of written notice thereof, full payment of the entire dlaim or written notice of al
bases upon which it is denying or contesting payment. Failure of the Surety to provide such notice
within the 60-day period condtitutes the Surety’s waiver of any right to deny or contest payment and
the Surety’ s acknowledgment that the claim is valid and undisputed.
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SPECIAL PROVISION SECTION 401
HOT MIX ASPHALT PAVEMENT

401.18 Qudity Control Method A & B Make the following change to paragraph a QCP
Adminigrator; in the fina sentence, change “...certified as a Plant Technician or Paving Inspector...”
to“...certified asa Quality Assurance Technologist...”

401.201 Method A Under a Lot Size, add the following; “Each lot will be divided into a minimum of
four sublots for mix properties and five sublots for percent TMD.”

SPECIAL PROVISION SECTION 402
PAVEMENT SMOOTHNESS

Add the following: “Projects to have their pavement smoothness analyzed in accordance with this
Specification will be so noted in Specid Provison 403 - Bituminous Box.”

“402.02 Lot Sze Lot sze for smoothness will be 1000 lane-meters [3000 lane-feet]. A sublot will
conss of 20 lane-meters [50 lane-feet]. Partid lots will be included in the previous lot if less than
one-hdf the sze of a normd lot. If grester than one-hdf the normd lot size, it will be tested as a
Separate lot.”

SPECIAL PROVISION SECTION 502
STRUCTURAL CONCRETE

502.05 Composition and Proportioning; TABLE #1; NOTE #2; third sentence; Change “...acohol
based sdine sedler...” to “adcohol based slane sedler...”. Add NOTE #6 to Class S Concrete.

502.0502 Quality Assurance Method A - Reection by Resdent Change the first sentence to reed:
“For anindividud sublot with test results failing to meet the criteriain Table #1, or if the caculated pay
factor for Air Content is less than 0.80...... ”

502.0503 Quality Assurance Method B - Reection by Resdent Change the first sentence to reed:
“For materid represented by a verification test with test resultsfailing to meet the criteriain Table #1,
the Department will...... ”

502.0505 Resolution of Disputed Acceptance Test Results Combine the second and third sentence to
read: “Circumstances may arise, however, where the Department may ...... ”

502.10 Forms and False work

D. Removd of Forms and False work 1., First paragraph; first, second, and third sentence;
replace “forms’ with “forms and false work”
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502.11 Placing Concrete

G. Concrete Wearing Surface and Structural Slabs on Precast Superstructures  Last
paragraph; third sentence; replace “ The temperature of the concrete shal not exceed 24° C [75° F}
at the time of placement.” with “The temperature of the concrete shal not exceed 24° C [75° F} a
the time the concrete is placed in its find position.”

502.15 Curing Concrete First paragraph; replace the first sentence with the following; “All concrete
surfaces shdl be kept wet with clean, fresh water for a curing period of a least 7 days after concrete
placing, with the exception of vertical surfaces as provided for in Section 501.10 (D) - Removd of
Forms and False work.”

Second paragraph; delete the first two sentences.
Third paragraph; delete the entire paragraph which starts “When the ambient temperature....”
Fourth paragraph; delete “approved” to now read “...continuoudy wet for the entire curing period...”

Fifth paragraph; second sentence; change “...as soon as it is possible to do so without damaging the
concrete surface.” to “...as soon as possible.”

Seventh paragraph; first sentence; change “...until the end of the curing period.” to “...until the end of
the curing period, except as provided for in Section 502.10(D) - Remova of Forms and False work.”

SPECIAL PROVISION SECTION 503
REINFORCING STEEL

503.06 Placing and Fastening Change the second paragraph, first sentence from: “All tack welding
shdl be done in accordance with Section 504, Structurd Stedl.” to “All tack welding shall be done in
accordance with AWS D1.4 Structurd Welding Code - Reinforcing Stedl.”

SPECIAL PROVISION SECTION 504
STRUCTURAL STEEL

504.09 Facilities for Inspection Add the follow as the last paragreph: “Failure to comply with the
above requirements will be consider to be a denid to alow access to work by the Contractor. The
Department will reject any work done when access for ingpection is denied.”

504.18 Plates for Fabricated Members Change the second paragraph, first sentence from: “...ASTM
A 898/A 898 M..." to“...ASTM A 898/A 898 M or ASTM A 435/A 435 M as applicable and...”

504.31 Shop Assembly Add the fallowing as the lagt sentence: “The minimum assembly length shdll
indude bearing centerlines of at least two substructure units.”
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SPECIAL PROVISION SECTION 535
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE

535.02 Materials Change “Sted Strand for Concrete Reinforcement” to “Sted Strand.” Add the
folowing to the beginning of the third paragraph; “Concrete shal be Class P conforming to the
requirements in this section. 28 day compressive strength shdl be as sated on the plans. Coarse

aggregate....”

535.05 Ingpection Fecilities Add the follow as the last paragraph: “Failure to comply with the above
requirements will be condder to be a denia to alow access to work by the Contractor. The
Department will reject any work done when access for ingpection is denied.”

535.26 Lateral Post- Tensoning Replace the first paragraph; “A find tenson...” with “Overstressng
strands for setting losses cannot be accomplished for chuck to chuck lengths of 7.6 m [25 ft] and less.
In such instances, refer to the Plans for al materids and methods. Otherwise, post-tensioning shdl be
in accordance with PCI standards and shal provide the anchorage force noted in the Plans. The
applied jacking force shdl be no less than 100% of the design jacking force.”

SPECIAL PROVISION SECTION 603
PIPE CULVERTS AND STORM DRAINS

603.0311 Corrugated Polyethylene Pipe for Option Il Replace the Minimum Mandrel Diameter
Table with the following:

Nomind Sze Minimum  Mandrd | Nomind Sze | Minimum Mandrel
US Cugomary (in) | Diameter (in) Metric (mm) | Diameter (mm)

12 11.23 300 280.73

15 14.04 375 350.91

18 16.84 450 421.09

24 22.46 600 561.45

30 28.07 750 701.81

36 33.69 900 842.18

42 39.30 1050 982.54

48 44.92 1200 1122.90

SPECIAL PROVISION SECTION 604
MANHOLES, INLETS, AND CATCH BASINS

604.02 Materids Add the following:

“Topsand Traps 712.07
Corrugated Metd Units 712.08
Catch Basin and Manhole Steps 712.09"
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SPECIAL PROVISION SECTION 605
UNDERDRAINS

605.05 Underdrain Outlets Make the following change:

In the first paragraph, second sentence, delete the words “metd pipe’.

SPECIAL PROVISION SECTION 606
GUARDRAIL

606.02 Materids Delete the entire paragraph which reads “The sole patented supplier of multiple
mailbox....” and replace with “Acceptable multiple mailbox assemblies shdl be lised on the
Department’ s Approved Products List and shal be NCHRP 350 tested and approved.”

Dédete the entire paragraph which reads “ Retroreflective beam guardrail ddineators....” and replace
with “Reflectorized sheeting for Guardrail Delineators shal meet the requirements of Section 719.01 -
Reflective Sheeting. Ddlineators shdl be fabricated from high-impact, ultraviolet and wegather resstant
thermopladtic.

606.09 Basis of Payment First paragraph; delete the second and third sentence in their entirety and
replace with “Butterfly-type guardrail reflectorized ddinestors shdl be mounted on al W-beam
guardrail a an interva of every 10 posts [62.5 ft] on tangents sections and every 5 posts [31.25 ft] on
curved sections as directed by the Resdent. On divided highways, the delineators shdl be yelow on
the left hand sde and siver/white on the right hand side. On two-way roadways, the delineators shall
be slver/white on the right hand sde. All ddineators shdl have retroreflective sheeting gpplied to only
the traffic facing Sde. Reflectorized guardraill delineators will not be paid for directly, but will be
congdered incidentd to the guardrall items.”

SPECIAL PROVISION SECTION 615

LOAM
615.02 Materids Make the following change:
Organic Content Percent by Volume
Humus “5% - 10%”, as determined by Ignition Test

SPECIAL PROVISION SECTION 618
SEEDING

618.01 Description Change thefirst sentenceto read asfollows. “Thiswork shdl consst of furnishing
and gpplying seed ....." Also remove “,and cdlulose fiber mulch” from 618.01(a).
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618.03 Rates of Application In 618.03(a), remove the last sentence and replace with the following:
“These rates shall apply to Seeding Method 2, 3, and Crown Vetch.”

In 618.03(c) “1.8 kg [4 Ib]/unit.” to “1.95 kg [4 Ib]/unit.”

618.09 Condruction Method In 618.09(a) 1, sentence two, replace “100 mm [4 in]” with “25 mm
[1in] (Method 1 areas) and 50 mm [2 in] (Method 2 areas)”

618.15 Temporary Seeding Change the Pay Unit from Unit to Kg [Ib].

SPECIAL PROVISION SECTION 620
GEOTEXTILES

620.03 Placement Section ()
Title: Replace “Non-woven” in title with “ Eroson Control”.
First Paragraph: Replace first word “Non-woven” with “\Woven monofilament”.
Second Paragraph: Replace second word “Non-woven” with “Eroson Control”.

620.07 Shipment, Storage, Protection and Repair of Fabric Section (@)
Replace the second sentence with the following: “Damaged geotextiles, as identified by the
Resident, shdl be repaired immediately.”

620.09 Basis of Payment
Pay Item 620.58: Replace “Non-woven” with “Erason Control”
Pay I1tem 620.59: Replace “Nor+woven” with “Eroson Control”

SPECIAL PROVISION SECTION 621
LANDSCAPING

621.0036 Establishment Period In paragraph 4 and 5, change “time of Find Acceptance’ to “end of
the period of establishment”. In Paragraph 7, change “Final Acceptance date” to ““end of the period
of establishment” and change “ date of Find Acceptance’ to “end of the period of establishment”.

SPECIAL PROVISION SECTION 626
HIGHWAY SIGNING

626.034 Concrete Foundations Add to the following to the end of the second paragraph: “Pre-cast
and cast-in-place foundations shal be warranteed againgt leaning and corrosion for two years after the
project is completed. If the lean is greater than 2 degrees from norma or the foundation is godling
within the first two years, the Contractor shdl replace the foundation at no extra cost.”
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SPECIAL PROVISION SECTION 637
DUST CONTROL

637.06 Bass of Payment Add the following after the second sentence of the third paragraph: “ Fallure
by the Contractor to follow Standard Specification or Specia Provison - Section 637 and/or the
Contractor’'s own Soil Erosion and Pollution Control Plan concerning Dust Control and/or the
Contractor’s own Traffic Control Plan concerning Dust Control and/or visible evidence of excessve
dust problems, as determined by the Resdent, will result in a reduction in payment, computed by
reducing the Lump Sum Tota by 5% per occurrence per day. The Department’s Resident or any
other representative of the Departmernt reserves the right to suspend the work at any time and request
ameeting to discuss violations and remedies. The Department shdl not be held responsible for any
delay in the work due to any suspension under thisitem. Additiond pendties may dso be assessedin
accordance with Special Provision 652 - Work Zone Traffic Control and Standard Specification 656
- Temporary Soil Eroson and Water Pollution Control.”

SPECIAL PROVISION SECTION 639
ENGINEERING FACILITIES

639.04 Fidd Offices Change the forth to last paragraph from: “The Contractor shal provide a fully
functional desktop copier...” to“....desktop copier/scanner...”

SPECIAL PROVISION SECTION 652
MAINTENANCE OF TRAFFIC

652.3.3 Submittal of Traffic Control Plan Initem e. change“A lig of dl certified flaggers...” t0 “A lig
of dl the Contractor’'s certified flaggers...”

652.35 Inddlation of Traffic Control Devices In the first paragraph, first sentence; change “Signs
shdl be erected...” to “Portable signs shdl be erected..” In the third sentence; change “ Signs must be
erected so that the sign face...” to “Post-mounted signs must dso be erected so that the sgn face...”

652.4 Flaggers Replace the firgt paragraph with the following; “The Contractor shal furnish flaggers
as required by the TCP or as otherwise specified by the Resident. All flaggers must have successtully
completed a flagger test gpproved by the Department and administered by a Department-approved
Flagger-Certifier who is employing that flagger. All flaggers must carry an officid certification card
with them while flagging that has been issued by their employer. Faggers shdl wear safety appard
meeting ANSl 107-1999 Class 2 risk exposure and clearly identify the wearer as a person, shdl be
vigble & a minimum distance of 300 m [1000 ft], and shal wear a hardhat with retroreflectivity. For
nighttime conditions, Class 3 gppard should be consdered, retroreflective or flashing SLOW/STOP
paddles shdl be used, and except in emergency Stuations the flagger station shdl be illuminated to
assure vighility.”
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Second paragraph, first sentence; change “...have sufficient distance to stop before entering the
workspace.” to “...have sufficient distance to stop at the intended stopping point.” Third sentence;
change “ At a spot obgtruction...” to “ At a spot obstruction with adequate sight distance,...”

Fourth paragraph, second sentence; change “The Contractor shdl furnish sufficient spare trained
flaggers...” to “The Contractor shdl furnish sufficient spare certified flaggers...”

652.8.2 Other Items Replace the last paragraph with the following: “There will be no payment made
under any 652 pay items after the expiration of the adjusted total contract time.”

SPECIAL PROVISION SECTION 653
POLYSTYRENE PLASTIC INSULATION

653.05 Rlacing Backfill In the second sentence; change “...shdl be not less than 150 mm [6in] loose
measure.” to “...shdl be not less than 250 mm [10 in] loose measure.” In the third sentence; change
“...crawler type bulldozer of not more than 390 kg/n¥ [80 Ib/ft?] ground contact pressure...” to
“...crawler type bulldozer of not more than 4875 kg/n [2000 Ib/ft?] ground contact pressure...”

653.06 Compaction In the last sentence; change “...crawler type bulldozer of not more than 390
kg/n? [80 Ib/ft’] ground contact pressure...” to “...crawler type bulldozer of not more than 4875
kg/n? [2000 Ib/ft?] ground contact pressure. ..”

SPECIAL PROVISION SECTION 656
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL

656.5.1 If Pay Item 656.75 Provided Replace the second paragraph with the following: “Failure by
the Contractor to follow Standard Specification or Specid Provison - Section 656 and/or the
Contractor's own Soil Eroson and Pollution Control Plan will result in a reduction in payment,
computed by reducing the Lump Sum Total by 5% per occurrence per day. The Department’s
Resident or any other representative of the Department reserves the right to suspend the work at any
time and request a mesting to discuss violations and remedies. The Department shal not be held
responsible for any delay in the work due to any suspension under thisitem.”

SPECIAL PROVISION SECTION 701
STRUCTURAL CONCRETE RELATED MATERIALS

701.10 Fly Ash - Chemica Requirements Change dl references from “ASTM C311” to “ASTM
Cl14".
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SPECIAL PROVISION SECTION 703
AGGREGATES

703.06 Aggregate for Base and Subbase D ete the first paragraph: “The materid shdl have...” and
replace with “The materid shdl have a minimum degradaion vdue of 15 as determined by
Washington State DOT Test Method T113, Method of Test for Determination of Degradetion Vaue
(March 2002 version), except that the reported degradation value will be the result of testing a single
gpecimen from that portion of a sample that passes the 12.5 mm [%2 in] Seve and is retained on the
2.00 mm [No. 10] seve, minus any reclamed asphat pavement used.”

703.07 Aggregates for HMA Pavements Delete the forth paragraph: “The composte blend shdll
have...” and replace with “The composte blend, minus any reclamed asphat pavement used, shall
have a Micro-Devd vaue of 18.0 or less as determined by AASHTO TP 58. In the event the
material exceeds the Micro Devd limit, a Washington Degradation test shall be performed. The
materid shal be acceptable if it has a value of 30 or more as determined by Washington State DOT
Test Method T 113, Method of Test for Determination of Degradation Vaue (March 2002 version)
except that the reported degradation vaue will be the result of testing a sSingle composite specimen
from that portion of the sample that passes the 12.5mm [1/2 inch] Seve and is retained on the
2.00mm [No 10] sieve, minus any reclaimed asphat pavement used.”

703.22 Underdrain Backfill Materia Change the first paragraph from “...for Underdrain Type B...”
to*“...for Underdrain TypeB and C...”

SPECIAL PROVISION SECTION 706
NON-METALLIC PIPE
706.06 Corrugated Polyethylene Pipe for Underdrain, Option | and Option 111 Culvert Pipe Change
the first sentence from “...300 mm diameters to 900 mm” to “...300 mm diameters to 1200 mm”
Deee, in it's entirety, the last sentence which begins “This pipe and resins...” and replace with the
fallowing; “The manufacturing plants of polyethylene pipe shal be certified by the Eadern States
Consortium. Polyethylene pipe shall be accepted based on third party certification by the AASHTO's
National Transportation Product Evaluation Program.”

SPECIAL PROVISION SECTION 709
REINFORCING STEEL AND WELDED STEEL WIRE FABIC

709.03 Stedd Strand Change the second paragraph from “...shal be 12mm [% inch] AASHTO
M203M/M203 (ASTM A416/A416M)...” to “...shdl be 1524 mm [0.600 inch] diameter
AASHTO M203 (ASTM A416)...”
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SPECIAL PROVISION SECTION 710
FENCE AND GUARDRAIL

710.03 Chain Link Fabric Add the following sentence: “Chain Link fabric for PVC coated shal
conform to the requirements of AASHTO M 181, TypelV-ClassB.”

SPECIAL PROVISION SECTION 712
MISCELLANEOUS HIGHWAY MATERIALS

Add the following:

“712.07 Tops, and Traps These meta units shal conform to the plan dimensions and to the following
Specification requirements for the designated materials.

Gray iron castings shdl conform to the requirements of AASHTO M105, Class 30, unless otherwise
designated.

Carbon sted castings shal conform to the requirements of AASHTO M103/M103M. Grade shdl be
450-240 [65-35] unless otherwise designated.

Structurd  sted shdl conform to the requirements of AASHTO M183/M183M or ASTM
A283/A283M, Grade B or better. Galvanizing, where specified for these units, shal conform to the
requirements of AASHTO M111.

712.08 Corrugated Metal Units The units shdl conform to plan dimensons and the meta to
AASHTO M36/M36M. Bituminous coating, when specified, shal conform to AASHTO M190 Type
A.

712.09 Catch Basin and Manhole Steps Steps for catch basins and for manholes shdl conform to
ASTM C478M [ASTM CA478], Section 13 for ether of the following materid:

(a) Aluminum seps- ASTM B221M, [ASTM B211] Alloy 6061-T6 or 6005-T5.

(b) Reinforced plagtic seps Sted renforcing bar with injection molded plastic coating
copolymer polypropylene. Polypropylene shal conform to ASTM D 4101.

712.23 Flashing Lights Hashing Lights shall be power operated or battery operated as specified.

(a) Power operated flashing lights shdl consst of housing, adapters, lamps, sockets, reflectors,
lens, hoods and other necessary equipment designed to give clearly visble Sgnd indications
within an angle of at least 45 degrees and from 3 to 90 m [10 to 300 ft] under al light and
amaospheric conditions.
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Two circuit flasher controllers with a two-circuit filter cgpable of providing dternate flashing
operations a the rate of not less than 50 nor more than 60 flashes per minute shall be provided.

The lamps shdl be 650 lumens, 120 voalt traffic dgnd lamps with sockets congructed to
properly focus and hold the lamp firmly in position.

The housng shdl have a rotatable sun visor not less than 175 mm [7 in] in length designed to
shidd thelens.

Reflectors shdl be of such design that light from a properly focused lamp will reflect the light
rays padld. Reflectors shdl have a maximum diameter a the point of contact with the lens of
aoproximately 200 mm [8in].

The lens shdl consst of a round one-piece convex amber materid which, when mounted, shall
have a vigble diameter of gpproximatey 200 mm [8 in]. They shdl didribute light and not
diffuseit. The didribution of the light shal be asymmetrica in a downward direction. The light
digtribution of the lens shdl not be uniform, but shal condst of asmal high intensity portion with
narrow didribution for long disance throw and a larger low intendty portion with wide
digribution for short distance throw. Lenses shdl be marked to indicate the top and bottom of
the lens.

(b) Battery operated flashing lights shdl be sdf- illuminated by an dectric lamp behind the lens.
These lights shal adso be externdly illuminated by reflex-reflective dements built into the lens to
enable it to be seen by reflex-reflection of the light from the headlights of oncoming traffic. The
batteries must be entirely enclosed in acase. A locking device must securethe case. The light
shdl have aflash rate of not less than 50 nor more than 60 flashes per minute from minus 30 °C
[minus 20 °F] to plus 65 °C [plus 150 °F|. The light shal have an on time of not less than 10
percent of the flash cycle. The light beam projected upon a surface perpendicular to the axis of
the light beam shdl produce a lighted rectangular projection whose minimum horizonta
dimension shdl be 5 degrees each sde of the horizontd axis. The effective intengty sl not
have an initid vaue greater than 15.0 candelas or drop below 4.0 canddas during the first 336
hours of continuous flashing. The illuminated lens shdl appear to be uniformly bright over its
entire illuminated surface when viewed from any point within an angle of 9 degrees each sde of
the vertica axis and 5 degrees each sde of the horizontd axis. The lens shdl not be less than
175 mm [7 in] in diameter including a reflex-reflector ring of 13 mm [%2 in] minimum width
around the periphery. The lens shdl be ydlow in color and have a minimum reaive luminous
trangmittance of 0.440 with a luminance of 2854° Kelvin. The lens shdl be one-piece
condruction. The lens materia shal be plastic and meet the luminous transmission requirements
of this specification. The case containing the batteries and circuitry shdl be congructed of a
material capable of withstanding abuse equd to or greater than 1.21 mm thick sted [No. 18
U.S Standard Gage Sted]. The housing and the lens frame, if of meta shal be properly
cleaned, degreased and pretreated to promote adhesion. It shal be given one or more coats of
enamd which, when dry shdl completely obscure the metd. The enamd coating shdl be of
such qudity that when the coated case is struck a light blow with a sharp toal, the paint will not
chip or crack and if scratched with a knife will not powder. The case shdl be so constructed
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and closed as to exclude moisture that would affect the proper operation of light. The case shall
have a weep hole to dlow the escape of moisture from condensation.  Photoelectric controls, if
provided, shdl keep the light operating whenever the ambient light falls below 215 Ix [20 foot
candles]. Each light shdl be plainly marked as to the manufacturer's name and model number.

If required by the Resdent, certification as to conformance to these specifications shdl be
furnished based on results of tests made by an independent testing laboratory. All lights are
subject to random ingpection and testing. All necessary random samples shal be provided to
the Resident upon request without cost to the Department. All such samples shal be returned to
the Contractor upon completion of the tests.

712.32 Copper Tubing Copper tubing and fittings shal conform to the requirements of ASTM
B88M Type A [ASTM B88, Type K] or better.

712.33 Non-metdlic Pipe, Hexible Non-metdlic pipe and pipe fittings shdl be acceptable flexible
pipe manufactured from virgin polyethylene polymer suitable for trangmitting liquids intended for
human or animal consumption.

712.34 Non-metdlic Pipe, Rigid Non-metdlic pipe shdl be Schedule 40 polyvinylchloride (PVC)
that meets the requirement of ASTM D1785. Fittings shdl be of the same materid.

712.341 Metdlic Pipe Metdlic pipe sdl be ANSI, Standard B36.10, Schedule 40 sted pipe
conforming to the requirements of ASTM A53 Types E or S, Grade B. End plates shall be sted
conforming to ASTM A36/A36M.

Both the deeve and end plates shdl be hot dip gavanized. Pipe deeve splices shdl be welded splices
with full penetration weld before galvanizing.

712.35 Epoxy Resin Epoxy resn for grouting or sedling shal consst of a minerd filled thixotropic,
flexible epoxy resn having apot life of goproximately one hour a 10°C [50°F]. The grout shdl
be an gpproved product suitable for cementing sted dowels into the preformed holes of curb inlets
and adjacent curbing. The sedant shdl be an approved product, light gray in color and suitable for
coating the surface.

712.36 Bituminous Curb The asphat cement for bituminous curb shal be of the grade required for
the wearing course, or shdl be Viscodty Grade AC-20 meeting the current requirements of
Subsection 702.01 Asphat Cement. The aggregate shal conform to the requirements of Subsection
703.07. The coarse aggregate portion retained on the 2.36 mm [No. 8] Seve may be either crushed
rock or crushed gravel.

The minerad condtituents of the bituminous mixture shal be szed and graded and combined in a
composite blend that will produce a stable durable curbing with an acceptable texture.
Bituminous materid for curb shal meet the requirements of Section 403 - Hot Bituminous Pavement.
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712.37 Precast Concrete Slab  Portland cement concrete for precast dabs shdl meet the
requirements of Section 502 - Structurad Concrete, Class A.

The dabs shdl be precast to the dimension shown on the plans and cross section and in accordance
with the Standard Detail plans for Concrete Sdewak Sab. The surface shal be finished with afloat
finish in accordance with Subsection 502.14(c). Lift devices of sufficient strength to hold the dab
while suspended from cables shal be cast into the top or back of the dab.

712.38 Stone Slab Stone dabs shdl be of granite from an acceptable source, hard, durable,
predominantly gray in color, free from seams which impair the structurd integrity and be of smooth
splitting character. Natura color variations characteristic of the depost will be permitted. Exposed
surfaces shdl be free from drill holes or indications of drill holes. The granite dabsin any one section
of backdope must be dl the same finish.

The granite dabs shall be scabble dressed or sawed to an gpproximately true plane having no
projections or depressions over 13 mm [%2in] under a 600 mm [2 ft] Sraightedge or over 25 mm [1
in] under 21200 mm [4 ft] straightedge. The arris at the intersection of the top surface and exposed
front face shdl be pitched so that the arris line is uniform throughout the length of the indaled dabs.
The sdes shdl be square to the exposed face unless the dabs are to be set on a radius or other
gpecid condition which requires that the joints be cut to fit, but in any case shdl be so finished that
when the stones are placed sde by side no space more than 20 mm [3/4 in] shal show in the joint for
the full exposed height.

Liftpin holesin dl sdeswill be alowed except on the exposed face.

SPECIAL PROVISION SECTION 717
ROADSIDE IMPROVEMENT MATERIAL

717.03 C. Method #3 - Roadside Mixture #3 Change the seed proportions to the following:

Crown Vetch 25%
Perennid Lupine 25%
Red Clover 12.5%
Annud Rye 37.5%

717.05 Mulch Binder Change the third sentence to read as follows:

“Paper fiber mulch may be used as abinder at the rate of 2.3 kg/unit [5 Ib/unit].”

SPECIAL PROVISION SECTION 722
GEOTEXTILES

722.01 Stahilization/Reinforcement Geotextile Add the following to note #3; “ The strengths specified
in the columns labded” <50%" and “= 50%" refer to the eongation at whichthe geotextile materid
was tested. For example; if afabric istested at 15% e ongation then it must meet or exceed the
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minimum strength shown in the “<50%" column. Submittals must include the percent eongation a
which the materid was tested.”

722.02 Drainage Geotextile Add the following to note #3; “The strengths specified in the columns
labeled’<50%" and “= 50%" refer to the eongation a which the geotextile materia was tested. For
example; if afaoricistested a 15% dongation then it must meet or exceed the minimum strength
shown in the“<50%" column. Submittals must include the percent € ongation a which the materid
was tested.”

722.01 Erosion Control Geotextile Add the following note to Elongation in the Mechanical Property
Table “The strengths specified in the columns labeed” <50%" and “= 50%" refer to the elongation at
which the geotextile materiad was tested. For example; if afaoric istested at 15% elongation then it
must meet or exceed the minimum srength shown in the “<50%" column. Submittals mugt include the
percent elongation a which the materid was tested.”
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Town: Brewer, Rt. 9
Projects: NH-1139(800)E, PIN 11398.00
Date: February 17, 2005

SPECIAL PROVISIONS
SECTION 104
Utilities
MEETING
A Pre-construction Utility Conference, as defined in Subsection 104.4.6 of the Standard
Specifications is required.

GENERAL INFORMATION

These Special Provisions outline the arrangements that have been made by the Department for
utility and/or railroad work to be undertaken in conjunction with this project. The following list
identifies all known utilities or railroads having facilities presently located within the limits of
this project or intending to install facilities during project construction.

Overview:
Utility/Railroad Aerial Underground
Bangor Hydro-Electric Company X
Adelphia Communications Corp. X
Verizon X X
Mid-Maine Telecom X
Bangor Gas Company X
City of Brewer (Sewer & Water) X X

Temporary utility adjustments are not anticipated. If temporary relocation becomes necessary,
sufficient time will need to be allowed prior to the construction for all required temporary
relocation.

All utility crossings over highways will provide not less than 18 feet vertical clearance over
existing ground in cut or over finished grade in fill, during construction of this project.

Any times and dates mentioned are estimates only and are dependent upon favorable weather,
working conditions, and freedom from emergencies. The Contractor shall have no claim against
the Department if they are exceeded.

Utility working days are Monday through Friday, conditions permitting. Times are estimated on
the basis of a single crew for each utility.

AERIAL

No Aerial Utility adjustments are anticipated as part of this project. All above ground utility
locations (hydrants, poles, guys, etc.) will be reviewed for compliance with the Department's
Above Ground Pole Policy following the completion of the paving operation. Any above ground
utility locations not meeting the Department's Above Ground Pole Policy will require relocation
to the proper offset.
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Town: Brewer, Rt. 9
Projects: NH-1139(800)E, PIN 11398.00
Date: February 17, 2005

SUBSURFACE
Estimated
Utility Summary of Work Working Days

City of Brewer | Adjust 56 manholes to adjust to finish grade By others
(New frames and covers to be provided by City)
23 Water Gate Valve boxes to Replace and By others
adjust to finish grade
(New Water Valve tops to be provided by City)
20 Water Gate Valve boxes just to adjust to By others
finish grade

Verizon Adjust 2 manholes to finish grade 2 to lower & 4 to raise

City of Brewer has entered into an Agreement with the Maine Department of Transportation.
The Contractor will adjust the City’s manholes and water gates as needed within this contract
and within specifications for Items 812.162, 812.164, 823.011 and 823.332. City of Brewer
shall be notified as to when work this will take place so they may send an on-site representative
for inspection purposes. The City of Brewer ‘s two underground utilities are Brewer Sewer
Department is Frank Higgins at 989-7800 and for Brewer Water Department is Scott
Stanhope at 989-4214.

Brewer Water Department will be providing new water gate valve boxes to replace the
existing boxes that will need to be dropped to accommodate the grinding process. These
structures will be available to the contractor upon request and existing structures will be the
property of the respective utility. The water gate valve boxes outside the grinding area will just
need to be lifted during the paving operation.

Brewer Sewer Department will also be providing new manholes tops as the structures are
adjusted. These structures will be available to the contractor upon request and existing structures
will be the property of the utility.

Above and beyond the adjustment work Brewer Water Department will be installing one new
hydrant, repairing two services and replacing one hydrant within the project limits during
construction. Brewer Water Department will require two weeks to complete this work and will
coordinate with the contractor to complete this work.

Verizon will require three weeks notice prior to the grinding process. When Verizon begins their
work they will need 2 working days to lower their structures to accommodate the grinding
process. Verizon will require 4 working days to raise their respective structures to grade if
necessary before final paving. Additional days may be required for repairs to any structures that
are found to be broken or not operating properly. The contact for Verizon is Dave Leavitt at 990-
5239.

Bangor Gas Company has gas main located in the sidewalk on the project. No adjustments are
anticipated. Contractor shall contact Bangor Gas Company at least three (3) days prior to any
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Town: Brewer, Rt. 9
Projects: NH-1139(800)E, PIN 11398.00
Date: February 17, 2005

excavating operations within the sidewalk areas to allow the utility to determine their facilities
locations in that area. The contact for Bangor Gas Company is Jerry McKenney at 941-9595.

Mid-Maine Communications have facilities within Verizon’s conduit bank. No Adjustments
are anticipated as part of this project. The contact for Mid-Maine Communications is Ron Bragg
at 992-9932.

UTILITY SIGNING

Any utility working within the construction limits of this project shall ensure that the traveling
public is adequately protected at all times. All work areas shall be signed, lighted, and traffic
flaggers employed as determined by field conditions. All traffic controls shall be in accordance
with the latest edition of the Manual on Uniform Traffic Control Devices for Streets and
Highways, as issued by the Federal Highway Administration.

SAFE PRACTICES AROUND UTILITY FACILITIES

The Contractor shall be responsible for complying with M.R.S.A. Title 35-A, Chapter 7-A
Sections 751 - 761 Overhead High-Voltage Line Safety Act. Prior to commencing any work that
may come within ten (10) feet of any aerial electrical line; the Contractor shall notify the aerial
utilities as per Section 757 of the above act.

DIG SAFE

The Contractor shall be responsible for determining the presence of underground utility facilities
prior to commencing any excavation work and shall notify utilities of proposed excavation in
accordance with M.R.S.A. Title 23 §3360-A, Maine "Dig Safe" System.

MAINTAINING UTILITY LOCATION MARKINGS
The Contractor will be responsible for maintaining the buried utility location markings following
the initial locating by the appropriate utility or their designated representative.

THE CONTRACTOR SHALL PLAN AND CONDUCT HIS WORK ACCORDINGLY.

The following utilities are known to be located on this project:

Bangor Hydro-Electric Company Bruce Smith 973-2507
Verizon David Leavitt 990-5239
Adelphia Communications Corp. Steve Bossie 1-877-500-1055 (ext.2421)

Peter Hamlin (Location) (ext. 2412)
Bangor Gas Company Jerry McKenney 941-9595
Mid -Maine Telecom Ron Bragg 992-9932

John Jones (Location) 992-9930
City of Brewer David Cote 989-7800
Brewer Sewer Department Frank Higgins 989-7800
Brewer Water Department Scott Stanhope 989-4214
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Town: Bangor, Union St., Rt. 222
Projects: STP-1157(500)X, PIN 11575.00
Date: February 3, 2005

SPECIAL PROVISIONS
SECTION 104
Utilities

MEETING
A Pre-construction Utility Conference, as defined in Subsection 104.4.6 of the Standard
Specifications is required.

GENERAL INFORMATION

These Special Provisions outline the arrangements that have been made by the Department for
utility and/or railroad work to be undertaken in conjunction with this project. The following list
identifies all known utilities or railroads having facilities presently located within the limits of
this project or intending to install facilities during project construction

Overview:
Utility/Railroad Aerial Underground
Bangor Hydro-Electric Company X
Adelphia Communications Corp. X
Verizon X X
Bangor Public Works X
Bangor Sanitary Department X
Bangor Water District X

Temporary utility adjustments are not anticipated. If temporary relocation becomes necessary,
sufficient time will need to be allowed prior to the construction for all required temporary
relocation.

All utility crossings over highways will provide not less than 18 feet vertical clearance over
existing ground in cut or over finished grade in fill, during construction of this project.

Any times and dates mentioned are estimates only and are dependent upon favorable weather,
working conditions, and freedom from emergencies. The Contractor shall have no claim against
the Department if they are exceeded.

Utility working days are Monday through Friday, conditions permitting. Times are estimated on
the basis of a single crew for each utility.

AERIAL

No Aerial Utility adjustments are anticipated as part of this project. All above ground utility
locations (hydrants, poles, guys, etc.) will be reviewed for compliance with the Department's
Above Ground Pole Policy following the completion of the paving operation. Any above ground
utility locations not meeting the Department's Above Ground Pole Policy will require relocation
to the proper offset.
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Town: Bangor, Union St., Rt. 222
Projects: STP-1157(500)X, PIN 11575.00
Date: February 3, 2005

SUBSURFACE
Estimated
Utility Summary of Work Working Days
Bangor Public Works 10 Storm water manholes to adjust finish 2
grade
Bangor Sanitary 11 sewer manholes to adjust finish grade 5
Department
Bangor Water District 25 water gate boxes to adjust finish grade During
Paving
Operation
Verizon Adjust telephone manholes to finish grade 6
Total Con-current Working Days: 6

Utility Specific Issues:

Bangor Public Works has approximately 10 storm drain manholes that will need to be worked
around during the grinding and or shimming process. The Contractor shall notify the Utility two
weeks prior to final paving. The utilities will then require 2 working days to raise their
respective structures to grade before final paving. Additional days may be required for repairs to
any structures that are found to be broken or not operating properly. The contact for Bangor
Public Works is Dana Wardwell at 992-4501.

Bangor Sanitary Department has approximately 11 manholes that will need to be worked
around during the grinding and or shimming process. The Contractor shall notify the Utility two
weeks prior to final paving. The utilities will then require 5 working days to raise their
respective structures to grade before final paving. Additional days may be required for repairs to
any structures that are found to be broken or not operating properly. The contact for Bangor
Sanitary Department is Michael Perry at 992-4513.

Bangor Water District has approximately 25 water gate boxes that will need to be worked
around during the grinding and or shimming process. The Bangor Water District will loosen
their respective structures prior to the paving process. Additional days may be required for
repairs to any structures that are found to be broken or not operating properly. The Bangor
Water District will then raise their respective structures during the paving operation. The
contact for Bangor Water District is Don Cammack 947-4516 ext. 246.

The Verizon has 6 manholes that will need to be worked around during the grinding and or
shimming process. The Verizon will require 6 working days to raise their respective structures
to grade if necessary before final paving but after the shim process. Additional days may be
required for repairs to any structures that are found to be broken or not operating properly. The
contact for the Verizon is David Leavitt at 990-5239.

UTILITY SIGNING
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Projects: STP-1157(500)X, PIN 11575.00
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Any utility working within the construction limits of this project shall ensure that the traveling
public is adequately protected at all times. All work areas shall be signed, lighted, and traffic
flaggers employed as determined by field conditions. All traffic controls shall be in accordance
with the latest edition of the Manual on Uniform Traffic Control Devices for Streets and
Highways, as issued by the Federal Highway Administration.

DIG SAFE

The Contractor shall be responsible for determining the presence of underground utility facilities
prior to commencing any excavation work and shall notify utilities of proposed excavation in
accordance with M.R.S.A. Title 23 §3360-A, Maine "Dig Safe" System.

MAINTAINING UTILITY LOCATION MARKINGS
The Contractor will be responsible for maintaining the buried utility location markings following
the initial locating by the appropriate utility or their designated representative.

THE CONTRACTOR SHALL PLAN AND CONDUCT HIS WORK ACCORDINGLY.

The following utilities are known to be located on this project:

Bangor Hydro-Electric Company Bruce Smith 973-2507
Verizon David Leavitt 990-5239
Adelphia Communications Corp. Steve Bossie 1-877-500-1055
City of Bangor Public Works Dana Wardwell 992-4501
Bangor Sanitary Department Michael Perry 992-4513
Bangor Water District Don Cammack 947-4516 ext. 246
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Town: Brewer, Eastern Ave.
Projects: STP-1157(600)X, PIN 11576.00
Date: February 3, 2005

SPECIAL PROVISIONS
SECTION 104
Utilities

MEETING
A Pre-construction Utility Conference, as defined in Subsection 104.4.6 of the Standard
Specifications is required.

GENERAL INFORMATION

These Special Provisions outline the arrangements that have been made by the Department for
utility and/or railroad work to be undertaken in conjunction with this project. The following list
identifies all known utilities or railroads having facilities presently located within the limits of
this project or intending to install facilities during project construction.

Overview:
Utility/Railroad Aerial Underground
Bangor Hydro-Electric Company X
Adelphia Communications Corp. X
Verizon X X
City of Brewer (Sewer & Water) X X
Bangor Gas Company X

Temporary utility adjustments are not anticipated. If temporary relocation becomes necessary,
sufficient time will need to be allowed prior to the construction for all required temporary
relocation.

All utility crossings over highways will provide not less than 18 feet vertical clearance over
existing ground in cut or over finished grade in fill, during construction of this project.

Any times and dates mentioned are estimates only and are dependent upon favorable weather,
working conditions, and freedom from emergencies. The Contractor shall have no claim against
the Department if they are exceeded.

Utility working days are Monday through Friday, conditions permitting. Times are estimated on
the basis of a single crew for each utility.

AERIAL

No Aerial Utility adjustments are anticipated as part of this project. All above ground utility
locations (hydrants, poles, guys, etc.) will be reviewed for compliance with the Department's
Above Ground Pole Policy following the completion of the paving operation. Any above ground
utility locations not meeting the Department's Above Ground Pole Policy will require relocation
to the proper offset.
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Town: Brewer, Eastern Ave.
Projects: STP-1157(600)X, PIN 11576.00
Date: February 3, 2005

SUBSURFACE
Estimated
Utility Summary of Work Working Days

City of Brewer | Replace 4 and install 1 new manhole as part of sewer By others
project contained herein (adjusting incidental)
Adjust 12 manholes to finish grade. By others
(New frames and covers to be provided by City)
13 Water Gate Valve boxes to replace and adjust to By others
finish grade.
(New Water Valve tops to be provided by City

Verizon Adjust 1 manholes to finish grade 1 Working Days

City of Brewer has entered into two agreements with the Maine Department of Transportation.
One agreement states the contractor will adjust the City’s manholes and water gates as needed
within this contract and within specifications for Items 812.162, 812.164 and 823.332. City of
Brewer shall be notified as to when work this will take place so they may send an on-site
representative for inspection purposes. The City of Brewer ‘s two underground utilities are
Brewer Sewer Department is Frank Higgins at 989-7800 and for Brewer Water Department
is Scott Stanhope at 989-4214.

Brewer Water Department will be providing new water gate valve boxes to replace the
existing boxes that will need to be dropped to accommodate the grinding process. These
structures will be available to the contractor upon request and existing structures will be the
property of the respective utility.

Brewer Sewer Department will also be providing new manholes tops as the structures are
adjusted. These structures will be available to the contractor upon request and existing structures
will be the property of the utility.

The Brewer Water Department will be relocating one new hydrant, repairing services within
the project limits during construction. Brewer Water Department will require 3 days do complete
this work. Brewer Water Department and will coordinate the timing with the contractor to
complete this work.

The second agreement between Maine Department of Transportation and the City of Brewer is
for the installation of new sewer main within this contract. The limits of the sewer main work are
from State Street to Parkway North. This work will be under direction of the Department with
an Inspector from the Sewer Department and will be scheduled as part of the project. Contractor
shall reference Section for specification and plans specific to the sewer main work. The
adjusting to finish grade of the new manholes will be incidental to manhole item.

The Verizon has 1 manhole that will need to be worked around during the grinding and or

shimming process. The Verizon will require 1 working day to raise their respective structures to
grade if necessary before final paving but after the shim process. Additional days may be

Page 2 of 3



Town: Brewer, Eastern Ave.
Projects: STP-1157(600)X, PIN 11576.00
Date: February 3, 2005

required for repairs to any structures that are found to be broken or not operating properly. The
contact for the Verizon is David Leavitt at 990-5239.

Bangor Gas Company has gas main located in the sidewalk on the project. No adjustments are
anticipated. Contractor shall Bangor Gas Company at least three (3) days prior to any
excavating operations within the sidewalk areas to allow the utility to determine their facilities
locations in that area. The contact for Bangor Gas Company is Jerry McKenney at 941-9595.

UTILITY SIGNING

Any utility working within the construction limits of this project shall ensure that the traveling
public is adequately protected at all times. All work areas shall be signed, lighted, and traffic
flaggers employed as determined by field conditions. All traffic controls shall be in accordance
with the latest edition of the Manual on Uniform Traffic Control Devices for Streets and
Highways, as issued by the Federal Highway Administration.

SAFE PRACTICES AROUND UTILITY FACILITIES

The Contractor shall be responsible for complying with M.R.S.A. Title 35-A, Chapter 7-A
Sections 751 - 761 Overhead High-Voltage Line Safety Act. Prior to commencing any work that
may come within ten (10) feet of any aerial electrical line; the Contractor shall notify the aerial
utilities as per Section 757 of the above act.

DIG SAFE

The Contractor shall be responsible for determining the presence of underground utility facilities
prior to commencing any excavation work and shall notify utilities of proposed excavation in
accordance with M.R.S.A. Title 23 §3360-A, Maine "Dig Safe" System.

MAINTAINING UTILITY LOCATION MARKINGS
The Contractor will be responsible for maintaining the buried utility location markings following
the initial locating by the appropriate utility or their designated representative.

THE CONTRACTOR SHALL PLAN AND CONDUCT HIS WORK ACCORDINGLY.

The following utilities are known to be located on this project:

Bangor Hydro-Electric Company Bruce Smith 973-2507
Verizon David Leavitt 990-5239
Adelphia Communications Corp. Steve Bossie 1-877-500-1055 (ext.2421)

Peter Hamlin (Location) (ext. 2412)
Bangor Gas Company Jerry McKenney 941-9595
City of Brewer David Cote 989-7800
Brewer Sewer Department Frank Higgins 989-7800
Brewer Water Department Scott Stanhope 989-4214

Page 3 of 3



December 10, 2004
Supercedes February 7, 1996

SPECIAL PROVISION 105
OVERLIMIT PERMITS

Title 29-A § 2382 MRSA Overlimit Movement Permits.

1. Overlimit movement permits issued by State. The Secretary of State, acting under
guidelines and advice of the Commissioner of Transportation, may grant permits to move
nondivisible objects having a length, width, height or weight greater than specified in this
Title over a way or bridge maintained by the Department of Transportation

2. Permit fee. The Secretary of State, with the advice of the Commissioner of
Transportation, may set the fee for single trip permits, at not less than $6, nor more than
$30, based on weight, height, length and width. The Secretary of State may, by rule,
implement fees that have been set by the Commissioner of Transportation for multiple
trip, long-term overweight movement permits. Rules established pursuant to this section
are routine technical rules pursuant to Title 5, chapter 375, subchapter II-A.

3. County and municipal permits. A county commissioner or municipal officer may
grant a permit, for a reasonable fee, for travel over a way or bridge maintained by that
county or municipality

4. Permits for weight. A vehicle granted a permit for excess weight must first be
registered for the maximum gross vehicle weight allowed for that vehicle.

5. Special mobile equipment. The Secretary of State may grant a permit, for no more
than one year, to move pneumatic-tire equipment under its own power, including Class A
and Class B special mobile equipment, over ways and bridges maintained by the
Department of Transportation. The fee for that permit is $15 for each 30-day period.

6. Scope of permit. A permit is limited to the particular vehicle or object to be moved,
the trailer or semitrailer hauling the overlimit object and particular ways and bridges.

7. Construction permits. A permit for a stated period of time may be issued for loads
and equipment employed on public way construction projects, United States Government
projects or construction of private ways, when within construction areas established by
the Department of Transportation. The permit:

A. Must be procured from the municipal officers for a construction area within
that municipality;

B. May require the contractor to be responsible for damage to ways used in the
construction areas and may provide for:

(1) Withholding by the agency contracting the work of final payment
under contract; or
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(2) The furnishing of a bond by the contractor to guarantee suitable repair
or payment of damages.

The suitability of repairs or the amount of damage is to be determined by
the Department of Transportation on state-maintained ways and bridges,
otherwise by the municipal officers;

C. May be granted by the Department of Transportation or by the state engineer in
charge of the construction contract; and

D. For construction areas, carries no fee and does not come within the scope of
this section.

8. Gross vehicle weight permits. The following may grant permits to operate a vehicle
having a gross vehicle weight exceeding the prescribed limit:

A. The Secretary of State, with the consent of the Department of Transportation,
for state and state aid highways and bridges within city or compact village limits;

B. Municipal officers, for all other ways and bridges within that city and compact
village limits; and

C. The county commissioners, for county roads and bridges located in
unorganized territory.

9. Pilot vehicles. The following restrictions apply to pilot vehicles.

A. Pilot vehicles required by a permit must be equipped with warning lights and
signs as required by the Secretary of State with the advice of the Department of
Transportation.

B. Warning lights may be operated and lettering on the signs may be visible on a
pilot vehicle only while it is escorting a vehicle with a permit on a public way.

With the advice of the Commissioner of Transportation and the Chief of the State Police,
the Secretary of State shall establish rules for the operation of pilot vehicles.

9-A. Police escort. A person may not operate a single vehicle or a combination of
vehicles of 125 feet or more in length or 16 feet or more in width on a public way unless
the vehicle or combination of vehicles is accompanied by a police escort. The Secretary
of State, with the advice of the Commissioner of Transportation, may require a police
escort for vehicles of lesser dimensions.
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Supercedes February 7, 1996

A. The Bureau of State Police shall establish a fee for state police escorts to
defray the costs of providing a police escort. A county sheriff or municipal police
department may establish a fee to defray the costs of providing police escorts.

B. The Bureau of State Police shall provide a police escort if a request is made by
a permittee. A county sheriff or municipal police department may refuse a
permittee's request for a police escort.

C. A vehicle or combination of vehicles for which a police escort is required must
be accompanied by a state police escort when operating on the interstate highway
system.

10. Taxes paid. A permit for a mobile home may not be granted unless the applicant
provides reasonable assurance that all property taxes, sewage disposal charges and drain
and sewer assessments applicable to the mobile home, including those for the current tax
year, have been paid or that the mobile home is exempt from those taxes. A municipality
may waive the requirement that those taxes be paid before the issuance of a permit if the
mobile home is to be moved from one location in the municipality to another location in
the same municipality for purposes not related to the sale of the mobile home.

11. Violation. A person who moves an object over the public way in violation of this
section commits a traffic infraction.

Section History:

PL 1993, Ch. 683, §A2 (NEW).
PL 1993, Ch. 683, §BS5 (AFF).
PL 1997, Ch. 144, §1,2 (AMD).
PL 1999, Ch. 117, §2 (AMD).
PL 1999, Ch. 125, §1 (AMD).
PL 1999, Ch. 580, §13 (AMD).
PL 2001, Ch. 671, §30 (AMD).
PL 2003, Ch. 166, §13 (AMD).
PL 2003, Ch. 452, §Q73,74 (AMD).
PL 2003, Ch. 452, §X2 (AFF).
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Town: Brewer
PIN # 11398.00
Datei4/14/04

SPECIAL PROVISION
SECTION 105

Genera Scope of Work
(Environmental Requirements)

Essentid Habitat Work shdl not be allowed between the dates of November 1 and August 14.
(Essential Habitat work isdlowed from August 15 to October 31.)

Specid Conditions: Essentid Habitat work shall be conducted only during the window given above.

During the Essentid Habitat work window restriction, al activities are prohibited within the designated
area, see attached map.

No congtruction activity, whether temporary or permanent, is alowed within the designated area until
Augus 15 between stations 117+00 to 197+00.

The contractor shdl abide by dl permits and conditions.



December 12, 2002

SPECIAL PROVISION
SECTION 107
SCHEDULING OF WORK

Replace Section 107.4.2 with the following:

"107.4.2 Schedule of Work Required Within 21 Days of Contract Execution and before
beginning any on-site activities, the Contractor shall provide the Department with its
Schedule of Work. The Contractor shall plan the Work, including the activity of
Subcontractors, vendors, and suppliers, such that al Work will be performed in
Substantial Conformity with its Schedule of Work. The Schedule must include sufficient
time for the Department to perform its functions as indicated in this Contract, including QA
inspection and testing, approval of the Contractor's TCP, SEWPCP and QCP, and review
of Working Drawings.

At a minimum, the Schedule of Work shall include a bar chart which shows the major
Work activities, milestones, durations, and a timeline. Milestones to be included in the
schedule include: (A) start of Work, (B) beginning and ending of planned Work
suspensions, (C) Completion of Physical Work, and (D) Completion. If the Contractor
Plans to Complete the Work before the specified Completion date, the Schedule shall so
indicate.

Any restrictions that affect the Schedule of Work such as paving restrictions or In-
Stream Work windows must be charted with the related activities to demonstrate that the
Schedule of Work complies with the Contract.

The Department will review the Schedule of Work and provide comments to the

Contractor within 20 days of receipt of the schedule. The Contractor will make the
requested changes to the schedule and issue the finalized version to the Department.”
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NH-1139(800)X

STP-1157(500)X
STP-1157(600)X
SPECIAL PROVISION
SECTION 107
TIME

(Contract Time)

The Contractor will be alowed to commence work any time after the Sail
Erosion, Water Pollution Plan, Traffic Plan and Office trailer are approved.

Completion date is October 22, 2005.

For every weekday not worked after operations begin, the Contractor will be
charged liquidated damages per calendar day (excluding inclement weather
days) astherate stated in 107.7.2

The Contractor will cease all operations on May 27th, 2005 by 12:00 pm and
will not be allowed to commence work until May 31st, 2005 at 6:00 am.

The Contractor will cease all operations on July 1%, 2005 by 12:00 pm and
will not be allowed to commence work until July 6™, 2005 at 6:00 am.

The Contractor will cease all operations on September 2", 2005 by 12:00 pm
and will not be allowed to commence work until September 6", 2005 at 6:00
am.

The contractor will conduct and plan his work so that al recycled and milled
surfaces will be paved as soon as possible.
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February 11, 2004
Supersedes December 10, 2003

SPECIAL PROVISION
SECTION 309

FULL DEPTH RECYCLED PAVEMENT
(With Foamed Asphalt)

309.01 Description This work shall consist of pulverizing a portion of the existing roadway structure into a
homogenous mass, treating the pulverized material with the foamed asphalt process, and the placing and
compacting of this material to the lines, grades, and dimensions shown on the plans or established by the
Resident.

MATERIALS

309.020 Pulverized Material Pulverized material shall consist of the entire existing bituminous pavement
and, if specified, a designated portion of the underlying gravel, pulverized and blended into a homogenous
mass. Pulverized material will be processed to 100 percent passing a 50 mm [2 in] square mesh sieve.

309.021 New Aggregate and Additional Recycled Material New aggregate, if required by the contract or
job mix, shall meet the requirements of Section 411.02 Untreated Aggregate Surface Course. New
aggregate required as part of the job mix shall be considered part of the 309 item and will not be measured
for payment. New aggregate required grade and/or cross-slope restoration shall be measured for payment.

Recycled material, if required, shall consist of material from the project or from off-site stockpiles that have
been processed, prior to use to 100 percent passing a 50 mm [2 in] square mesh sieve. The Resident shall
conditionally accept recycled material at the source; it shall be free of winter sand, granular fill, construction
debris, and other materials not generally considered to be bituminous pavement.

309.022 Asphalt Binder The asphalt binder used in the foamed asphalt process shall be Performance Grade
64-28 meeting the requirements of AASHTO M320.

309.023 Portland Cement The Portland Cement shall be Type I or II meeting the requirements of
AASHTO MS8S.

309.024 Lime Lime for soil stabilization shall meet the requirements of AASHTO M216.

309.025 Crusher Dust Crusher dust, if required by the job mix, shall be free from friable or deleterious
material, including excessive mica, and shall meet the following gradation requirements:

Sieve Size Percent Passing
12.5 mm [ in] 100
0.075 mm [No. 200] 10-15

309.026 Water Water shall be clean and free from deleterious concentrations of acids, alkalis, salts or other
organic or chemical substances.
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February 11, 2004
Supersedes December 10, 2003

EQUIPMENT

309.030 Pulverizer The modified milling or recycling machine shall, as a minimum, have the following
features:

A. A minimum power capability of 600 horsepower.

B. Two microprocessor-controlled systems, complete with 2 independent pumping systems and
spraybars, to regulate the application of foamed bitumen stabilizing agent, separate from water (for
increasing the moisture content of the recycled material), in relation to the forward speed and mass
of the material being recycled.

C. Two spray bars shall each be fitted with self-cleaning nozzles at a maximum spacing of one nozzle
for each 155 mm [6 in] width of the chamber.

D. The foamed bitumen shall be produced at the spraybar in individual expansion chambers into which
both hot bitumen and water are injected under pressure through individual and separate small
orifices that promote atomization. The rate of addition of water into hot bitumen shall be kept at a
constant (percentage by mass of bitumen) by the same microprocessor.

E. An inspection (or test) nozzle shall be fitted at one end of the spraybar that produces a representative
sample of foamed bitumen.

F. An electrical heating system capable of maintaining the temperature of all bitumen flow components
above 150°C [300°F].

G. A single bitumen feed pipe installed between the modified milling or recycling machine and the
supply tanker. Circulating systems that incorporate a return pipe to the supply tanker shall not be
used.

H. The recycler shall be fitted with a front breaker bar system to ensure that the reclaimed material is
broken down to the sizing outlined in 309.020.

309.031 Liquid Mixer Unit or Distributor Only tankers with a capacity exceeding 10,000 L [2500 gal] shall
be used to supply the recycling machine with bitumen. Each tanker shall be fitted with two recessed
pin-type tow hitches, one in front and the other behind, thereby allowing the tanker to be pushed from
behind by the recycling machine, and to push a water tanker in front. No leaking tanker will be permitted
on the job site. In addition, each tanker shall be equipped with the following:

A. A thermometer to show the temperature of the contents in the bottom third of the tank.

B. A rear feed valve, with a minimum internal diameter of 75 mm [3 in], capable of draining the
contents of the tank when fully opened.

C. Insulation to retain heat.

D. A calibrated dipstick marked at intervals of no more than 100 L [25 gal], for
measuring the contents of the tank.

309.032 Placement Equipment Placement of the full depth recycled material to the required slope and grade
shall be done with an approved highway grader or by another method approved by the Resident.

309.033 Rollers The full depth recycled material shall be rolled with a vibratory pad/tamping foot roller, a
vibratory steel drum soil compactor and a Type II pneumatic tire roller. The pad/tamping foot roller drum
shall have a minimum of 112 tamping feet 73 mm [3 in] in height, a minimum contact area per foot of 110
cm’ [17 in*], and a minimum width of 2.15 m [84 in]. The vibratory steel drum roller shall have a minimum
2.15 meter [84 in] width single drum. The pneumatic tire roller shall meet the requirements of Section
401.10 and the minimum allowable tire pressure shall be 586 kPa [85 psi].
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February 11, 2004
Supersedes December 10, 2003

MIX DESIGN

The Department will supply a mix design for the foamed asphalt based on test results from pavement and
soil analysis taken to the design depth. The Department will provide the following information prior to
construction:

1. Percent of bitumen to be used based on weight.

2. Percent of water to be used in the foaming process based on weight.

3. Quantity (if any) of crusher dust to be used based on weight.

4. Quantity of lime or cement to be added based on weight.

5. Optimum moisture content for proper compaction and dispersion of foamed asphalt.

6. Additional aggregate (if required).

After a test strip has been completed or as the work progresses, it may be necessary for the Resident to make
necessary adjustments to the mix design. Changes to compensation will be in accordance with the Mix
Design Special Provision.

CONSTRUCTION REQUIREMENTS

309.04 Weather Limitations When foamed asphalt is used, full depth recycled work shall be performed
when;
A. Foaming operations will be allowed between May 15" and September 15™ inclusive in Zone 1 -
Areas north of US Route 2 from Gilead to Bangor and north of Route 9 from Bangor to Calais.
Foaming operations will be allowed between May 1% and September 30" inclusive in Zone 2 -
Areas south of Zone 1 including the US Route 2 and Route 9 boundaries.
B. The atmospheric temperature, as determined by an approved thermometer placed in the shade at
the recycling location, is 10°C [50°F] and rising.
When there is no standing water on the surface.
During generally dry conditions, or when weather conditions are such that proper pulverizing,
adding, mixing, and curing can be obtained using proper procedures, and when compaction can
be accomplished as determined by the Resident.
E. Whoen the surface is not frozen and when overnight temperatures are expected to be above 0°C
[327F].
F. Wind conditions as such that the spreading of lime or cement on the roadway ahead of the
recycling machine will not adversely affect the operation.

SRS

309.05 Full Depth Recycling Procedure If required by the mix design, a uniform layer of crusher dust shall
be spread over the full width of the roadway just prior to the foaming procedure. New aggregate or recycled
pavement meeting the requirements of Section 309.021 - New Aggregate, and Recycled Material shall be
added as necessary to restore cross-slope and/or grade. Locations will be shown on the plans or described in
the construction notes; the Resident may add other locations while construction of the project is in progress.
The Contractor will use recycled pavement to the extent it is available, in lieu of new aggregate. The
material shall be added prior to the initial pulverization then be pulverized, processed, and blended into a
homogeneous mass passing a 50 mm [2 in] square mesh sieve with the existing pavement. Material found
not pulverized down to a 50mm [2 in] size will be required to be reprocessed by the recycler with successive
passes until approved by the Resident. The material shall then be shaped to the cross-slope and grade shown
on the plans, typicals, or as directed by the Resident. This pulverized material shall be fine-graded to +13
mm [£)2 in] tolerance. The initial reclaiming process density requirements will be the same as Section
309.07 unless otherwise directed by the Resident.
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The dry stabilizing agents (lime or cement) shall be spread uniformly over the full width of roadway to be
recycled just prior to each pass of the foaming operation, in a continuous process by means of a mechanical
spreader. Dry stabilizing agents shall be spread at the prescribed rate of application provided by the
Department. Foamed asphalt shall be incorporated into the material to a depth determined by the pavement
design. These additives shall then be uniformly blended into a homogeneous mass until an apparent uniform
distribution has occurred. The Resident may adjust the rate of application as necessary.

Asphalt binder shall be added to the milling or recycling process by pumping from a mobile bulk tanker that
is pushed from behind by the recycling machine. Tankers shall be equipped with a built-in thermometer to
ensure that the bituminous stabilizing agent is maintained at 190°C + 5°C [375°F + 10°F]. The system
employed to add the foamed asphalt to the recycling process shall conform to the equipment requirements
specified in these Special Provisions.

Sufficient water shall be added during the recycling process to meet the moisture requirements as specified.
Water shall be added only by means of the microprocessor control system on the recycling machine and
care shall be taken to prevent excessive wetting. A second water truck will be required to supply water
to aide in the compaction of the foamed material and for dust control.

The resultant material shall be graded and compacted to the cross-slope and profile shown on the plans or as
directed by the Resident. The Contractor will also be responsible for re-establishing the existing profile
grade. The completed surface of the full depth recycled course shall be shaped and maintained to a
tolerance, above or below the required cross sectional shape, of 10 mm [¥ in]. Areas not meeting this
tolerance will be repaired as described in Section 309.051.

After compaction, the roadway surface shall be treated with a light application of water, and rolled with
pneumatic-tired rollers to create a close-knit texture. The finished layer shall be free from:

A. Surface laminations.

B. Segregation of fine and coarse aggregate.

C. Corrugations, centerline differential, potholes, or any other defects that may adversely affect the
performance of the layer.

The Contractor shall protect and maintain the recycled layer until a lift of pavement is applied. Frequent
light watering shall be performed to prevent the surface from drying out. Any damage or defects in the layer
shall be repaired immediately. An even and uniform surface shall be maintained. The recycled material shall
be swept prior to hot mix asphalt placement.

309.051 Repairs Repairs and maintenance of the recycled layers, during and after the curing period,
resulting from damage caused by traffic, weather or environmental conditions, or resulting from damage
caused by the Contractor’s operations or equipment, shall be completed at no additional cost to the
Department.

Low areas will be repaired using a hot mix asphalt shim. Areas up to 25mm [1 in] high can be repaired by

milling or shimming with hot mix asphalt. Areas greater than 25mm [1 in] high will be repaired using a hot
mix asphalt shim. All repair work will be done with the Resident’s approval at the Contractor’s expense.
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TESTING REQUIREMENTS

309.06 Quality Control The Contractor shall operate in accordance with the approved Quality Control Plan
(QCP) to assure a product meeting the contract requirements. The QCP shall meet the requirements of
Section 106.4 - Quality Control and this Section. The Contractor shall not begin recycling operations until
the Department approves the QCP in writing.

Prior to performing any recycling process, the Department and the Contractor shall hold a Pre-recycle
conference to discuss the recycling schedule, type and amount of equipment to be used, sequence of
operations, and traffic control. A copy of the QC random numbers to be used on the project shall be
provided to the Resident. All field and plant supervisors including the responsible onsite recycling process
supervisor shall attend this meeting.

The QCP shall address any items that affect the quality of the Recycling Process including, but not limited
to, the following:

A. JMF(s) including sources for all materials.

B. Make and type of rollers including weight, weight per inch of steel wheels, and average contact

pressure for pneumatic tired rollers.

C. Testing Plan.

D. Recycling operations including recycling speed, yield monitoring, procedures for avoiding
recycling and curing in inclement weather, methods to ensure that segregation is minimized,
procedures for mix design modification, grading and compacting operations, and cement and
lime application procedure.

Methods for protecting the finished product from damage and procedures for any necessary
corrective action.

Method of grade checks.

Examples of Quality Control forms.

Name, responsibilities, and qualifications of the Responsible onsite Recycling Supervisor
experienced and knowledgeable with the process.

I. A note that all testing will be done in accordance with AASHTO and MDOT/ACM procedures.

=

T am

The Project Superintendent shall be named in the QCP, and the responsibilities for successful
implementation of the QCP shall be outlined.

The Contractor shall sample, test, and evaluate the full depth reclamation process in accordance with the
following minimum frequencies:

MINIMUM QUALITY CONTROL FREQUENCIES

Test or Action Frequency Test Method
Density 1 per 300 m [1000 ft] / lane AASHTO T 310
Air Temperature 4 per day at even intervals
Surface Temperature At the beginning and end of

each days operation

Yield of all materials (The
daily yield, yield since last 1 per 300 m [1000 ft] / lane
test, and total project yield.)
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The Department has the right to view any QC test and to request a QC test at any time.

The Contractor shall submit all QC test reports and summaries in writing, signed by the appropriate
technician, and present them to the Department’s onsite representative by 1:00 P.M. on the next working day,
except when otherwise noted in the QCP due to local restrictions. The Contractor shall make all test results,
including randomly sampled densities, available to the Department onsite.

The Contractor shall cease recycling operations whenever one of the following occurs:

A. The computed yield differs from the approved Job Mix Formula by 10% or more.
B. The Contractor fails to follow the approved QCP.
C. The Contractor fails to achieve 98% density after corrective action has been taken.

Non-Compliance of the QCP will result in written warnings and reduction of the bid price as per
Standard Specifications section 106 Quality subsection 106.4.6 QCP Non-Compliance.

Recycling operations shall not resume until the Department agree on the corrective action to be taken.

309.07 Test Strip The contractor shall assemble all items of equipment for the recycling operation on the
first day of the foamed asphalt work. The Contractor shall construct a test strip for the project at a location
approved by the Resident. The Responsible onsite Recycling Supervisor will work with Department
personnel to determine the suitability of the mixed material, bitumen dispersion within the mixed material,
moisture control within the mixed material, and compaction and surface finish. The test strip section is
required to:

A. Demonstrate that the equipment and processes can produce recycled layers to meet the requirements
specified in these special provisions.

B. Determine the effect on the gradation of the recycled material by varying the forward speed of the
recycling machine and the rotation rate of the milling drum.

C. Determine the sequence and manner of rolling necessary to obtain the compaction requirements and
establish a target TMD. The Contractor and the Department will calibrate their respective gauges at
this time.

The test strip shall be at least 100 m [300 ft] in length of a full lane-width (or a half-road width).

Full recycling production will not start until a passing test strip has been accomplished. If a test strip fails to
meet the requirements of this specification, the Contractor will be required to repair or replace the test strip
to the satisfaction of the Resident. Any repairs, replacement, or duplication of the test strip will be at the
Contractor’s expense.

Quality Assurance density testing of the recycled material will be performed by the Department using the
nuclear method. After the test strip has been pulverized, the foamed asphalt added and mixed, and the
roadway brought to proper shape, it will be rolled as directed until the nuclear density readings show an
increase in dry density of less than 16 kg/m? [1 pcf] for the final four roller passes. This density will be used
as the target TMD for the recycled material. The remaining full depth recycled material shall be compacted
to a minimum density of 98% of the target density as determined in the control section.
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ACCEPTANCE TEST FREQUENCY

Property Frequency Test Method

In-place Density 1 per 600 m [2000 ft] / lane AASHTO T 310

309.08 Miscellaneous No new pavement shall be placed on the full depth recycled pavement until a curing
period of 48 hours has elapsed. If inclement weather occurs, the Department reserves the right to extend the
curing period.

309.09 Method of Measurement Full Depth recycled material (with Foamed Asphalt) will be measured by
the square meter [yd’]. New aggregate, as defined under section 309.021, added to restore grade and/or
cross-slope shall be measured for payment.

309.10 Basis of Payment The accepted quantity of Full Depth Recycled Pavement with Foamed Asphalt
shall be paid for at the contract unit price per square meter [yd*], complete in-place to the specified limits,
which price shall be full compensation for furnishing all equipment and labor for pulverizing, blending,
placing, grading, compacting and for all incidentals necessary to complete the work including asphalt
binder, water, Portland Cement, lime, and crusher dust.

Payments will be made under:

Pay Item Pay Unit

309.35 Full Depth Recycled Pavement with Foamed Asphalt 125mm [5 in] depth ~ Square Meter [yd®]
309.36 Full Depth Recycled Pavement with Foamed Asphalt 150mm [6 in] depth ~ Square Meter [yd’]
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NH-1139(800)E
Brewer

SPECIAL PROVISION
SECTION 309
FULL DEPTH RECYCLED ASPHALT PAVEMENT
(with foamed asphalt)

Mix Design

The Full Depth Recycled Pavement on this project will be treated with the following
material proportions:

PG 64-28 asphalt binder 3.50 %
Water needed to ensure proper foaming 3%
Portland cement (Type | or 1) 1.50 %

Crusher Dust 2.00%

The optimum moisture content for compaction shall be determined by the Department
using samples obtained from the pulverized material prior to addition of the foamed
asphalt, by means of AASHTO T 180, Method D.

A contract modification will be executed if percentages change from the requirements
above for added asphalt, Portland cement or lime changes by more than 0.10%. Positive
and negative price adjustments will be made. The price adjustment will be based upon
receipted bills for materials delivered the project site. If a price adjustment is warranted,
the contractor will supply the Department with all receipted bills for PG asphalt binder,
Portland cement or lime for the entire project. Adjustments in water content exceeding
the initial targets shall not be paid for directly, but shall be incidental.
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April 7, 2005
Supersedes February 11, 2004

SPECIAL PROVISION
SECTION 310
PLANT MIXED RECYCLED ASPHALT PAVEMENT

310.01 Description This work shall consist of the removal of all bituminous pavement from the existing
roadway, hauling the bituminous pavement to an approved location, and processing as per Section 310.020.
The gravel base of the existing roadway shall be re-graded and compacted to the tolerances shown on the
typicals, or as directed by the Resident.

All plant mixed recycled asphalt pavement shall be placed in one or more courses on an approved base and
in accordance with these specifications, and in reasonably close conformity with the lines, grades and
thicknesses indicated on the plans, or as established by the Resident. Excess recycled material not used in
the PMRAP process will become the property and responsibility of the contractor.

MATERIALS

310.020 Composition of Mixture The mixture shall be composed as directed in the job mix formula. The
recycled asphalt pavement shall be processed by the Contractor so all material will be no larger than 37.5
mm [1.5 in] and stockpiled so as to minimize segregation. The stockpile shall be free of any materials not
generally considered to be asphalt pavement. If additional material is required, the material will be supplied
by the State or acquired from the Contractor through the Contract Modification process.

A job mix formula shall be furnished by the Department establishing the percentage of emulsified asphalt
cement, Portland Cement, aggregate, and water to be used in the mixture. The JMF additive proportions will
be verified by taking a second recycled material sample once the stockpiles have been constructed.

Emulsion, water, aggregate and Portland Cement shall be added in percentage by weight and verified by
tank checks done in accordance with the minimum quality control frequencies. Cement additive may be
done in dry form or introduced as a cement slurry.

310.021 Emulsified Asphalt The emulsified asphalt shall be grade MS-2, MS-4, CSS-1, or HFMS-2
meeting the requirements of Section 702.04 - Emulsified Asphalt.

310.022 Portland Cement Portland Cement shall be Type I or II meeting the requirements of AASHTO
MS8S.

310.023 Water Water shall be clean and free from deleterious concentrations of acids, alkalis, salts or other
organic or chemical substances.

310.024 New Aggregate New aggregate, if required by the contract or job mix, shall meet the requirements
of Section 411.02 - Untreated Aggregate Surface Course.

EQUIPMENT

310.030 Mixing Plant The mixing plant shall be of sufficient capacity and coordinated to adequately handle
the proposed construction. Either a continuous pugmill mixer or a continuous drum type mixing plant shall
be used. If a drum mixing plant is used it shall meet the requirements of Section 401.07. The mixing plant
shall be capable of producing a uniform mixture meeting the requirements of the job mix formula.
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310.031 Hauling Equipment Trucks used for hauling the mixture shall meet the requirements of Section
401.08.

310.032 Bituminous Pavers Pavers shall meet the requirements of Section 401.09.

310.033 Rollers Rollers shall meet the requirements of Section 401.10.

CONSTRUCTION REQUIREMENTS

310.040 Mixing The recycled asphalt pavement shall be delivered to the mixer at a temperature of not less
than 10°C [50°F]. The emulsified asphalt shall meet the mixing temperature requirements listed in Section
702.05 - Application Temperatures. Recycled pavement and emulsified asphalt, and cement shall be
proportioned and the mixing time set to produce a mixture in which uniform distribution of the emulsified
asphalt and coating of the recycled pavement is obtained.

If a drum type mixing plant is used, the recycled asphalt pavement may be heated prior to being mixed with
the emulsified asphalt to a temperature not to exceed 90°C [195°F].

Following mixing, the recycled asphalt pavement material shall be stockpiled and incorporated into the
work. The material shall not be stockpiled for longer than 24 hours.

310.041 Weather Limitations The plant mixed recycled asphalt pavement shall be performed when:

a. PM-RAP operations will be allowed between May 15" and September 15™ inclusive in Zone 1 -
Areas north of US Route 2 from Gilead to Bangor and north of Route 9 from Bangor to Calais.
PM-RAP will be allowed between May 1* and September 30" inclusive in Zone 2 - Areas south
of Zone 1 including the US Route 2 and Route 9 boundaries.

b. The atmospheric temperature, as determined by an approved thermometer placed in the shade at
the recycling location, is 10°C [50°F] and rising.

c. When there is no standing water on the surface.

d. During generally dry conditions, or when weather conditions are such that proper pulverizing,
adding, mixing, and curing can be obtained using proper procedures, and when compaction can
be accomplished as determined by the Resident.

e. Whoen the surface is not frozen and when overnight temperatures are expected to be above 0°C
[327F].

310.042 Spreading and Finishing The mixture shall be spread and finished in accordance with Section
401.15. Total layer thickness greater than 100 mm [4 in] will be placed in 2 lifts.

310.043 Compaction Compaction of the mixture shall be in accordance with Section 401.16. Rolling may
be delayed to avoid lateral displacement as directed by the Resident. See also Section 310.051.

310.044 Joints Joints shall be constructed in accordance with Section 401.17.

310.045 Surface Tolerances The surface tolerances shall be as specified in Section 401.101, except that the
maximum allowable variation shall be 10 mm [% in]. The surface tolerance in existing gravel areas covered
by PMRAP, with no additional gravel, shall be +£ 10 mm [3z in].
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TESTING REQUIREMENTS

310.050 Quality Control The Contractor shall operate in accordance with the approved Quality Control Plan
(QCP) to assure a product meeting the contract requirements. The QCP shall meet the requirements of
Section 106.6 - Acceptance and this Section. The Contractor shall not begin recycling operations until the
Department approves the QCP in writing.

Prior to performing any recycling process, the Department and the Contractor shall hold a Pre-recycle
conference to discuss the recycling schedule, type and amount of equipment to be used, sequence of
operations, and traffic control. A copy of the QC random numbers to be used on the project shall be
provided to the Resident. All field and plant supervisors including the responsible onsite recycling process
supervisor shall attend this meeting.

The QCP shall address any items that affect the quality of the Recycling Process including, but not limited
to, the following:

a. JMEF(s).

b. Mixing details, pugmill type, production rates, material processing.

c. Make and type of paver(s).

d. Make and type of rollers including weight, weight per inch of steel wheels, and average contact
pressure for pneumatic tired rollers.

e. Testing Plan.

f. Transportation including process for ensuring that truck bodies are clean and free of debris or

contamination that could adversely affect the finished product, type of release agent used (if
required)

g. Laydown operations including procedures for mix design modification, avoiding recycling and
curing in inclement weather, material yield monitoring, methods to ensure that segregation is
minimized, longitudinal joint construction, procedures to determine the maximum rolling and
placing speeds based on field quality control, and achieving the best possible smoothness.

h. Methods for protecting the finished product from damage and procedures for any necessary
corrective action.

i.  Method of grade checks.

Examples of Quality Control forms.

Name, responsibilities, and qualifications of the Responsible onsite Recycling Supervisor

experienced and knowledgeable with the process.

1. Method for calibration/verification of density gauge.

m. A note that all testing will be done in accordance with AASHTO and MDOT/ACM procedures.

n. Stockpile procedures including method of moisture control.

~

The Project Superintendent shall be named in the QCP, and the responsibilities for successful
implementation of the QCP shall be outlined.

The Contractor shall sample, test, and evaluate the PMRAP process in accordance with the following
procedures and minimum frequencies:
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MINIMUM QUALITY CONTROL FREQUENCIES

Test or Action Frequency Test Method
Density 1 per 300 m [1000 ft] / lane ASTM D 2950
Air Temperature 4 per day at even intervals
Surface Temperature At the beginning and end of

each days operation

Yield of all materials (Both
the daily yield and yield since 4 per day at even intervals
last test)

The Contractor shall submit all QC test reports and summaries in writing, signed by the appropriate technician,
and present them to the Department’s onsite representative by 1:00 P.M. on the next working day, except when
otherwise noted in the QCP due to local restrictions. The Contractor shall make all test results, including
randomly sampled densities, available to the Department onsite.

The Contractor shall cease recycling operations whenever one of the following occurs:

a. The computed yield differs from the approved Job Mix Formula by 10% or more.
b. The Contractor fails to follow the approved QCP.
c. The Contractor fails to achieve 98% density after corrective action has been taken.

Non-Compliance of the QCP will result in written warnings and reduction of the bid price as per
Standard Specifications section 106 Quality subsection 106.4.6 QCP Non-Compliance.

Recycling operations shall not resume until the Contactor and the Department agree on the corrective action to
be taken.

310.051 Test strip The contractor shall assemble all items of equipment for the recycling operation on the
first day of the recycling work. The Contractor shall construct a test strip for the project at a location
approved by the Resident. The test strip section is required to:

a. Demonstrate that the equipment and processes can produce recycled layers to meet the
requirements specified in these special provisions;

b. Determine the effect on the grading of the recycled material by varying the forward speed of the
paving machine; and;

c. Determine the sequence and manner of rolling necessary to obtain the compaction requirements
and establish a target TMD. The Contractor and the Department will calibrate their respective
gauges at this time.

The test strip shall be at least 100 m [300 ft] in length of a full lane-width (or a half-road width).

Full PMRAP production will not begin until an acceptable test strip has been constructed. If a test strip fails
to meet the requirements of this specification, the Contractor will be required to repair or replace the test
strip to the satisfaction of the Resident. Any repairs, replacement, or duplication of the test strip will be at
the Contractor’s expense.

Quality Assurance density testing of the recycled material will be performed by the Department using the
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nuclear method. After the test strip has been placed, it will be rolled as directed until the nuclear density
readings show an increase in density of less than 16 kg/m?® [1 pcf] for the final four roller passes. The test
strip density will be used as the target density for the recycled material. The remaining PMRAP material
shall be compacted to a minimum density of 98% of the target density as determined in the control section.

ACCEPTANCE TEST FREQUENCY

Property Frequency Test Method

In-place Density 1 per 600 m [2000 ft] / lane ASTM D 2950

310.052 Repairs Repairs and maintenance for the PMRAP layers, during and after the curing period,
resulting from damage caused by traffic, weather or environmental conditions, or caused by the Contractor’s
operations or equipment, shall be completed at no additional cost to the Department.

Low areas will be repaired using a hot mix asphalt shim course. Areas up to 25mm [1 in] high can be
repaired by milling or shimming with hot mix asphalt. Areas higher than 25mm [1 in] will be repaired using
a hot mix asphalt shim. All repair work will be done with the Resident’s approval at the Contractor’s
expense.

310.06 Curing No new hot mix asphalt pavement or additional layers of PM-RAP shall be placed on the
recycled asphalt pavement until a curing period of (4) four days has elapsed. The curing period starts once
the PM-RAP has been placed in the roadway. When weather conditions are unfavorable, the curing period
may be extended by the Resident.

310.07 Method of Measurement Plant Mixed Recycled Asphalt Pavement shall be measured by the square
meter [square yard].

310.08 Basis of Payment The accepted quantity of Plant Mixed Recycled Asphalt Pavement will be paid
for at the contract unit price per square meter [square yard], complete in-place which price will be full
compensation for furnishing all equipment and labor for removing existing pavement, regrading and
compacting existing gravel base, processing, mixing, testing, placing, and compacting, excess material
relocation, and for all incidentals necessary to complete the work.

Payments will be made under:

Pay Item Pay Unit
310.23 - 75mm [3 in] Plant Mixed Recycled Asphalt Pavement Square Meter [yd*]
310.24 - 100mm [4 in] Plant Mixed Recycled Asphalt Pavement Square Meter [yd*]
310.25 - 125mm [5 in] Plant Mixed Recycled Asphalt Pavement Square Meter [yd’]
310.26 - 150mm [6 in] Plant Mixed Recycled Asphalt Pavement Square Meter [yd*]
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STP-1157(600)X
Brewer

SPECIAL PROVISION
SECTION 310
PLANT MIX RECYCLED ASPHALT PAVEMENT
(PM RAP)

Mix Design

The PLANT MIX RECYCLED ASPHALT PAVEMENT on this project will be treated
with the following material proportions:

Emulsion 3.50 % based on weight.
Water 3.00 %-6% based on weight.
Portland cement (Type I or II) 1.25 % based on weight.

The optimum moisture content for compaction shall be determined by the Department
using samples obtained from the roadway, by means of AASHTO T 180, Method D.

A contract modification will be executed if percentages change from the requirements
above for added asphalt, Portland cement or lime changes by more than 0.10%. Positive
and negative price adjustments will be made. The price adjustment will be based upon
receipted bills for materials delivered the project site. If a price adjustment is warranted,
the contractor will supply the Department with all receipted bills for PG asphalt binder,
Portland cement or lime for the entire project. Adjustments in water content exceeding
the initial targets shall not be paid for directly, but shall be incidental.
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Fin 11398.00
Pin 11575.00
Pin 11576.00
Specia Provision
SECTION 310
PLANT MIXED RECYCLED ASPHALT PAVEMENT
(Excess materid to State)

310.01 Description Delete the last sentence and add the following; * Excess reclaimed materid not
used in the PM-RAP process will become the property of the State. All removed pavement will be
processed in accordance with section 310.020 and hauled to an approved State stockpile located
at Whiting Hill off of 1-395 . All processing, hauling, and stockpiling will be considered incidentd to
the Contract.
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December 9, 2004
Supersedes February 4, 2004

SPECIAL PROVISION
SECTION 310

Cold in-Place Recycled Asphalt Pavement
( Traveling Pugmill)

310.01 Description The Contractor shall construct a Cold Inplace Recycled Pavement base course in
accordance with the Contract documents and in reasonably close conformity with the lines, grades,
thicknesses, and typical cross sections shown on the plans or as established by the Resident. This work will
consist of milling 75 to 175 mm [3 to 7 in] of existing bituminous pavement, pulverizing and sizing the
millings, the addition of emulsified asphalt and Portland Cement or hydrated lime to the proportions
specified, the mixing and placement of the mixture full width as required in the contract, (including
shoulders) and compacting the mixture as one continuous operation to the lines, grades and thicknesses
indicated on the plans or as established by the Resident. Excess recycled material not used in the CIP
process will become the property of the State.

MIX DESIGN

310.02 Composition of Mixture The Contractor shall provide the Resident with a proposed mix design a
minimum of two weeks prior to commencing work. The proposed mixed design shall include the emulsified
asphalt binder application percentage, type and supplier, the percentage of Portland Cement or hydrated
lime to be added, and the percentage of any supplemental aggregates to be added.

a Theam for arr voidsin the final product is 8 to 11%.

b. The Contractor may add water as needed to the sized material to facilitate uniform mixing and
compaction.

C. Included in the mix design will be the product information from the supplier of the asphalt
emulsion binder and any product information regarding the portland cement or hydrated lime.

d. The Contractor will be responsible for deciding and conducting investigative work to determine
the properties of the existing in place bituminous mixes which the Contract documents do not
describe. Any cores or laboratory testing the contractor performs to establish the recycled mix
design will be incidental to the Cold in Place Recycle pay item and not paid for separately. A
copy of al test results on the pavement samples shall be included with the mix design.

The addition of hydrated lime, or Portland Cement at 0.50% to 1.0% by weight is required and is to be
included in the mix design criteria. Emulsion, water, aggregate, cement shall be added in percentage by
weight and verified by tank checks according to the Quality Control Plan. Cement or lime may be added in
dry form or in adurry.

MATERIALS

310.030 Pulverized Materia Recycled bituminous pavement, after milling and sizing, will meet the
following gradation requirements:

Seve Size % Passing Limits
37.5mm[1%2in] 100
25mm [1in] 95-100
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310.031 Emulsified Asphalt The emulsified asphalt binder shall be a high float asphalt emulsion grade
HFMS-2, or acationic slow-set grade CSS-1H, that meets the requirements of Section 702.04.

310.032 Portland Cement The Portland Cement shall be Type 1 or 2 that meets the requirements of
AASHTO M85.

310.033 Hydrated Lime The hydrated lime shall meet the requirements of AASHTO M216.

310.034 Added Aggregates New aggregate, if required by the contract or job mix, shall meet the
reguirements of Section 411.02 - Untreated Aggregate Surface Course.

310.035 Added Water Water shall be clean and free from deleterious concentrations of acids, akalis, salts
or other organic or chemical substances.

EQUIPMENT

310.040 Equipment The existing bituminous pavement shall be recycled in a continuous operation using a
recycling train consisting of the following maor components. The recycling equipment and operations may
be combined onto one unit:

310.041 Mainline Cold Milling Machine The unit shall be self-propelled with a down cutting drum, or an
approved up-cutting drum, and be automated to continuoudly adjust and maintain treatment depth and cross
dope. The cutting drums shall be a minimum of 3 meter [10 ft] in width, with the ability to add 0.3 or 0.6
meter [1 or 2 ft] extensions to the drum or have hydraulically extendable milling heads with a 3.6 m [12 ft]
width. Dust suppression systems are required. The unit should be capable of recycling the pavement for the
entire lane width to the required dimensions in one pass.

310.042 Shoulder Cold Milling Machine If required, the shoulder unit shall have a minimum cutting drum
of 2 meter [6.5 ft] in width or equal to the shoulder width to be recycled. This unit shall precede the larger
mainline milling machine to remove existing pavement off any existing paved shoulders. The materia will
be placed via a lift conveyor onto the existing mainline roadway surface to be incorporated and processed
by the mainline milling machine.

310.043 Screening and Sizing Unit This unit shall be capable of reducing and sizing the recycled asphalt
pavement to the specified gradations prior to mixing with the asphat emulsion, and cement or lime
additives. Oversize particles shall not be included in the final mix. The manufacture of excessive waste
through the screening process will be prohibited. If more than 5% of the recycled material is screened off as
waste, the contractor will be required, at no additional compensation, to re-introduce the material ahead of
the train to be reprocessed.

310.044 Portable Mixing Unit The unit shall be capable of producing a uniform, thoroughly mixed, cold
mix asphalt product.

The material feed system to the mixing unit shall be equipped with a computer controlled weigh bridge that
will determine the mass of recycled material, by weight, being deposited into the mixing unit prior to the
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addition of the emulsified liquid asphalt. The scales shall be calibrated to the manufacturer’ s tolerance at the
start of the contract and will be checked for conformance to Section 401.074.

This mixing unit shall be of a dual shaft pugmill design, equipped with a metering device which will
continuously meter and maintain the amount of emulsified asphalt being added to the process to a tolerance
of + 0.25% of the total, by weight.

The emulsion control unit shall be equipped with a flow meter and a total delivery meter. A positive
displacemert pump capable of accurately metering the required quantity of emulsion down to a rate of 15.1
L/min [4gal/min] into the recycled materia is required.

The pump shall be equipped with a positive interlock system that will shut off automatically when material
is not present in the mixing chamber.

Each mixing machine shall be equipped with a meter capable of registering the rate of flow and total
delivery of the emulsion introduced into the mixture.

The unit shall be designed to either deposit the mixed product onto the roadway in a sized windrow, or
capable of depositing the product directly into a paver hopper.

Only tankers with a capacity exceeding 10,000 L [2500 gal] shall be used to supply the recycling machine
with bitumen. No leaking tanker will be permitted on the job site. In addition, each tanker shall be
equipped with the following:

a. A thermometer to show the temperature of the contents in the bottom third of the tank.

b. Insulation to retain heat.

c. A cdlibrated dipstick marked at intervals of no more than 100 L [25 gdl], for
measuring the contents of the tank.

310.045 Placing Equipment If a pick up conveyor is to be utilized to transfer the windrow into a paver
hopper, the pick up conveyer machine shall be capable of removing the entire windrow down to the
underlying material. The paver utilized to place the recycled product shall conform to Section 401.09.

310.046 Compaction Equipment Compaction equipment shall meet the requirements of Standard
Specification 401, subsection 401.10 — Rollers, with the following additional requirements:

Minimum compaction equipment shall consist of two 9 Mg [10 ton] double drum steel wheel
vibratory rollers and one 18 Mg [20 ton] pneumatic tired roller. The minimum allowable tire
pressure shall be 586 kPa [85 psi]. The Contractor shall furnish a suitable tire gauge for determining
air pressure in the tires.

Additional equipment may be required in sufficient numbers and weight to obtain the required compaction.
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CONSTRUCTION REQUIREMENTS

310.05 Removal of Existing Pavement The existing pavement surface, including cracks, shall be visibly
free from all foreign matter before recycling commences. The Contractor is responsible for removing any
deleterious materials or crack sealants decided to be an interference with the cold recycle process. In areas
where paved shoulders exist, the shoulders will be milled just ahead of the mainline milling and removed
material incorporated into the recycle process.

When areas of the pavement surface are inaccessible because of the physical constraints of the equipment,
the pavement shall be removed by other means and replaced by an approved source of hot mix asphalt.

310.06 Weather and Temperature Limitations The Cold In-Place Recycled process shall be performed
when:
a CIP operations will be allowed between May 15" and September 15" inclusive in Zone 1 - Areas
north of US Route 2 from Gilead to Bangor and north of Route 9 from Bangor to Calais.
Foaming operations will be allowed between May 1¥ and September 30™" inclusive in Zone 2 -
Areas south of Zone 1 including the US Route 2 and Route 9 boundaries.
b. The atmospheric temperature, as determined by an approved thermometer placed in the shade at
the recycling location, is 10°C [50°F] and rising.
When there is no standing water on the surface.
During generally dry conditions, or when weather conditions are such that proper pulverizing,
adding, mixing, and curing can be obtained using proper procedures, and when compaction can
be accomplished as determined by the Resident.
e Whoen the surface is not frozen and when overnight temperatures are expected to be above 0°C
[32°F].
f.  Wind conditions as such that the spreading of lime or cement on the roadway ahead of the
recycling machine will not adversely affect the operation.

oo

310.061 Curing No new hot mix asphalt pavement or additional layers of CIP shall be placed an the
recycled asphalt pavement until a curing period of (4) four days has elapsed. The curing period starts once
the CIP process has been completed in the roadway. When weather conditions are unfavorable, the curing
period may be extended by the Resident.

310.07 Surface Tolerances The completed recycled pavement surface will be shaped, compacted, smoothed
and true to required line and grade. Deviations in the finished surface shall not exceed 10 mm [? in] in any
direction using a 3 meter [10 ft] minimum straight edge. Any repairs required to correct surface deviations
are at the contractor’ s expense using Department approved material and methods.

The Contractor shall protect the completed surface from damage caused by construction vehicles and
equipment. The recycled pavement surface shall be protected and closed to traffic until it is determined that
surface damage no longer occurs when a test vehicle is passed over it. The contactor is responsible for
determining when the completed surface is suitable br traffic loading without damage. Any repairs to
correct damage will be at the contractor’s expense.

310.071 Joints Joints shall be constructed in accordance with Section 401.17.
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310.08 General Procedure Mainline milling is to be accomplished full width, one pass, and the material will
be conveyed into a sizing and crushing unit. Once sized, the material is conveyed to a mixing unit where the
specified percentage of asphalt emulsion, Portland Cement, or lime is introduced for the coating and mixing
process.

The thoroughly mixed recycled product will either be deposited, (a) in a windrow behind the mixing unit
and picked up via a conveyor, or (b) directly conveyed into a paver hopper for laydown. The mix will be
laid full width, including shoulders where paved shoulders existed, to the specified grade and slope.

Water shall be used as necessary to assist the compaction effort.
TESTING REQUIREMENTS

310.09 Quality Control The Contractor shall operate in accordance with the approved Quality Control Plan
(QCP) to assure a product meeting the contract requirements. The QCP shall meet the requirements of
Section 106.6 - Acceptance and this Section. The Contractor shall not begin recycling operations until the
Department approves the QCP in writing.

Prior to performing any recycling process, the Department and the Contractor shall hold a Pre-recycle
conference to discuss the recycling schedule, type and amount of equipment to be used, sequence of
operations, and traffic control. A copy of the QC random numbers to be used on the project shal be
provided to the Resident. All field and plant supervisors including the responsible onsite recycling process
supervisor shall attend this meeting.

The QCP shall address any items that affect the quality of the Recycling Process including, but not limited
to, the following:

a JMF(s).

b. Make and type of rollers including weight, weight per inch of steel wheels, and average contact
pressure for pneumatic tired rollers.

c. Make and type of equipment in recycling train.

d. Testing Plan.

e. Laydown operations including joint construction, yield monitoring, procedures for avoiding
recycling and curing in inclement weather, methods to ensure that segregation is minimized,
procedures for mix design modification.

f. Methods for protection the finished product from damage and procedures for any necessary
corrective action.

0. Method of grade checks.

h. Examples of Quality Control forms.

i. Name, responsibilities, and qualifications of the Responsible onsite Recycling Supervisor
experienced and knowledgeable with the process.

J.  Method for calibration/verification of density gauge.

k. A notethat all testing will be done in accordance with AASHTO and MDOT/ACM procedures.

I. Description of the Cold In-place recycled verificaion procedure.

The Project Superintendent shall be named in the QCP, and the responsibilities for successful
implementation of the QCP shall be outlined.
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The Contractor shall sample, test, and evauate the cold in-place recycling process in accordance with
the following minimum frequencies:

MINIMUM QUALITY CONTROL FREQUENCIES

Test or Action Frequency Test Method
Density 1 per 300 m [1000 ft] / lane ASTM D 2950
Air Temperature 4 per day at even intervals
Surface Temperature Beginning and end each day
Yield of al materials (daily) 1 per 300 m [1000 ft] / lane
New Aggregate Gradations 2 per day AASHTO T 30

The Contractor shal submit all QC test reports and summaries in writing, signed by the appropriate
technician, and present them to the Department’ s onsite representative by 1:00 P.M. on the next working day,
except when otherwise noted in the QCP due to local restrictions. The Contractor shall make all test results,
including randomly sampled densities, available to the Department onsite.

During the Cold in-place recycling procedure the Contractor shall take verification samples of the recycled
material prior to adding the emulsion at a rate of one per 8000 lane meters [26000 lane ft], or a minimum of
one per project.. The samples will mixed to the proportions specified in the job mix formula, and tested by the
Contractor for conformance to the contract specifications.

Penalties for QCP non-compliance will be in accordance with Standard Specification 106.4.6

The Contractor shall cease recycling operations whenever one of the following occurs:
a. The computed yield differs from the approved Job Mix Formula by 10% or more.
b. The Contractor fails to follow the approved QCP.
c. The Contractor failsto achieve 98% density after corrective action has been taken.
d. The Contractors verification samples show the air void content of the recycled product is outside
the 8-11% range.
e. Thefinished product is visualy defective, as determined by the Resident.

Recycling operations shall not resume until the Contactor and the Department agree on the corrective
action to be taken.

310.10 Test strip The contractor shall assemble all items of equipment for the recycling operation on the
first day of the recycling work. The Contractor shall construct a test strip for the project at a location
approved by the Resident. The contractor shall have on site a pavement engineer expert in CIP work to
control the test strip, advise on suitability of mixed material, bitumen dispersion within the mixed material,
moisture control within the mixed material, compaction and surface finish. The test strip section is required
to:
a. Demonstrate that the equipment and processes can produce recycled layers to meet the requirements
specified in these specia provisions.
b. Determine the effect on the grading of the recycled material by varying the forward speed of the
recycling machine and the rotation rate of the milling drum.
c. Determine the sequence and manner of rolling necessary to obtain a target TMD. The Contractor
and the Department will calibrate their respective gauges at this time.
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Thetest strip shall be at least 230 m [750 ft] in length of afull lane-width (or a haf-roadway section width).

The Contractor shall repeat the test strip process until parameters of the material properties conform to the
requirements specified herein and as directed by the Resident. If atest strip fails to meet the requirements
outlined in this Special Provision, the contractor will be required to take corrective action to remedy the test
strip defect to the satisfaction of the Resident at no additional cost to the Department. The repeated process
of the test strip construction shall be done at the Contractor's expense. The corrective method stall be
determined by the Contractor, as directed by the Resident.

Quality Assurance densities of the recycled material will be determined by the Department using the nuclear
method. The test strip section will be rolled as directed until the nuclear density readings show an increase
in dry density of less than 16 kg/m? [1 pcf] for the final four roller passes. This density will be used as the
target density for the recycled material. The remaining full depth recycled material shall be compacted to a
minimum density of 98% of the target density as determined in the control section.

ACCEPTANCE TEST FREQUENCY

Property Fregquency Test Method

In-place Density 1 per 600 m [2000 ft] / lane AASHTO T 310

310.11 Measurement and Payment The accepted quantity of Cold in Place Recycled Pavement will be
measured and paid for by the square meter [square yard] complete and in place to the limits specified in the
contract documents. The unit price shall include all materials, equipment, supervision, and labor and tools
incidental thereto.

No additional payment will be made for hot mix required to replace material that cannot be compacted to
the specified density, or used to replace damaged or raveled sectiors. The removal of existing pavement,
placement, and compaction of any hot mix asphalt required in areas that are inaccessible due to the
limitations of equipment shall be paid for as Cold in place Recycle mix per square yard.

Payment to be made under:
Pay Item Pay Unit
310.33 75mm [3in] Cold in-Place Recycled Asphalt Pavement sguare meter [square yard]
310.34 100mm [4 in] Cold in-Place Recycled Asphalt Pavement sguare meter [square yard]
310.35 125mm [5in] Cold in-Place Recycled Asphalt Pavement square meter [square yard]
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Brewer
NH-1139(800)E

Route 9
CIPR, Mill and Overlay
Shim and Overlay
March 11, 2005
SPECIAL PROVISION
SECTION 403
HOT MIX ASPHALT OVERLAY
Desc. of Grad. Bit Cont. Total No. of Comp.
Course Design Item# % of Mix  Thick Layers Notes
Mainline Travelway
C.I.P.R Areas
Wearing 9.5mm 403.210 N/A | 7 1 4,7
Shim 9.5mm 403.211 N/A %" minimum _1/more  2.4.9
Shoulders -C.I.P.R Areas
Wearing 9.5mm 403.210 N/A | 7 1 4,7
Shim 9.5mm 403.211 N/A variable 1/more 2.4.9
Mainline Travelway and Shoulders
3” Mill and Overlay Areas
Wearing 9.5mm 403.210 N/A |7 1 4,7
Base 12.5mm 403.213 N/A 13> I/more 4,7
Bridge Deck Travelway and Shoulders
1 1/2” Mill and Overlay Area
Wearing 9.5mm 403.210 N/A 1% 1 4,7
Mainline Travelway
Shim and Overlay Areas
Wearing 9.5mm 403.210 N/A |7 1 4,7
Shim 9.5mm 403.211 N/A variable 1/more  2.4.7
Shoulders
Shim and Overlay areas
Wearing 9.5mm 403.210 N/A |/ 1 4.7
Sidewalks, Drives, Misc.
Wearing 9.5mm 403.209 N/A 1% I/more  2,3,9,10,13
COMPLEMENTARY NOTES

. The density requirements are waived.

2
3. The design traffic level for mix placed shall be <0.3 million ESALS.

4. The design traffic level for mix placed shall be 0.3 to <3 million ESALS.
7

9

1

. Section 106.6 Acceptance, (1) Method A.
. Section 106.6 Acceptance, (2) Method C.

0. A “FINE” 9.5 mm mix with a gradation above or through the restricted zone shall be used

for this item.

13. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB
content of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for
PGAB content and gradation may be substituted for this item. A job mix formula shall be

submitted to the department for approval.
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Brewer

NH-1139(800)E

Route 9

CIPR, Mill and Overlay
Shim and Overlay
March 11, 2005

Tack Coat
A tack coat of emulsified asphalt, RS-1 or HFMS-1, Item 409.15 shall be applied to any existing
pavement at a rate of approximately 0.025 gal/yd?, and on milled pavement approximately 0.05 gal/yd?,
prior to placing a new course. A fog coat of emulsified asphalt shall be applied between shim /base
courses and the surface course, at a rate not to exceed 0.025 gal/yd>.

Tack used between layers of pavement will be paid for at the contract unit price for Item 409.15
Bituminous Tack Coat.
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Bangor
STP-1157(500)X

Route 222
Mill and Overlay
May 18, 2004
SPECIAL PROVISION
SECTION 403
HOT MIX ASPHALT OVERLAY

Desc. of Grad. Bit Cont. Total No. of Comp.
Course Design Item# % of Mix Thick Layers Notes

Mainline Travelway and Shoulders
1 1/2” Mill and Overlay Areas

Wearing 9.5mm 403.210 N/A | 1 4.7
Sidewalks, Drives, Misc.
Wearing 9.5mm 403.209 N/A 1%” 1/more  2,3,9,10,13
COMPLEMENTARY NOTES

2. The density requirements are waived.

3. The design traffic level for mix placed shall be <0.3 million ESALS.

4. The design traffic level for mix placed shall be 0.3 to <3 million ESALS.

7. Section 106.6 Acceptance, (1) Method A.

9. Section 106.6 Acceptance, (2) Method C.

10. A “FINE” 9.5 mm mix with a gradation above or through the restricted zone shall be used
for this item.

13. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB
content of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for
PGAB content and gradation may be substituted for this item. A job mix formula shall be
submitted to the department for approval.

Tack Coat
A tack coat of emulsified asphalt, RS-1 or HFMS-1, Item 409.15 shall be applied to any existing
pavement at a rate of approximately 0.025 gal/yd?, and on milled pavement approximately 0.05 gal/yd?,
prior to placing a new course. A fog coat of emulsified asphalt shall be applied between shim /base
courses and the surface course, at a rate not to exceed 0.025 gal/yd?.

Tack used between layers of pavement will be paid for at the contract unit price for Item 409.15
Bituminous Tack Coat.
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Brewer - Option I
STP-1157(600)X
Eastern Avenue

Foamed Asphalt
Mill and Overlay
March 11, 2005
SPECIAL PROVISION
SECTION 403
HOT MIX ASPHALT OVERLAY
Desc. of Grad. Bit Cont. Total No. of Comp.
Course Design Item# % of Mix  Thick Layers Notes

2 % HMA - Travelway and Shoulders
Foamed Asphalt Treated Areas
Wearing 9.5mm 403.210 N/A 17 1 4,7
Base 12.5mm 403.213 N/A 1% l/more 4,7

Mainline Travelway and Shoulders
1 1/2”° Mill and Overlay Areas

Wearing 9.5mm 403.210 N/A 115” 1 4.7
Sidewalks, Drives, Misc.
Wearing 9.5mm 403.209 N/A 1% 1/more  2,3,9,10,13
COMPLEMENTARY NOTES

2. The density requirements are waived.

3. The design traffic level for mix placed shall be <0.3 million ESALS.

4. The design traffic level for mix placed shall be 0.3 to <3 million ESALS.

7. Section 106.6 Acceptance, (1) Method A.

9. Section 106.6 Acceptance, (2) Method C.

10. A “FINE” 9.5 mm mix with a gradation above or through the restricted zone shall be used
for this item.

11. A mixture meeting the gradation of 12.5 mm hot mix asphalt may be used at the option of the
contractor.

13. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB
content of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for
PGAB content and gradation may be substituted for this item. A job mix formula shall be
submitted to the department for approval.

Tack Coat
A tack coat of emulsified asphalt, RS-1 or HFMS-1, Item 409.15 shall be applied to any existing
pavement at a rate of approximately 0.025 gal/yd? and on milled pavement approximately 0.05 gal/yd?,
prior to placing a new course. A fog coat of emulsified asphalt shall be applied between shim /base
courses and the surface course, at a rate not to exceed 0.025 gal/yd>.

Tack used between layers of pavement will be paid for at the contract unit price for Item 409.15
Bituminous Tack Coat.
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Brewer - Option 11
STP-1157(600)X
Eastern Avenue

PMRAP Treatment
Mill and Overlay
April 5, 2005
SPECIAL PROVISION
SECTION 403
HOT MIX ASPHALT OVERLAY
Desc. of Grad. Bit Cont. Total No. of Comp.
Course Design Item# % of Mix  Thick Layers Notes
3 Y HMA - Travelway and Shoulders
PMRAP Treated Areas

Wearing 9.5mm 403.210 N/A 1% 1 4,7
Base 12.5mm 403.213 N/A 1% l/more 4,7

Mainline Travelway and Shoulders
1 1/2”° Mill and Overlay Areas

Wearing 9.5mm 403.210 N/A 115” 1 4.7
Sidewalks, Drives, Misc.
Wearing 9.5mm 403.209 N/A 1% 1/more  2,3,9,10,13
COMPLEMENTARY NOTES

2. The density requirements are waived.

3. The design traffic level for mix placed shall be <0.3 million ESALS.

4. The design traffic level for mix placed shall be 0.3 to <3 million ESALS.

7. Section 106.6 Acceptance, (1) Method A.

9. Section 106.6 Acceptance, (2) Method C.

10. A “FINE” 9.5 mm mix with a gradation above or through the restricted zone shall be used
for this item.

11. A mixture meeting the gradation of 12.5 mm hot mix asphalt may be used at the option of the
contractor.

13. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB
content of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for
PGAB content and gradation may be substituted for this item. A job mix formula shall be
submitted to the department for approval.

Tack Coat
A tack coat of emulsified asphalt, RS-1 or HFMS-1, Item 409.15 shall be applied to any existing
pavement at a rate of approximately 0.025 gal/yd? and on milled pavement approximately 0.05 gal/yd?,
prior to placing a new course. A fog coat of emulsified asphalt shall be applied between shim /base
courses and the surface course, at a rate not to exceed 0.025 gal/yd>.

Tack used between layers of pavement will be paid for at the contract unit price for Item 409.15
Bituminous Tack Coat.
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Brewer - Option II1
STP-1157(600)X
Eastern Avenue

PMRAP Treatment
Mill and Overlay
April 5, 2005
SPECIAL PROVISION
SECTION 403
HOT MIX ASPHALT OVERLAY
Desc. of Grad. Bit Cont. Total No. of Comp.
Course Design Item# % of Mix  Thick Layers Notes
3 %” HMA Travelway and Shoulders
PMRAP Treated Areas

Wearing 9.5mm 403.210 N/A 17°%” 1 4,7
Base 12.5mm 403.213 N/A 2> l/more 4,7

Mainline Travelway and Shoulders
1 1/2”° Mill and Overlay Areas

Wearing 9.5mm 403.210 N/A 115” 1 4.7
Sidewalks, Drives, Misc.
Wearing 9.5mm 403.209 N/A 1% 1/more  2,3,9,10,13
COMPLEMENTARY NOTES

2. The density requirements are waived.

3. The design traffic level for mix placed shall be <0.3 million ESALS.

4. The design traffic level for mix placed shall be 0.3 to <3 million ESALS.

7. Section 106.6 Acceptance, (1) Method A.

9. Section 106.6 Acceptance, (2) Method C.

10. A “FINE” 9.5 mm mix with a gradation above or through the restricted zone shall be used
for this item.

11. A mixture meeting the gradation of 12.5 mm hot mix asphalt may be used at the option of the
contractor.

13. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB
content of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for
PGAB content and gradation may be substituted for this item. A job mix formula shall be
submitted to the department for approval.

Tack Coat
A tack coat of emulsified asphalt, RS-1 or HFMS-1, Item 409.15 shall be applied to any existing
pavement at a rate of approximately 0.025 gal/yd? and on milled pavement approximately 0.05 gal/yd?,
prior to placing a new course. A fog coat of emulsified asphalt shall be applied between shim /base
courses and the surface course, at a rate not to exceed 0.025 gal/yd>.

Tack used between layers of pavement will be paid for at the contract unit price for Item 409.15
Bituminous Tack Coat.
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Brewer - Option IV
STP-1157(600)X
Eastern Avenue

Untreated FDR
Mill and Overlay
April 5, 2005
SPECIAL PROVISION
SECTION 403
HOT MIX ASPHALT OVERLAY
Desc. of Grad. Bit Cont. Total No. of Comp.
Course Design Item# % of Mix Thick Layers Notes
5 %” HMA Travelway
Untreated Full Depth Recycled Areas
Wearing 9.5mm 403.210 N/A 1°2” 1 4,7
Base 12.5mm 403.213 N/A 4 2/more 4.7

3 ” HMA Shoulders
Untreated Full Depth Recycled Areas
Wearing 9.5mm 403.210 N/A 175”7 1 4,7
Base 12.5mm 403.213 N/A 2” 1/more 4,7

Mainline Travelway and Shoulders
1 1/2” Mill and Overlay Areas

Wearing 9.5mm 403.210 N/A | 1 4.7
Sidewalks, Drives, Misc.
Wearing 9.5mm 403.209 N/A 1%” 1/more  2,3,9,10,13
COMPLEMENTARY NOTES

2. The density requirements are waived.

3. The design traffic level for mix placed shall be <0.3 million ESALS.

4. The design traffic level for mix placed shall be 0.3 to <3 million ESALS.

7. Section 106.6 Acceptance, (1) Method A.

9. Section 106.6 Acceptance, (2) Method C.

10. A “FINE” 9.5 mm mix with a gradation above or through the restricted zone shall be used
for this item.

11. A mixture meeting the gradation of 12.5 mm hot mix asphalt may be used at the option of the
contractor.

13. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB
content of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for
PGAB content and gradation may be substituted for this item. A job mix formula shall be
submitted to the department for approval.

Tack Coat
A tack coat of emulsified asphalt, RS-1 or HFMS-1, Item 409.15 shall be applied to any existing
pavement at a rate of approximately 0.025 gal/yd?, and on milled pavement approximately 0.05 gal/yd?,
prior to placing a new course. A fog coat of emulsified asphalt shall be applied between shim /base
courses and the surface course, at a rate not to exceed 0.025 gal/yd?.

Tack used between layers of pavement will be paid for at the contract unit price for Item 409.15
Bituminous Tack Coat.
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SPECIAL PROVISION
SECTION 608

DETECTABLE WARNINGS
(Preformed Thermoplastic)

Description: This Special Provision describes furnishing and installing durable preformed
detectable warning material suitable for use on pedestrian access routes, i.e. side walks,
walking surfaces, curb ramps, ramps, blended transitions, and crosswalks. The material
must be aresilient preformed thermoplastic product with uniformly distributed abrasives
both on the surface and throughout the material to provide skid resistance. The material
must be resistant to the detrimental effects of motor fuels, lubricants, hydraulic fluids etc.
The material must be capable of being affixed to bituminous and/or Portland Cement
Concrete pavements by the use of the heat of a propane torch. at the locations shown in
the plans and in accordance with the plans or as established by Project Personnel.

Construction Requirements: All base courses and joints shall conform to the applicable
subsections of Division 700 of the Standard Specifications. All curb ramp reconstruction
shall conform to Special Provision 608 Reconstruct Existing Pedestrian Ramp.

Materials. The Contractor shall provide new materia composed of ester modified rosins
in conjunction with aggregates, pigments, and binders which have been factory produced
as a finished product. The material must be impervious to degradation by motor fuels,
lubricants etc. The truncated domes must be an integral part of the preformed
thermoplastic material. All parts of the material must be a preformed thermoplastic
material. The material shall consist of two preformed thermoplastic parts only: A domed
preformed thermoplastic material and a preformed thermoplastic adhesive layer.
TopMark, as manufactured by Flint Trading, Inc., P.O. Box 160, Thomasville, NC 2731-
0160, Tel. 336-475-6600, or approved equal.

(1) Pigments and Color: Y ellow; sufficient yellow pigment shall be used to ensure a color
in compliance with FHWA'’s Color Specifications for Pavement Markings (FHWA
Docket No. FHWA-99-6190 as revised and corrected) daytime chromaticity limits. The
yellow pigment must be of an organic nature only and contain no lead chromate or other
heavy metals. The color pigment must be distributed throughout the thickness of the
detectable warning meterial.

(2) Geometry: The detectable warning material should meet the dimensions shown in
Figures 1 and 2. The tolerance on each dimension is in the £2% to +4% range.
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Figure 1. Dome Section Figure 2. Dome Spacing
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(3) Dimensions: The detectable warning material shall be supplied as akit that contains a
domed preformed thermoplastic surface material and a preformed thermoplastic adhesive
material. The manufacturer will supply the domed material and the adhesive material in
sections that measure 12 in (30 cm) in width and 24 in (61 cm) in length.

(4) Hardness: The hardness of the domed preformed thermoplastic material shall be
above 80 Shore A when tested according to ASTM D 2240.

(5) Slip Resistance: The static coefficient of friction shall be 0.8 or greater when
measured on the top of the truncated domes and 0.8 or greater when measured between
the domes as tested per ASTM C 1028-96 (dry).

(6) Environmental Resistance: The materia must be resistant to deterioration due to
exposure to sunlight, water, salt or adverse weather conditions and impervious to oil and
gasoline.

(7) The materia shall be solvent free and contain no hazardous chemicals.

Installation:

Asphalt and Portland Cement Concrete: The adhesive material must be able to be applied
to both bituminous and non-bituminous surfaces without the use of a sealer. The domed,
preformed, thermoplastic material must be able to fuse with the adhesive layer to create a
durable bond. The materials shall be applied using the propane torch recommended by

the manufacturer. The material must be able to be applied at ambient and substrate
temperatures at 45°F and rising. The products must be applied according to the
manufacturer’s instructions. The pavement shall be clean, dry, free of debris, and fully
cured. Supplier must enclose application instructions with each box/package. A copy of
installation instructions will be given to the Resident for inspection.

Protecting and Maintaining:
Protecting: Protect tiles against damage from rolling loads following installation by
covering with plywood or hardwood.
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Maintenance Instructions:. Submit copies of manufacturer’s specified maintenance
practices for each type of tactile tile and accessory as required. This information shall be
shared with local highway maintenance personnel.

Method of M easurement:

Detectable warnings on new curb ramps, including concrete, cast-in-place tiles, and all
other work and materials necessary for fabrication, transport, and installation will not be
measured and paid for separately, but shall be included in the work.

Basis of Payment:

Payment will be full compensation for al labor, materials, and equipment required to
install the truncated domes including surface preparation and removal/replacement of
concrete or asphalt.

Pay Item Pay Unit
608.26 Curb Ramp Detectable Warning Field Square Foot
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February 21, 2002

SPECIAL PROVISION
SECTION 609
CURBING
(Concrete Base for Curbing)

Description This work shal consst of furnishing and placing a portland cement concrete base
beneath and around both new and reset Vertica Curb Type 1, including termina ends and curb
inlets, as shown on the Specid Detall.

MATERIALS

Portland Cement Concrete Portland cement concrete shal consist of a 5% bags per cubic yard
mix with fine and coarse aggregate and water proportioned as approved by the Resident.

CONSTRUCTION REQUIREMENTS

Generd The Veticd Curb Type 1 shdl be set and held firmly in place on a prepared
foundation to the proper line and grade using shim block to conform to the Specid Detall shown
below.

Portland cement concrete shal be placed beneath and around the curbing, including curb inlets
and termind sections. Forms will not be required if suitable trenches can be provided to alow
placing the concrete to the gpproximate dimensions shown. Backfilling shdl not be performed
until 24 hours after placing the concrete.
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SPECIAL DETAIL
CONCRETE BASE SECTION
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February 21, 2002

Method of Measurement Concrete base for curbing will be measured by the linear meter of
portland cement concrete placed as shown on the Specid Detall.

Badsis of Payment The accepted quantity of concrete base for curbing will be pad for a the
Contract unit price per linear meter, complete in place. Payment shdl be full compensation for
furnishing and placing portland cement concrete, excavating and backfilling as necessary, and
forms as needed.

Payment will be made under:

Pay Item Pay Unit
609.50 Concrete Base for Curbing Meter [Foot]
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January 7, 2005

SPECIAL PROVISION
SECTION 639

ENGINEERING FACILITIES
(Field Office Type B)

Add the following to Standard Specification 639.

639.04 Field Offices Make the following change

Description Quantity
Type B
Floor Area- nt [ft?] 20.5 [220]
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January 7, 2005

SPECIAL PROVISION
SECTION 652

MAINTENANCE OF TRAFFIC
Construction Sign Sheeting Material

Maine DOT is transitioning to super high intensity fluorescent retroreflective sheeting,
ASTM 4956 - Type VI, for construction signs.

Currently serviceable Type |1l signs will be alowed until the final transition date. New
signs bought after January 19, 2005 will conform to the Type VII requirements. All signs will be
Type VII after the final transition date of April 1, 2007.

During this transition period, sign packages will be of the same sheeting material (all Type
[ or dl Type VII)

All Interstate Projects advertised after January 1, 2005 will be required to use the Type VI
sheeting.
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Specia Provision

Section 652

Maintenance of Traffic(Traffic Control)
December 10, 2001

Supercedes April 24, 1998

SPECIAL PROVISION
SECTION 652

MAINTENANCE OF TRAFFIC
(Traffic Control)

652.7 Method of Measurement. This entire Subsection is revised to read:
Traffic Control Supervisor, furnishing, instalation, and maintenance of dl traffic control
devices will be measured as one lump sum for all work authorized and performed.

652.8 Basisof Payment. Thisentire Subsection isrevised to read:

Traffic Control will be paid for at the contract lump sum price. Payment will be full
compensation for the Traffic Control Supervisor, approach signs, work area signs, drums,
cones, panel markers, barricades, arrow boards etc. and maintenance thereof including the
setting up and taking down of lane closures as many times as necessary shall be considered
part of the lump sum price.

Maintenance of signs includes. replacing devices damaged, lost, or stolen, and cleaning and
moving as many times as necessary throughout the life of the contract, regardless whether the
work areas or projects are geographically separated or not separated.

The Lump Sum will be payable in installments as follows. 5% of the Lump Sum once the
approach signing is complete and approved, with the 95% balance to be paid as the work
progresses at arate proportional to the percentage completion of the Contract.

Failure by the contractor to follow the Contracts 652 Special Provisions and/or The Manual
on Uniform Traffic Control Devices (MUTCD) and/or The Contractors own Traffic Control
Plan will result in a reduction in payment, computed by reducing The Lump Sum Total by
5% per occurrence. The Departments Resident Engineer or any other representative of The
Department reserves the right to suspend the work at any time and request a meeting to
discuss violations and remedies. The Department shall not be held responsible for any delay
in the work due to any suspension under thisitem.

All other requirements under the Standard Specifications Section 652 will be a part of the
lump sum item.

Therewill be no extra payment for thispay item after the expiration of contract time.

Payment will be made under:

Pay Item Pay Unit
652.39 Work Zone Traffic Control Lump Sum
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February 27, 2003
Supersedes December 10, 2002

SPECIAL PROVISION
SECTION 652
MAINTENANCE OF TRAFFIC

Approaches Approach signing shall include the following signs as a minimum. Field conditions may
warrant the use of additional signs as determined by the Resident.

Road Work Next x Miles
Road Work 500 Feet
End Road Work

Work Area At each work site, signs and channelizing devices shall be used as directed by the
Resident. Signsinclude:

Road Work xxxxt
One Lane Road Ahead
Flagger Sign

Other typica signsinclude:

Be Prepared to Stop
Low Shoulder

Bump
Pavement Ends

The above lists of Approach signs and Work Area signs are representative of the contract
requirements. Other sign legends may be required.

The Contractor shall conduct their operations in such a manner that the roadway will not be restricted
to one lane for more than 800 m [2,500 ft] at each work area. Where more than one work area
restricts traffic to one lane operation, these work areas shall be separated by at least 1.6 km [1 mile]
of two way operation.

Temporary Centerline A temporary centerline shall be placed each day on all new pavement to be
used by traffic. The temporary centerline, when specified of reflectorized traffic paint, shall conform
to the standard marking patterns used for permanent markings.

Failure to apply a temporary centerline daily will result in suspension of paving until temporary
markers are applied to all previously placed pavement.

1 “Road Work Ahead” to be used in mobile operations and “Road Work xx ft” to be used in stationary operations as
directed by the Resident.
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Brewer
11398.00
04/12/04
SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

The following is added to Section 656 regarding Project Specific Information and Requirements.

All references to the Maine Department of Transportation Best Management Practices for Eroson and
Sediment Control (ak.a. Best Management Practices manua or BMP Manuad) are areference to the
latest revison of said manud. The "Table of Contents' of the latest verson is dated "1/19/00” (available
at http://Amww.state.me.us/mdot/mainhtml/bmp/bmpjan2000.pdf.) Procedur es specified shall be
according to the BMP Manual unless stated otherwise.

Deete the lagt sentence of Section 656.4.4, which reads, “After Find Acceptance of the project, the
Contractor must submit the log to the Department which will become the property of the Department.”

Any and dl references to “bark mulch” or “composted bark mix” shall be areferenceto * Erosion
Control Mix” in accordance with Standar d Specification, Section 619 - Mulch.

Proj ect Specific | nfor mation and Requirements

The following information and requirements apply specificdly to this Project. The temporary soil erosion
and water pollution control measures associated with thiswork shal be addressed in the SEWPCP.

1) Thisproject isin the Penobscot watershed and is considered SENSI TIVE in accordance with the
BMP Manua. The Contractor's SEWPCP shal comply with Section I1.B., Guiddines for Sengtive
Water bodies in the BMP Manud.

2) Newly disturbed earth shall be mulched by the end of each workday. Mulch shdl be maintained on a
daly basis.

3) The SEWPCP shdl describe the location and method of temporary erosion and sediment control for
existing and proposed catch basins, outlet areas and culvert inlets and outlets.

4) Dug control items other than those under Standard Specification, Section 637 — Dust Control , if
goplicable, shdl be included in the plan.

5) Permanent dope stabilization measures shall be applied within one week of the last soil disturbance.

Special Provision 656 - Page 1 of 3



Brewer
11398.00
04/12/04
SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

6) Permanent seeding shdl be done in accordance with Standard Specification, Section 618 -
Seeding unless the Contract states otherwise.

7) Culvert inlet and outlet protection shal be ingtaled within 48 hours of culvert ingdlation, or prior to a
storm event, whichever is sooner.

8) All disturbed ditches shdl be stabilized by the end of each workday. Stabilization shal be maintained
on adaily bass.

9) Eroson control blanket shal be ingtalled in the bottoms of al ditches except where agtonelining is
planned. Seed shdl be applied prior to the placement of the blanket.

10) If check dams are used, they shdl be congtructed of stone in accordance with BMP Manud,
Section 9.

11) If water isflowing within the drainage system, the water shal be diverted to a stable area or conduit
and work shdl be conducted in the dry. The Contractor’s plan shall address when and where the
diversons will be necessary.

12) Demoalition debris (including debris from wearing surface remova, saw cut durry, dugt, etc.) shall be
contained and shdl not be alowed to discharge to any resource. All demolition debris shall be disposed
of in accordance with Standard Specifications, Section 202.03, Removing Existing Superstructure,
Structural Concrete, Railings, Curbs, Sdewalks and Bridges. Containment and disposa of
demolition debris shall be addressed in the Contractor's SEWPCP.

13) CLEARING LIMIT LINESSHALL BE MINIMIZED. Clearing shdl be minimized as shown
on the design plans.

14) Class A and AA Waters- General in-stream work other than dip/ invert lining for classA
and AA waters

Stream flow shdl be maintained a dl times.

Special Provision 656 - Page 2 of 3



Brewer
11398.00
04/12/04
SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

Grout from the post-tensioning socket sedling operation and fresh concrete shall not be dlowed to
contact the stream. Clean out of concrete delivery trucks and the washing of tools shdl be addressed in
the SEWPCP.

The SEWPCP shdl describe the containment method for removal of the existing abutments, including
ingalation of cofferdams and dewatering procedures.

A cofferdam sedimentation basin is required if cofferdams are used. The basin shdl be located in an
upland area where the water can settle and seep into the ground or be released dowly to the resource in
amanner that will not cause eroson. The location of such a cofferdam sedimentation basin shdl be
addressed in the SEWPCP.

OR

If acofferdam sedimentation basin is used, it shal be located in an upland area where the water can
Seitle and sink into the ground or be released dowly to the resource in a manner that will not cause
eroson. Thelocation of such a cofferdam sedimentation basin shdl be addressed in the SEWPCP.

Prior to release to a natural resource, any impounded water that has been in contact with concrete
placed during construction must have a pH between 6.0 and 8.5, must be within one pH unit of the
background pH leve of the resource and shal have aturbidity no greater than the receiving resource.
This requirement is gpplicable to concrete that is placed or spilled (including leskage from forms) as well
asindirect contact viatools or equipment. Water not meeting relesse criteria shall be addressed in the
SEWPCP. Discharging impounded water to the stream must take place in amanner that does not
cause erosion or disturb the stream bottom. Therate of discharge must be less than 20% of the
flow rate of the stream.

The Contractor shall be responsible for monitoring pH with a calibrated meter accurate to 0.1 units. A record of pH
measurements shall be kept in the Environmental Coordinator’slog (Section 656.4.4.)

Special Provision 656 - Page 3 of 3



Bangor
11575.00
2/23/2005
SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

The following is added to Section 656 regarding Project Specific Information and Requirements.
All references to the Maine Department of Transportation Best Management Practices for
Erosion and Sediment Control (a.k.a. Best Management Practices manual or BMP Manual) are a
reference to the latest revision of said manual. The "Table of Contents" of the latest version is
dated "1/19/00” (available at http://www.state.me.us/mdot/mainhtml/bmp/bmpjan2000.pdf.)
Procedures specified shall be according to the BMP Manual unless stated otherwise.

Any and all references to “bark mulch” or “composted bark mix” shall be a reference to “
Erosion Control Mix” in accordance with Standard Specification, Section 619 - Mulch.

Project Specific Information and Requirements

The following information and requirements apply specifically to this Project. The temporary
soil erosion and water pollution control measures associated with this work shall be addressed in
the SEWPCP.

1. Newly disturbed earth shall be mulched by the end of each workday. Mulch shall be
maintained on a daily basis.

2. Permanent slope stabilization measures shall be applied within one week of the last soil
disturbance.

3. Permanent seeding shall be done in accordance with Standard Specification, Section 618
- Seeding unless the Contract states otherwise.

4. After November 1 the Contractor shall use winter stabilization methods, such as Erosion
Control Mix as specified in Standard Specification, Section 619 - Mulch. 1f required,
spring procedures for permanent stabilization shall also be described in the plan. Use of
this product for over-winter temporary erosion control will be incidental to the contract
and be paid for as part of Pay Item 656.75.

5. Dust control items other than those under Standard Specification, Section 637 — Dust
Control , if applicable, shall be included in the plan.

Special Provision 656 - Page 1 of 1



Bangor
11576
2/23/2005

SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

The following is added to Section 656 regarding Project Specific Information and Requirements.

All references to the Maine Department of Transportation Best Management Practices for Eroson and
Sediment Control (ak.a. Best Management Practices manua or BMP Manuad) are areference to the
latest revison of said manud. The "Table of Contents' of the latest verson is dated "1/19/00” (available
at http://Amww.state.me.us/mdot/mainhtml/bmp/bmpjan2000.pdf.) Procedur es specified shall be
according to the BMP Manual unless stated otherwise.

Any and al referencesto “bark mulch” or “composted bark mix” shdl be areferenceto  Erosion
Control Mix” in accordance with Standard Specification, Section 619 - Mulch.

Project Specific | nformation and Requir ements

The following information and requirements gpply specificaly to this Project. The temporary soil eroson
and water pollution control measures associated with thiswork shal be addressed in the SEWPCP.

1. Newly disturbed earth shdl be mulched by the end of each workday. Mulch shdl be
maintained on adaily bass.

2. The SEWPCP shall describe the location and method of temporary erosion and sediment
control for existing and proposed catch basins, outlet areas and culvert inlets and outlets.

3. Permanent dope stabilization measures shdl be gpplied within one week of the last soil
disturbance.

4. Permanent seeding shdl be donein accordance with Sandard Specification, Section 618 -
Seeding unless the Contract states otherwise.

5. All disturbed ditches shdl be stabilized by the end of each workday. Stabilization shall be
maintained on adaily bass.

6. Eroson control blanket shdl be ingdled in the bottoms of dl ditches except where a stone lining
isplanned. Seed shdl be gpplied prior to the placement of the blanket.

7. If check dams are used, they shdl be congtructed of stone in accordance with BMP Manudl,
Section 9. Hay Bale Temporary Check Dams are not allowed. Ddete dl reference to them
in Section 9.

8. Dus control items other than those under Standard Specification, Section 637 — Dust
Contral , if goplicable, shdl beincluded in the plan.

9. After November 1 the Contractor shall use winter stabilization methods, such as Erosion
Control Mix as specified in Sandard Specification, Section 619 - Mulch. If required, spring
procedures for permanent stabilization shall dso be described in the plan. Use of this product
for over-winter temporary eroson control will be incidentd to the contract and be paid for as
part of Pay Item 656.75.

Special Provision 656 - Page 1 of 1



March 9, 2005

SPECIAL PROVISION
SECTION 801
SANITARY SEWER

Description This work shall consist of constructing sewer lines, in accordance with these specifications
and in reasonably close conformity with the lines and grades shown on the plans or established.

Materials Meet Sections:

PVC Pipes & Fittings (4 into 15 in) ASTM D3034 (SDR 35)
PVC Pipes & Fittings (18 in to 24 in) ASTM F679 (SDR 35)

Construction Requirements

Excavation Trenches shall be excavated in accordance with the requirements of Section 206 -
Structural Excavation and wide enough to allow joining the pipe and compacting the bedding and
backfill material under and around the pipe. Unless otherwise designated, trench walls shall be as
nearly vertical as possible and the trench width no greater than necessary for installation of the pipe.

Bedding The sewer line shall be bedded in accordance with the details on the Contract Drawings.

Laying The Contractor shall not install nor backfill sewer pipes between December 15® and April 1%

without written permission. Installing shall begin at the downhill end of the sewer line. Bell or
groove ends shall be placed facing uphill.

7

Joining The pipe ends shall be thoroughly cleaned before the joint is made. Joints shall be made in
accordance with the manufacturer's recommended procedures.

Backfilling After the sewer pipe is installed, it will be inspected before any backfill material is

placed. All sewer pipes found to be out of alignment, unduly settled or damaged to the extent that full
performance is impaired, shall be taken up and re-laid or replaced.

Trenches shall be backfilled in accordance with Section 206.03 and the details on the Contract
Drawings. The Contractor shall be aware that successful backfilling consists of bringing the trench
back to the elevations indicated on the details, including replacing the binder pavement course as

indicated on the details. Backfilling the trench, including binder course pavement, shall be
considered incidental to the pay item.

Compaction Use methods which produce the required degree of compaction throughout the entire
depth of material placed without damage to new or existing facilities and which are approved by the
ENGINEER. Adjust moisture content of soil as required. Remove and replace material which is too

wet to compact to required density. Compact each horizontal layer of till and slopes as work
progresses.

Degree of Compaction: Compact to the following minimum densities:

FILL AND BACKFILL LOCATION DENSITY

Under structure foundations 95% of max.
2 feet under pavement and gravel
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March 9, 2005

roads 95% of max.
Trenches through unpaved areas 90% of max
Pipe Bedding 92% of max

Maximum density: ASTM D1557, modified.

Field density tests: ASTM D1556 (sand cone) or ASTM D2167 (rubber
balloon), or ASTM D2922 (nuclear methods).

Compaction Testing Determine actual in place densities using field tests as directed by the

ENGINEER. Tests shall be made by an independent laboratory. All tests will be paid by
CONTRACTOR.

Perform additional work to obtain proper compaction if in-place densities do not meet the specified
densities. Retesting may be required by the ENGINEER. ENGINEER to specify locations for tests.

The ENGINEER shall be copied on all test results directly from the independent laboratory.
Minimum Number of Compaction Tests: .

1. Pipe Trenches: At least one passing field density test for every 300 Lf. of trench per
compacted fill layer.

2. Other Areas: In each compacted fill layer, make a minimum of one passing field
density test for every 2000 sq. ft.

Pipe Testing Deflection tests shall not be performed until at least 30 days after completion of

installation and compaction of backfill. The pipe shall be cleaned and inspected for offsets and
obstructions before testing.

For all pipes 24 inches and smaller, a mandrel shall be pulled through the pipe by hand to ensure the
maximum allowable deflections have not been exceeded. The mandrel shall be certified by the

Department prior to use. If the mandrel fails to pass through the pipe, the pipe will be deemed
overdeflected.

Any overdeflected pipe shall be uncovered and if not damaged as determined by the Department shall

be allowed for reinstallation. Damaged pipe shall not be reinstalled and shall be removed from the
work site.

The mandrel shall be a rigid non-adjustable, odd numbered-leg (9 legs minimum) mandrel having an

effective length not less than its nominal diameter and having a minimum diameter at any point along
the full length as follows:

Nominal Pipe Size | Minimum Mandrel Diameter
(inches) (inches)
4 3.74
6 5.63
8 7.48
12 11.23
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March 9, 2005

The completed installed sewer line will be pressure tested using normal approved industry standards.

Method of Measurement Sanitary sewer pipe will be measured by the length in feet along the
invert including fittings, laid as directed, complete in place, and accepted. Pipe laid in excess of the
authorized length will not be included. Pipe installed inside a manhole will not be measured for
payment.

Basis of Payment The accepted quantities of Sanitary sewer pipe will be paid for at the contract unit
price per linear foot, for the types and sizes specified, complete in place and shall be full
compensation for all labor, materials, equipment, excavation, dewatering, sheeting and bracing,
bedding, furnishing and installing pipe, removal and disposal of existing pipes, connecting to
manholes, backfill, compacting, cleaning, testing, maintaining existing flows, and all other incidental
required as may be necessary including furnishing and installing all fittings required. Connections to
existing sewers, stormdrains, house connections, catchbasins, or manhole shall be incidental to these

items. Tees, wyes, saddles and other connectors for house connections shall be incidental to these
items.

Repairing or replacing damage to any public or private utility encountered including underground
electrical, telephone, cable TV, water, drainage, gas mains, sanitary services and pipes shall be at the
Contractors expense regardless if pipes are shown or not shown on the plans.

No payment will be made for pipe ordered without written approval of the Resident when such pipe is
not required to be installed for completion of the work.

Payment will be made under:

Pay Item Pay Unit

801.14 4 in PVC Sanitary Sewer (SDR-35) ‘ Linear Foot
801.17 8 in PVC Sanitary Sewer (SDR-35) Linear Foot
801.175 10 in PVC Sanitary Sewer (SDR-35) Linear Foot
801.18 12 in PVC Sanitary Sewer (SDR-35) Linear Foot
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March 9, 2005

SPECIAL PROVISION
SECTION 812
SEWER MANHOLE

Description This work shall consist of the installation and adjustment of manholes as indicated in
the Bid Book, Plans, or as directed by the Resident.

Sewer Manhole shall consist of removing an existing manhole and replacing with a new manhole
in accordance with Section 604 - Manholes, Inlets, and Catch Basins.

Manhole frame and covers shall be equal to Pamrex type, provided by EJ Prescott and further
identified as Product Number 62113. Cover shall contain large, raised text indicating service type

of manhole (i.e. SEWER or STORM). Manhole frames and covers shall be incidental to Precast
Sewer Manhole bid item.

Adjust Sewer Manhole to Grade shall consist of adjusting a manhole to the required final grade,
including any lowering and any other adjustments that may be necessary prior to setting the final
grade and in accordance with this Section and Section 604 - Manholes, Inlets, and Catch Basins.

Furnishing, installing, and testing pre-cast concrete manholes as specified and shown on the
drawings shall be paid for by the each.

The unit prices shall be full compensation for all labor, materials, and equipment required to
satisfactorily complete the manholes as shown on the plans, indicated in the details, and specified
in the Contract Documents. Satisfactory completion shall include excavation, sheeting and
bracing, furnishing and installing pre-cast sections and frames and covers, providing the specified
bedding, including subbase gravel (as required), installing fillet and brickwork, damp proofing,
approved granular backfill, pavement installation, and all other operations as may be necessary.

Connecting manholes/catchbasins to new or existing sewers and testing of sanitary manholes
shall be incidental to the item.

Compaction . Use methods which produce the required degree of compaction throughout the
entire depth of material placed without damage to new or existing facilities and which are
approved by the ENGINEER. Adjust moisture content of soil as required. Remove and replace

material which is too wet to compact to required density. Compact each horizontal layer of till
and slopes as work progresses.

Degree of Compaction: Compact to the following minimum densities:

FILL AND BACKFILL LOCATION DENSITY
Under structure foundations 95% of max.
2 feet under pavement and gravel
roads 95% of max.
Trenches through unpaved areas 90% of max
Pipe Bedding 92% of max

Maximum density: ASTM D1557, modified.

Field density tests: ASTM D1556 (sand cone) or ASTM D2167 (rubber
balloon), or ASTM D2922 (nuclear methods).
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Compaction Testing Determine actual in place densities using field tests as directed by the

ENGINEER. Tests shall be made by an independent laboratory. All tests will be paid by
CONTRACTOR.

Perform additional work to obtain proper compaction if in-place densities do not meet the

specified densities. Retesting may be required by the ENGINEER. ENGINEER to specify
locations for tests.

The ENGINEER shall be copied on all test results directly from the independent laboratory.
Minimum Number of Compaction Tests:

1. Pipe Trenches: At least one passing field density test for every 300 Lf. of trench
per compacted fill layer.

2. Other Areas: In each compacted fill layer, make a minimum of one passing
field density test for every 2000 sq. ft.

Pay Item Pay Unit
803.16 Precast Sewer Manhole — 4’ diameter Each
812.162  Adjust Sewer Manhole to Grade Each
812.164 Rebuild Sewer Manhole Each
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January 3, 2003

SPECIAL PROVISION
SECTION 823
GATE VALVE BOXES

Description This work shall consist of the adjustment or installation of gate valve boxes
asindicated in the Bid Book, Plans, or as directed by the Resident.

Gate Vave Box, Adjust to Grade shall consist of adjusting a gate valve box to the
required final grade, including any lowering and any other adjustments that may be
necessary prior to setting the fina grade.

Gate Vave Box, Install Only shall consist of removing an existing gate valve box,
installing a replacement gate valve box, and adjusting the replacement gate valve box as
specified above.

Materidls The municipality or utility company owning or operating the existing water
main system will provide al replacement gate valve boxes necessary for the Gate Vave
Box, Instal Only item. Any gate valve boxes damaged by improper construction
methods or handling by the Contractor, as determined by the Department, shall be
replaced at the Contractor’ s expense.

Method of Measurement Gate Valve Box, Adjust to Grade and Gate Valve Box, Install
Only will be measured by the unit each, complete and in place.

Basis of Payment Payment for Gate Vave Box, Adjust to Grade shal be full
compensation for all equipment, labor, and incidental materials necessary to adjust a gate
valve box as specified above.

Payment for Gate Vave Box, Install Only shall be full compensation for all equipment,
labor, and incidental materials necessary to replace and adjust a gate valve box as
specified above.

Pay Item Pay Unit
823.011 Gate Vave Box, Install Only Each
823.332 Gate Vave Box, Adjust to Grade Each
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[Permnits & Cullivral MReseuirees WniE

PIN #: 11398.00
Location: Brewer
Permit Member: Laurie Rowe Photographs [ Database/Projex Package to ENV Coordinator: 4/14/04

Section 106 and Tribal Consultation

Architectural Resources MOA O ApplicablelX]  Approved
Archeological Resources MOA O ApplicableX] Approved
Tribal Consultation N/A Applicabled  Approved O
4(f) and 6(f)
Section 4(f) N/A Applicabled Approved O
LAWCON 6(f) N/A Applicabled Approved O
X_FEMA N/A XI _ Applicabled Approved O

Maine Department of Environmental Protection (MDEP) Site Location of Development
N/A Applicable O Approved O

Local Zoning, Title 30-A, Section 4325-6.
Is the project something other than the highway and bridge system, such as a maintenance lot, building/parking facility? Yes
O No[X. Ifno, the project is exempt.
If yes, continue. Does the town in which the project is located have a comprehensive plan consistent with the Growth
Management Program? Yes 00 No O. If no, the project is exempt.

If yes, local zoning ordinances and/or permits are needed. Approved OO

Maine Department of Inland Fisheries and Wildlife (MDIFW) Essential Habitat

Eagle Nest N/A O Applicable Approved
Piping Plover N/A Applicable O Approved O
Roseate Tern N/A Applicabled Approved O

Work with in Essential Habitat area is limited to August 15 to October 31

United States Fish and Wildlife Service (USFWS), Migratory Bird Act
N/A Applicable O

Maine Department of Conservation/ Public Lands, Submerged Land Lease
N/A Applicable O

Land Use Regulation Commission (LURC) Not Applicable

No permit O

Notice O Approved O

Permit O Approved O0

Maine Department of Environmental Protection (MDEP), Natural Resource Protection Act

No permit required O

Exempt O (Must use erosion and sediment control and not block fish passage.)
PBR Approved

Tierl O Approved O

Tier2 0O Approved O

Tier3 O Approved O

Army Corps of Engineers (ACOE), Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act.

No permit required CJ

Category 1-NRI[X] Approved[X]
Category 200 Approved O0
Category 30 Approved O

IN-WATER TIMING RESTRICTIONS: 105 Special Provision n/al
Dates instream work is allowed: 7/15 to 10/1

Special Provision 656, Erosion Control Plan
Boxes marked in red indicate items that are attached and need to be placed in the contract by the Project Manager.



DEPARTMENT OF ENVIRONMENTAL PROTECTION (DEP)

PERMIT BY RULE NOTIFICATION FORM
(For use with DEP Regulation, Chapter 305)
H MDOT PIN: 11398.00

Name of Applicant: State of Maine Department of Transportation Name of Contact: David Gardner
Mailing Address: 16 Station State House =~ Town/City: Augusta State: Me. Zip Code: 04330-0016
Daytime Telephone #: (207)-624-3105 Name of Wetland, Water Body or Stream: Penobscot River

Detailed Directions to Site: Project is on Rte 9 beginning 0.08 of a mile easterly of State Street and extending easterly
3.72 miles to the Eddington town line.

Town/City: Brewer Map #: N/A Lot# N/A County: Penobscot

Description of Project: Highway overlay involving culvert, guardrail, slope and ditch maintenance and repairs. The
project will be performed in accordance with erosion control measures conforming with the latest versions of the State of
Maine Department of Transportation Standard Specifications for Highways and Bridges and the Department of
Transportation's Best Management Practices for Erosion and Sediment Control.

Part of a larger project? OYes XNo
(CHECK ONE) This project... @ does 0O does not ...involve work below mean low water.

| am filing notice of my intent to carry out work which meets the requirements for Permit By Rule (PBR) under
DEP Regulation, Chapter 305. | have a copy of PBR Sections checked below. | have read and will comply
with all of the standards.

OSec. (2) Soil Disturbance OSec. (8) Shoreline stabilization OSec. (14) Piers, Wharves & Pilings
OSec. (3) Intake Pipes OSec. (9) Utility Crossing OSec. (15) Public Boat Ramps

OSec. (4) Replacement of Structures OSec. (10) Stream Crossing OSec. (16) Coastal Sand Dune Projects
OSec. (5) REPEALED [XISec. (11) State Transport. Facilities OSec. (17) Transfers/Permit Extension
OSec. (6) Movement of Rocks or Vegetation  OSec. (12) Restoration of Natural Areas OSec. (18) Maintenance Dredging
OSec. (7) Outfall Pipes OSec. (13) F&W Creation/Enhance/Water Quality Improvement

| authorize staff of the Departments of Environmental Protection, Inland Fisheries & Wildlife, and Marine
Resources to access the project site for the purpose of determining compliance with the rules. | also
understand that this permit is not valid until approved by the Department or 14 days after receipt by the
Department, whichever is less.

| have attached all of the following required submittals. NOTIFICATION FORMS CANNOT BE ACCEPTED
WITHOUT THE NECESSARY ATTACHMENTS:

m A $50 (non-refundable) payment shall be done by internal billing.
m Attach a U.S.G.S. topo or Maine Atlas & Gazetteer map with the project site clearly marked.
O Attach photographs s ing existing site conditions (unless not required under standards).

Signature of Applicant: J . Date
ohn E. Dority, Chief Enginéer
Keep the bottom co cord of permit. Send the form with attachments via certified mail to the Maine

Dept. of Environmental Protection at the appropriate regional office listed below. The DEP will send a
copy to the Town Office as evidence of the DEP's receipt of notification. No further authorization by DEP will
be issued after receipt of notice. Permits are valid for two years. Work carried out in violation of any
standard is subject to enforcement action.

AUGUSTA DEP STATE HOUSE STATION 17 AUGUSTA, ME 04333-0017 (207)287-2111 PORTLAND DEP 312
CANCO ROAD PORTLAND, ME 04103 (207)822-6300 BANGOR DEP 106 HOGAN ROAD BANGOR, ME
04401 (207)941-4570 PRESQUE ISLE DEP 1235 CENTRAL DRIVE PRESQUE ISLE, ME 04769 (207)764-0477

OFFICE USE ONLY Ck.# Staff Staff
PBR # FP Date Acc. Date Def. Date After Photos




STATE OF MAINE
DEPARTMENT OF
INLAND FISHERIES AND WILDLIFE
284 STATE STREET
41 STATE HOUSE STATION
AUGUSTA, MAINE

JOHN ELIAS BALDACCI ROLAND D. MARTIN
04333.0041

GOVERNOR COMMISSIONER

February 15, 2005

John E. Dority, Chief Engineer
Maine Department of Transportation
16 State House Station

Augusta, ME 04333

Ref: Essential Habitat Evaluation; BE 199A, BE199B, Brewer
MDOT PIN 11398.00

Dear Mr. Dority,

This Department has received a request for renewal of the 3-23-04 letter of permission granted to the Maine
Department of Transportation (MDOT) in response to a Request for Project Evaluation for permission to undertake a
Level II highway resurfacing project on Route 9 in Brewer, Penobscot County, including a section within Essential
Habitats BE 199A and BE 199B, as designated by Maine Statute 12 MRSA, Section 7754.2. This project will involve
recontouring the road surface elevation for sight distance improvement, guardrail, underdrain and ditching updates,
grinding existing pavement, and repaving. Contracted utility work will be subject to timing constraints as part of the
complete project. Project construction within the Essential Habitat was proposed to start after August 15, and to be
completed by October 31, 2004. The project was not undertaken in 2004, and is now proposed for 2005.

Upon re-review of the information provided by the applicant, my staff has recommended, and I agree, that the proposed
activities will not significantly alter this Essential Habitat or violate the protection guidelines adopted by this Department
(Chapter 8.03 A.4) in conformance with Maine Statute 12 MRSA, Section 7754.3. Therefore this letter constitutes our
approval for you to undertake the proposed activity for the work specifically described in the original request.

This letter also serves as concurrent fulfillment of Maine Department of Environmental Protection requirements for filing
a Request for Project Evaluation with MDIFW before issuing permits for activities within Essential Habitats, and
authorizes the Maine Department of Environmental Protection to issue any Permit(s) under the Natural Resources
Protection Act to the MDOT as may be necessary for the project as specifically described in the MDOT request.

Sincerely,

enneth D. Elowe, Director
Bureau of Resource Management

cc: David Gardner, Supervisor, Permits & Cultural Resources, MDOT
Thomas Schaeffer, MDIFW Regional Headquarters o
Charles Todd, MDIFW Resource Assessment \Q

FISH AND WILDLIFE ON THE WEB: www.mefishwildlife.com
EMAIL ADDRESS - ifw.webmaster@maine.gov
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[Periniis & culiral Reseurees Uni:

SummanygSheet

PIN #: 11575.00 Town: Bangor

Permit Member: Laurie Rowe

ENV Coordinator and Date submitted to ENV Coordinator: 3/4/05
Database/Projex

Section 106 and Tribal Consultation

Architectural Resources PA O ApplicableX Approved
Archeological Resources PAO ApplicableX] Approved
Tribal Consultation Tribal Letters Sent OJ Approved O
4(f) and 6(f)
Section 4(f)  Are there Right of Way Takes or Easements on Public Park Property O Yes
Are there Right of Way Takes or Easements on Public Recreational Property O Yes
Are there Right of Way Takes or Easements on Public Wildlife/ Waterfow] Refuge Property O Yes
Are there Right of Way Takes or Easements on Historic Eligible or Listed Property OYes
Are there Right of Way Takes or Easements on Property within a Historic District OYes
Has MHPC Determined an Adverse Effect OYes
Is a Programmatic or Full 4(f) Document Required OYes

FHWA Concurrence/Approval O

XI No
X] No
XI No
XI No
XI No
[XI No
XI No

LAWCON 6(f) N/A Applicabled Approved O
FEMA GIS Floodplains Checked N/A Applicable

Maine Department of Inland Fisheries and Wildlife (MDIFW) Essential Habitat
GIS Essential Habitats Checked

Eagle Nest N/A Applicable O Approved O
Piping Plover N/A Applicable O Approved O
Roseate Tern N/A Applicabled Approved O

Maine Department of Conservation/ Public Lands, Submerged Land Lease N/A Applicable O0

Land Use Regulation Commission (LURC) Not Applicable

No permit O
Notice O Approved O
Permit O Approved O

Maine Department of Environmental Protection (MDEP) Site Location of Development
N/A Applicable O Approved OO

Maine Department of Environmental Protection (MDEP), Natural Resource Protection Act
No permit required

Exempt O (Must use erosion and sediment control and not block fish passage.)
PBR O Approved O
Tierl 0O Approved OO
Tier2 0O Approved O
Individual O Approved OO

Army Corps of Engineers (ACOE), Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act.

No permit required

Category 1-NRO Approved O
Category 20 Approved O
Category 300 Approved O

IN-STREAM TIMING RESTRICTIONS: 105 Special Provision O  n/a
Dates instream work is allowed: No Instream work

Special Provision 656, Erosion Control Plan

*Boxes marked in red indicate items that are attached and need to be placed in the contract by the Project Manager.




[Periniis & culiral Reseurees Uni:
' SummanygSheet

PIN #: 11576.00 Town: Brewer

Permit Member: Lauriec Rowe

ENV Coordinator and Date submitted to ENV Coordinator: 3/9/05
Database/Projex

Section 106 and Tribal Consultation

Architectural Resources PA O ApplicableX Approved
Archeological Resources PAO ApplicableX] Approved
Tribal Consultation Tribal Letters Sent OJ Approved O
4(f) and 6(f)
Section 4(f)  Are there Right of Way Takes or Easements on Public Park Property O Yes No
Are there Right of Way Takes or Easements on Public Recreational Property O Yes No
Are there Right of Way Takes or Easements on Public Wildlife/ Waterfow] Refuge Property O Yes No
Are there Right of Way Takes or Easements on Historic Eligible or Listed Property OYes No
Are there Right of Way Takes or Easements on Property within a Historic District OYes No
Has MHPC Determined an Adverse Effect OYes No
Is a Programmatic or Full 4(f) Document Required OYes No

FHWA Concurrence/Approval O

LAWCON 6(f) N/A Applicabled Approved O
FEMA GIS Floodplains Checked N/A Applicable

Maine Department of Inland Fisheries and Wildlife (MDIFW) Essential Habitat
GIS Essential Habitats Checked

Eagle Nest N/A Applicable O Approved O
Piping Plover N/A Applicable O Approved O
Roseate Tern N/A Applicabled Approved O

Maine Department of Conservation/ Public Lands, Submerged Land Lease N/A Applicable O0

Land Use Regulation Commission (LURC) Not Applicable

No permit O
Notice O Approved O
Permit O Approved O

Maine Department of Environmental Protection (MDEP) Site Location of Development
N/A Applicable O Approved OO

Maine Department of Environmental Protection (MDEP), Natural Resource Protection Act
No permit required O

Exempt O (Must use erosion and sediment control and not block fish passage.)
PBR Approved
Tierl 0O Approved O
Tier2 0O Approved O
Individual O Approved O

Army Corps of Engineers (ACOE), Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act.

No permit required

Category 1-NRO Approved O
Category 20 Approved O
Category 300 Approved O

IN-STREAM TIMING RESTRICTIONS: 105 Special Provision O  n/alX]
Dates instream work is allowed: There is no instream work on this project

Special Provision 656, Erosion Control Plan

*Boxes marked in red indicate items that are attached and need to be placed in the contract by the Project Manager.




DEPARTMENT OF ENVIRONMENTAL PROTECTION (DEP)
PERMIT BY RULE NOTIFICATION FORM

(For use with DEP Regulation, Chapter 305)
®  MDOT PIN: 11576.00

Name of Applicant: State of Maine Department of Transportation Name of Contact: David Gardner
Mailing Address: 16 Station State House = Town/City: Augusta State: ME Zip Code: 04330-0016
Daytime Telephone #: (207)-624-3105 Name of Wetland, Water Body or Stream: Unknown

Detailed Directions to Site: Project is located on Eastern Ave, Beginning at Pierce Road and extending northerly 1.49
miles to State Street.

Town/City: Brewer Map #: N/A Lot#: N/A County: Penobscot

Description of Project: : Highway overlay involving culvert, guardrail, slope, and ditch maintenance and repairs. The
project will be performed in accordance with erosion control measures conforming with the latest versions of the State of
Maine Department of Transportation Standard Specifications for Highways and Bridges and the Department of
Transportation's Best Management Practices for Erosion and Sediment Control.

Part of a larger project? OYes XNo
(CHECK ONE) This project... @ does 0O does not ...involve work below mean low water.

| am filing notice of my intent to carry out work which meets the requirements for Permit By Rule (PBR) under
DEP Regulation, Chapter 305. | have a copy of PBR Sections checked below. | have read and will comply
with all of the standards.

OSec. (2) Soil Disturbance [OSec. (8) Shoreline stabilization OSec. (14) Piers, Wharves & Pilings
OSec. (3) Intake Pipes OSec. (9) Utility Crossing OSec. (15) Public Boat Ramps

OSec. (4) Replacement of Structures OSec. (10) Stream Crossing OSec. (16) Coastal Sand Dune Projects
OSec. (5) REPEALED XSec. (11) State Transport. Facilities OSec. (17) Transfers/Permit Extension
DSec. (6) Movement of Rocks or Vegetation — [Sec. (12) Restoration of Natural Areas OSec. (18) Maintenance Dredging
OSec. (7) Outfall Pipes OSec. (13) F&W Creation/Enhance/Water Quality Improvement

| authorize staff of the Departments of Environmental Protection, Inland Fisheries & Wildlife, and Marine
Resources to access the project site for the purpose of determining compliance with the rules. | also
understand that this permit is not valid until approved by the Department or 14 days after receipt by the
Department, whichever is less.

| have attached all of the following required submittals. NOTIFICATION FORMS CANNOT BE ACCEPTED
WITHOUT THE NECESSARY ATTACHMENTS:

® A $55 (non-refundable) payment shall be done by internal billing.
m Aftach a U.S.G.S. topo map or Maine Atlas & Gazetteer map with the project site clearly marked.

QO Attach photographs shewing existing site conditions (unless not required under standards).
{ b

s/o.6
Signature of Applicant: A@ Date: o//03]0>

Jahn E. Dority, Chief Engineer ’
Keep the bottom copy as L cord of permit. Send the form with attachments via certified mail to the Maine

Dept. of Environmental Protection at the appropriate regional office listed below. The DEP will send a
copy to the Town Office as evidence of the DEP's receipt of notification. No further authorization by DEP will
be issued after receipt of notice. Permits are valid for two years. Work carried out in violation of any
standard is subject to enforcement action.

AUGUSTA DEP STATE HOUSE STATION 17 AUGUSTA, ME 04333-0017 (207)287-2111 PORTLAND DEP 312
CANCO ROAD PORTLAND, ME 04103 (207)822-6300 BANGOR DEP 106 HOGAN ROAD BANGOR, ME
04401 (207)941-4570 PRESQUE ISLE DEP 1235 CENTRAL DRIVE PRESQUE ISLE, ME 04769 (207)764-0477

OFFICE USE ONLY Ck# Staff Staff
PBR # FP Date Acc. Date Def. Date After Photos
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Chapter 305 PERMIT BY RULE Section 11
State Transportation Facilities

1.

Introduction. A "permit by rule" or "PBR", when approved by the Department of Environmental
Protection (DEP), is an approval for an activity that requires a permit under the Natural Resources
Protection Act (NRPA). Only those activities described in this chapter may proceed under the PBR
process. A PBR activity will not significantly affect the environment if carried out in accordance with
this chapter, and generally has less of an impact on the environment than an activity requiring an
individua permit. A PBR satisfies the Natural Resources Protection Act (NRPA) permit requirement
and Water Quality Certification requirement.

If a proposed activity is not described in this chapter, or will not be conducted in accordance with the
standards of this chapter, the applicant must obtain an individua permit prior to beginning the activity.

A. Location of activity. The location of an activity may affect whether an activity quaifies for PBR,
and whether review by the Department of Inland Fisheries and Wildlife is required.

1)

2

Type of resource. For some types of activities, the availability of a PBR is affected by the type
of natural resource in or adjacent to which the activity is proposed. For example, an applicant
proposing an activity consisting of "Movement of rocks or vegetation” may receive a PBR only
if the activity will take place in a great pond, river, stream or brook. Limitations concerning the
location of activities are addressed in the "Applicability" provision in each section of this
chapter.

Essential habitat. Essentia habitats include areas critical to the survival of threatened and
endangered species such as the bald eagle, least tern, roseate tern, and piping plover. If the
activity islocated in essential habitat, such as near an eagle nesting site, a PBR is only available
if the applicant obtains written approval from the Department of Inland Fisheries and Wildlife
(IF&W). This approval from IF&W must be submitted to the DEP with the PBR notification
form, and the applicant must follow any conditions stated in the IF&W approval.

NOTE:

Maps showing areas of essential habitat are available from the Department of Inland Fisheries
and Wildlife regional headquarters, municipa offices, the Land Use Regulation Commission
(for unorganized territories) and DEP regiona offices. If the activity is located in essentia
habitat, IF&W must be contacted to request and obtain a " certification of review and approval”.

B. Notification. The applicant must file notice of the activity with the DEP prior to beginning work on
the activity. The natification must be on a form provided by the DEP and must include any
submissions required in this chapter. The applicant must keep a copy to serve as the permit.

The natification form must be sent to the DEP by certified mail (return receipt requested), or hand
delivered to the DEP and date stamped by the department.

C. Effectiveperiod

1)

Beginning of period. The PBR becomes effective 14 calendar days after the DEP receives the
notification form, unless the DEP approves or denies the PBR prior to that date. If the DEP
does not speak with or write to the applicant within this 14 day period regarding the PBR
notification, the applicant may proceed to carry out the activity.

There are three exceptions regarding the effective date of an approved PBR:
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() Activities listed in Section 10 (Stream crossings) occurring in association with forest
management are exempt from the 14 day waiting period.

(b) Activitieslisted in Section 2 (Sail disturbance) and Section 10 (Stream crossings) performed
or supervised by individuals currently certified in erosion control practices by the DEP are
exempt from the 14 day waiting period. To be certified in erosion control practices, an
individual must successfully complete all course requirements of the Voluntary Contractor
Certification Program administered by the DEP's Nonpoint Source Training and Resource
Center.

(c) Activities that are part of a larger project requiring a permit under the Site Location of
Development or the Storm Water Management Acts may not proceed until any required
permit under those laws is obtained.

NOTE: Activities that are part of alarger project may require other permits from the DEP also.
These other laws may prohibit the start of construction of any part of the project unless
a permit under that law is obtained. In these cases, while not a violation of this rule,
starting work on a PBR approved activity would be a violation of those other applicable
laws.

(2) End of period. The PBR is generally effective for 2 years from the date of approval, except that
aPBR for "Replacement of structures’ under Section 4 is effective for 3 years.

NOTE: Activities that qualify under this chapter may need to meet other local, state and federa

requirements. Examples -- (1) If an activity extends below the low water line of a lake, coastal
wetland or international boundary water, the applicant should contact the Bureau of Parks and
Lands (287-3061) concerning possible lease or easement requirements, or (2) If an activity will
involve work below the mean high water line in navigable waters of the United States, the
applicant should contact the Army Corps of Engineers (623-8367).

D.

Discretionary authority. Notwithstanding compliance with the PBR applicability requirements and
standards set forth in this chapter, the DEP may require an individual permit application to be filed
in any case where credible evidence indicates that the activity:

(1) May violate the standards of the NRPA (38 M.R.S.A. Section 480-D);

(2) Could lead to significant environmental impacts, including cumulative impacts; or

(3) Could adversely impact a resource of special concern.

If an individual permit is required pursuant to this subsection, the DEP shall notify the applicant in
writing within the 14 calendar day waiting period described in sub-section (C) above. When the
DEP notifies an applicant than an individual permit is required, no work may be conducted unless
and until the individua permit is obtained.

Violations. A violation of law occurs when a person, or his or her agent, performs or causes to be

performed any activity subject to the NRPA without first obtaining a permit from the DEP, or acts
contrary to the provisions of a permit. The person, his or her agent, or both, may be held

Chapter 305: Permit By Rule
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responsible for the violation. Commonly, the "person” is the landowner, and the "agent" is the
contractor carrying out the activity. A violation occurs when:

(1) An activity occurs that is not allowed under PBR, whether or not a PBR notification form has
been filed with and/or approved by the DEP,

(2) An activity occurs that is dlowed under PBR, but a PBR for the activity has not become
effective prior to the beginning of the activity; or

(3) An activity occurs that is alowed under PBR and a PBR for the activity is in effect, but the
standards specified in this chapter are not met.

See the "applicability" provision under each activity for rules concerning what activities are
allowed under PBR. A PBR is only vaid for the person listed on the notification form, or for
his or her agent.

Each day that a violation occurs or continues is considered a separate offense. Violations are
subject to crimina pendties and civil penalties of not less than $100 nor more than $10,000 for
each day of that violation (38 M.R.S.A. Section 349).

NOTE: A loca Code Enforcement Officer (CEO) may take enforcement action for a violation of the
Natural Resources Protection Act if he or she is authorized to represent a municipality in
District Court, and he or she has been certified as familiar with court procedures, 30-A
M.R.S.A. Section 4452(7).

Chapter 305: Permit By Rule
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Chapter 305 Section 11

State transportation facilities
A. Applicability
(1) This section applies to the maintenance, repair, reconstruction, rehabilitation, replacement or
minor construction of a State Transportation Facility carried out by, or under the authority of,
the Maine Department of Transportation or the Maine Turnpike Authority, including any testing
or preconstruction engineering, and associated technical support services.

(2) This section does not apply to an activity within a coastal sand dune system.

NOTE: The construction of a transportation facility other than roads and associated facilities may be
subject to the Storm Water Management Law, 38 M.R.S.A. Section 420-D.

B. Standards

(1) Photographs of the area to be atered by the activity must be taken before work on the site
begins. The photographs must be kept on file and be made available at the request of the DEP.

(2) The activity must be reviewed by the Department of Inland Fisheries and Wildlife, the
Department of Marine Resources, the Atlantic Salmon Authority, and the DEP's Division of
Environmental Assessment prior to the notification being filed with the DEP. The activity must
be performed according to any recommendations from these authorities.

(3) The activity must be performed in accordance with erosion control measures conforming with
the State of Maine Department of Transportation Standard Specifications for Highways and
Bridges Revision of April 1995 and with the Department of Transportation's Best Management
Practices for Erosion and Sediment Control, September 1997.

NOTE: Guidance on the use of erosion control best management practices can be obtained
from the on site Construction Manager.

(4) Alignment changes may not exceed a distance of 200 feet between the old and new center lines
in any natural resource.

(5) The activity may not alter more than 300 feet of shoredline (both shores added together) within a
mile stretch of any river, stream or brook, including any bridge width or length of culvert.

(6) The activity may not alter more than 150 feet of shoreline (both shores added together) within a
mile stretch of any outstanding river segment identified in 38 M.R.S.A. 480-P, including any
bridge width or length of culvert.

(7) The activity must minimize wetland intrusion. The activity is exempt from the provisions of
Chapter 310, the Wetland Protection Rules, if the activity alters less than 15,000 square feet of
natural resources per mile of roadway (centerline measurement) provided that the following
impacts are not exceeded within the 15,000 square foot area:

Chapter 305: Permit By Rule
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(@ 1,000 square feet of coastal wetland consisting of sdt tolerant vegetation or shellfish
habitat; or

(b) 5,000 square feet of coastal wetland not containing salt tolerant vegetation or shellfish
habitat; or

(c) 1,000 sguare feet of agreat pond.

All other activities must be performed in compliance with al sections of Chapter 310, the
Wetland Protection Rules, except 310.2(C), 5(A), 9(1), 9(B) and 9(C).

The activity may not permanently block any fish passage in any watercourse containing fish.
The applicant must improve passage beyond what restriction may aready exist unless the
Department of Inland Fisheries and Wildlife, the Department of Marine Resources, the Atlantic
Salmon Authority and the DEP's Division of Environmental Assessment concur that the
improvement is not necessary.

Rocks may not be removed from below the normal high water line of any coastal wetland,
freshwater wetland, great pond, river, stream or brook except to the minimum extent necessary
for completion of work within the limits of construction.

(20) If work is performed in ariver, stream or brook that is less than three feet deep at the time and

location of the activity, with the exception of culvert instalation, the applicant must divert flow
away from the activity while work isin progress.

(@) Diversion may be accomplished by the use of stable, inert material. No more than two
thirds (2/3) of stream width may be diverted at one time.

(b) Any material used to divert water flow must be completely removed upon completion of
the activity, and the stream bottom must be restored to its original condition.

() A pump may be operated, where necessary, for a temporary diversion. The pump outlet
must be located and operated such that erosion or the discharge of sediment to the water is
prevented.

NOTE: Guidance on the appropriate location of a diversion and materials which should be used for a

stream diversion can be obtained from the on site Construction Manager.

(11) Whedled or tracked equipment may not operate in the water. Equipment operating on the

shore may reach into the water with a bucket or similar extension. Equipment may cross
streams on rock, gravel or ledge bottom.

(12) All wheeled or tracked equipment that must travel or work in a vegetated wetland area must

travel and work on mats or platforms.

(13) Any debris or excavated material must be stockpiled either outside the wetland or on mats or

platforms. Hay bales or silt fence must be used, where necessary, to prevent sedimentation.
Any debris generated during the activity must be prevented from washing downstream and
must be removed from the wetland or water body. Disposa of debris must be in conformance
with the Maine Hazardous Waste, Septage and Solid Waste Management Act, 38 M.R.SA.
Section 1301 et seq.

Chapter 305: Permit By Rule
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(14) Work below the normal high water line of a great pond, river, stream or brook must be done at
low water except for emergency work or work agreed to by the resource agencies listed in
paragraph 2 above. Measures, such as a silt boom or staked fencing, must be employed to
reduce and isolate turbidity.

(15) Perimeter controls must be installed before the work starts. Disturbance of natural resources
beyond the construction limits shown on the plans is not allowed under this rule.

NOTE: Guidance on the location of construction limits can be obtained from the on site Construction
Manager.

(16) The use of untreated lumber is preferred. Lumber pressure treated with chromated copper
arsenate (CCA) may be used, provided it is cured on dry land in a manner that exposes all
surfaces to the air for a period of at least 21 days prior to construction. Wood treated with
creosote or pentachlorophenol may not be used where it will contact water.

(17) A temporary road for equipment access must be constructed of crushed stone, blasted ledge,
or similar materials that will not cause sedimentation or restrict fish passage. Such roads must
be completely removed at the completion of the activity. In addition, any such temporary roads
which arein rivers, streams or brooks, must allow for a passage of stormwater flows associated
with a 10-year storm.

(18) Soil may not be disturbed during any period when soils are saturated due to rain or snow melt,
except as necessary to protect work in progress or as required for bridge maintenance activities.
Areas where soils are saturated (i.e. water drips from the soil when squeezed by hand, or the
soil is capable of being rolled into a rod 1/8th inch in diameter that does not crumble) must be
immediately mulched if they are disturbed.

(19) Disturbed soil must be protected within one week from the time it was last actively worked,
and prior to any storm event, using temporary or permanent measures such as the placement of
riprap, sod, mulch, erosion control blankets, or other comparable measures.

(20) Hay bale or straw mulch, where used, must be applied at a rate of at least one bale per 500
square feet (1 to 2 tons per acre).

(21) If mulch is likely to be moved because of steep slopes or wind exposure, it must be anchored
with netting, peg and twine, binder or other suitable method and must be maintained until a
catch of vegetation is established over the entire disturbed area.

(22) In addition to the placement of riprap, sod, erosion control blankets or mulch, additional steps
must be taken where necessary to prevent sedimentation of the water Evidence of
sedimentation includes visible sheet, rill or gully erosion, discoloration of water by suspended
particles and/or lumping of banks. Silt fences, staked hay bales and other sedimentation control
measures, where planned for, must be in place prior to the commencement of an activity, but
must also be installed whenever necessary to prevent erosion and sedimentation.

NOTE: Guidance on the location and proper installation of erosion control measures can be obtained
from the on site Construction Manager.

Chapter 305: Permit By Rule
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(23) Temporary erasion control measures must be maintained and inspected weekly until the site is
permanently stabilized with vegetation or other permanent control measures. Erosion control
measures must also be inspected immediately prior to and following storms.

(24) Permanent erosion control measures protecting al disturbed areas must be implemented within
30 days from the time the areas were last actively worked, or for fall and winter activities by
the following June 15, except where precluded by the type of activity (e.g. riprap, road
surfaces, etc.). The permanent erosion control measures must be maintained.

(25) The applicant shall immediately take appropriate measures to prevent erosion or sedimentation
from occurring or to correct any existing problems, regardless of the time of year.

(26) Non-native species may not be planted in restored areas.

(27) Disposal of debris must be in conformance with Maine Hazardous Waste, Septage and Solid
Waste Management Act, 38 M.R.S.A. Sections 1301 et seq.

(28) Disturbance of vegetation must be avoided, if possible. Where vegetation is disturbed outside
of the area covered by any road or structure construction, it must be reestablished immediately
upon completion of the activity and must be maintained.

(29) A vegetated area at least 25 feet wide must be established and maintained between any new
stormwater outfall structure and the high water line of any open water body. A velocity
reducing structure must be constructed at the outlet of the stormwater outfall that will create
sheet flow of stormwater, and prevent erosion of soil within the vegetated buffer. If the 25 foot
vegetated buffer is not practicable, the applicant must explain the reason for a lesser setback in
writing. Approval from the DEP must be in writing and any recommendations must be
incorporated into the activity.

. Definitions. The following terms, as used in this chapter, have the following meanings, unless the

context indicates otherwise:

(1) Diversion. A rerouting of a river, stream or brook to a location outside of its established
channdl.

(2) Fill. a. (verb) To put into or upon, supply to, or alow to enter a water body or wetland any
earth, rock, gravel, sand, silt, clay, peat, or debris; b. (noun) Material, other tan structures,
placed in or immediately adjacent to awetland or water body.

(3) FHoodplain wetlands. Freshwater wetlands that are inundated with flood water during a 100-year
flood event based on flood insurance maps produced by the Federal Emergency Agency or
other site specific information.

(4) Riprap. Rocks that are fit into place, usually without mortar, on a sope as defined in the State
of Maine, Department of Transportation, Standard Specifications for Highway and Bridges,
revision of April 1995.

Chapter 305: Permit By Rule
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Permit No: GP-39 Effective Date: Sept. 29, 2000
Expiration Date: Sept. 29, 2005
Applicant: General Public, State of Maine

DEPARTMENT OF THE ARMY
PROGRAMMATIC GENERAL PERMIT
STATE OF MAINE

The New England District of the U.S. Army Corps of Engineers hereby issues a programmatic
general permit (PGP) that expedites review of minimal impact work in coastal and inland waters 1
and wetlands within the State of Maine. Activities with minimal impacts, as specified by the terms
and conditions of this general permit and on the attached DEFINITION OF CATEGORIES sheets,
are either non-reporting (provided required local and state permits are received), or are reporting, to
be screened by the Corps and Federal Resource Agencies for applicability under the general permit.
This general permit does not affect the Corps individual permit review process or activities exempt
from Corps jurisdiction.

Activities Covered: work and structures that are located in, or that affect, navigable waters of the
United States (regulated by the Corps under Section 10 of the Rivers and Harbors Act of 1899) and
the discharge of dredged of fill material into waters of the United States (regulated by the Corps
under Section 404 of the Clean Water Act), and the transportation of dredged material for the
purpose of disposal in the ocean (regulated by the Corps under Section 103 of the Marine Protection,
Research and Sanctuaries Act).

PROCEDURES:
A. State Approvals

For projects authorized pursuant to this general perrnit that are also regulated by the State of Maine,
the following state approvals are also required and must be obtained in order for this general permit
authorization to be valid (applicants are responsible for ensuring that all required state permits and
approval have been obtained):

(a) Maine Department of Environmental Protection (DEP): Natural Resources Protection Act permit,
including permit-by-rule and general permit authorizations; Site Location and Development Act
permit; and Maine Waterway Development and Conservation Act.

(b) Maine Department of Conservation: Land Use Regulation Commission (LURC) permit.

(c) Maine Department of Marine Resources: Lease.

(d) Bureau of Public Lands, Submerged Lands: Lease.

Note that projects not regulated by the State of Maine (e.g., seasonal floats or moorings) may still be
authorized by this general permit.

9/29/00 1



B. Corps Authorizations: Category I (Non-Reporting)

Work in Maine subject to Corps jurisdiction that meets the definition of Category I on the attached
DEFINITION OF CATEGORIES sheets and that meets all of this permit's other conditions, does not
require separate application to the Corps of Engineers. If the State or the Corps does not contact the
applicant for PBRs and Tier One permits during the State's Tier One 30-day review period, Corps
approval may be assumed and the project may proceed. Refer to the Procedures Section at Paragraph
E below for additional information regarding screening.

Note that the review thresholds under Category I apply to single and complete projects i only
(see special condition 5). Also note that Category I does not apply to projects occurring in a
component of, or within 0.25 miles up and downstream of the main stem or tributaries of a
river segment of the National Wild and Scenic River System (see condition 11, and page 9 for the
listed rivers in Maine).

There are also restrictions on other national lands or concerns, which must be met in order for
projects to be eligible for authorization under this PGP. Refer to special conditions 6-13 under
Paragraph F below.

Work that is not regulated by the State of Maine, but that is subject to Corps jurisdiction, is eligible
for Corps authorization under this PGP in accordance with the review thresholds and conditions
contained herein.

Although Category I projects are non-reporting, the Corps reserves the right to require screening or
an individual permit review if there are concerns for the aquatic environment or any other factor of
the public interest (see special condition 4 on Discretionary Authority). The Corps review or
State/Federal screening process may also result in project modification, mitigation or other special
conditions necessary to minimize impacts and protect the aquatic environment as a requirement for
PGP approval.

C. Corps Authorization: Category II (Reporting - requiring screening)
APPLICATION PROCEDURES

For projects that do not meet the terms of Category I (see DEFINITION OF CATEGORIES sheets),
the Corps, State, and Federal Resource Agencies will conduct joint screening meetings to review
applications. If projects are concurrently regulated by the DEP or LURC, applicants do not need to
submit separate applications to the Corps. For projects not regulated by DEP or LURC, applicants
must submit an application to the Corps Maine Project Office for a case-by-case determination of
eligibility under this general permit (Category II). Category II projects may not proceed until
written notification is received from the Corps.

Category II projects which occur in a component of, or within 0.25 mile up or downstream of the
main stem or tributaries of a river segment of the National Wild and Scenic River System, will be
coordinated with the National Park Service (see special condition 11, and page 9 for listed rivers in
Maine).
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There are also restrictions on other national lands or concerns, which must be met in order for
projects to be eligible for authorization under this PGP. Refer to special conditions 6-14 under
Paragraph E below.

Category II applicants shall submit a copy of their application materials to the Maine Historic
Preservation Commission and/or applicable Indian tribe(s) at the same time, or before, they apply
to the DEP, LURC, or the Corps so that the project can be reviewed for the presence of
historic/archaeological resources in the project area that may be affected by the proposed work.
Applications to the DEP or the Corps should include information to indicate that this has
been done (applicant's statement or copy of cover letter to Maine Historic Preservation
Commission and/or Indian tribe(s)).

The Corps may require additional information on a case-by-case basis as follows:
(a) purpose of project;

(b) 8 1/2" by 11" plan views of the entire property including property lines and project limits
with existing and proposed conditions (legible, reproducible plans required);

(c) wetland delineation for the site, information on the basis of the delineation, and calculations
of waterway and wetland impact areas (see special condition 2);

(d) typical cross-section views of all wetland and waterway fill areas and wetland replication
areas;

(e) delineation of submerged aquatic vegetation, e.g., eel grass beds, in tidal waters;

(f) area, type and source of fill material to be discharged into waters and wetlands, including the
volume of fill below ordinary high water in inland waters and below the high tide line in
coastal waters;

(g) mean low, mean high water and high tide elevations in navigable waters;

(h) limits of any Federal navigation project in the vicinity and State Plane coordinates for the
limits of the proposed work closest to the Federal project;

(1) on-site alternatives analysis (contact Corps for guidance);

(j) identify and describe potential impacts to Essential Fish Habitat (contact Corps for guidance);
(k) for dredging projects, include:

1) the volume of material and area in square feet to be dredged below mean high water,

2) existing and proposed water depths,

3) type of dredging equipment to be used,
4) nature of material (e.g., silty sand),
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5) any existing sediment grain size and bulk sediment chemistry data for the proposed or any
nearby projects,

6) information on the location and nature of municipal or industrial discharges and occurrences
of any contaminant spills in or near the project area,

7) location of the disposal site (include locus sheet),

8) shellfish survey, and

9) sediment testing, including physical, chemical and biological testing. For projects proposing
open water disposal, applicants are encouraged to contact the Corps as early as possible
regarding sampling and testing protocols.

The Corps may request additional information. Dredging applicants may be required to conduct a
shellfish and/or eel grass survey and sediment testing, including physical, chemical and
biological testing. Sediment sampling and testing plans should be prepared or approved by the
Corps before the samples are collected.

STATE-FEDERAL SCREENING PROCEDURES:

The Corps intends to utilize the application information required by the State for its regulatory
program to the maximum extent practicable and the Corps normally will not be interacting with
an applicant who is concurrently making application to the DEP or LURC. Projects not regulated
by the State, but needing Corps of Engineers approval, must apply directly to the Corps. The
joint screening meeting for Category II projects will occur regularly at the Corps or State of fices
and will involve representatives from the DEP, the Corps, the U.S. Environmental Protection
Agency, the U.S. Fish and Wildlife Service, and the National Marine Fisheries Service.

The Corps and Federal Resource Agencies will classify the project within the State's review
period, not to exceed 60 days, as: 1) approvable under the PGP as proposed; 2) needs additional
information, including possible project modification, mitigation or other special conditions to
minimize impacts; or 3) exceeds the terms or conditions of the PGP, including the minimal
effects requirement, and an individual permit review will be required. In addition, the Corps
retains the ability to exercise its discretionary authority and require an individual permit,
irrespective of whether the terms and conditions of this general permit are met, based on
concerns for the aquatic environment or any factor of the public interest (see special condition 4
on Discretionary Authority). All Category II projects must receive written approval from the
Corps before work can proceed. If the project is not approvable as proposed, the DEP, LURC, or
the Corps will contact the applicant to discuss the concerns raised. If the applicant is unable to
resolve the concerns, the Corps, independently or at the request of the Federal Resource
Agencies, will require an individual permit for the project. The applicant will be notified of this
in writing, along with information about submitting the necessary application materials. The
comments from the Federal Resource Agencies to the Corps may be verbal initially, and must be
made within 10 working days of the screening meeting. These comments must be confirmed in
writing within 10 calendar days of the verbal response if the Resource Agency(ies) will request
an individual permit. The Federal Resource Agency's comments must reflect a concern within
their area of expertise, state the species or resources that could be impacted by the project, and
describe the impacts that either individually or cumulatively will be more than minimal.
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MINERALS MANAGEMENT SERVICE (MMS) REVIEW

For Category II projects which involve construction of solid fill structures or discharge of fills
along the coast which may extend the coastline or baseline from which the territorial sea is
measured, coordination between the Corps and Minerals Management Service (MMS),
Continental Shelf (OCS) Survey Group, will be needed (pursuant to the Submerged Lands Act,
43 U.S.C., Section 1301-1315, 33 CFR 320.4(f). During the screening period, the Corps will
forward project information to MMS for their review. MMS will coordinate their determination
with the Department of the Interior (DOI) Solicitor's Office. The DOI will have 15 calendar days
from the date MMS is in receipt of project information to determine if the baseline will be
affected. No notification to the Corps within 15 day review period will constitute a "no affect"
determination. Otherwise, the solicitor's notification to the Corps may be verbal but must be
followed with a written confirmation within 10 business days from the date of the verbal
notification. This procedure will be eliminated if the State of Maine provides a written waiver of
interest in any increase in submerged lands caused by a change in the baseline resulting from
solid fill structure or fills authorized under this general permit.

D. Corps Authorization: Category III (Individual Permit)

Work that is in the INDIVIDUAL PERMIT category on the attached DEFINITION OF
CATEGORIES sheets, or that does not meet the terms and conditions of this general permit, will
require an application for an individual permit from the Corps of Engineers (see 33 CFR Part
325.1). The screening procedures outlined above will only serve to delay project review in such
cases. The applicant should submit the appropriate application materials (including the Corps
application form) at the earliest possible date. General information and application forms can be
obtained at (207) 623-8367 (Maine Field Office), (800) 343-4789, or (800) 362-4367 in
Massachusetts. Individual water quality certification and coastal zone management consistency
concurrence will be required from the State of Maine before Corps permit issuance.

E. Programmatic General Permit Conditions:

The following conditions apply to activities authorized under the PGP, including all Category I
(non-reporting) and Category II (reporting - requiring screening) activities:

GENERAL REQUIREMENTS:

1. Other Permits. Authorization under this general permit does not obviate the need to obtain
other Federal, state, or local authorizations required by law.

2. Applicability of this general permit shall be evaluated with reference to Federal
jurisdictional boundaries. Applicants are responsible for ensuring that the boundaries

used satisfy the federal criteria defined at 33 CFR 328-329.

3. Minimal Effects. Projects authorized by this general permit shall have minimal individual and
cumulative adverse environmental impacts as determined by the Corps.
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4. Discretionary Authority. Notwithstanding compliance with the terms and conditions of this
permit, the Corps of Engineers retains discretionary authority to require review for an
individual permit based on concerns for the aquatic environment or for any other factor of
the public interest. This authority is invoked on a case-by-case basis whenever the Corps
determines that the potential consequences of the proposal warrant individual review based
on the concerns stated above. This authority may be invoked for projects with cumulative
environmental impacts that are more than minimal or if there is a special resource or
concern associated with a particular project that is not already covered by the remaining
conditions of the PGP and that warrants greater review.

Whenever the Corps notifies an applicant that an individual permit may be required,
authorization under this general permit is void and no work may be conducted until the
individual Corps permit is obtained or until the Corps notifies the applicant that further review
has demonstrated that the work may proceed under this general permit.

5. Single and Complete Projects. This general permit shall not be used for piecemeal work and
shall be applied to single and complete projects. All components of a single project and/or
all planned phases of multi-phased projects shall be treated together as constituting one
single and complete project (e.g., subdivisions should include all work such as roads,
utilities, and lot development). This general permit shall not be used for any activity that is
part of an overall project for which an individual permit is required.

NATIONAL CONCERNS:

6. St. John/St. Croix Rivers. This covers work within the Saint John and Saint Croix River
basins that requires approval of the International Joint Commission. This includes any
temporary or permanent use, obstruction or diversion of international boundary waters
which could affect the natural flow or levels of waters on the Canadian side of the line, as
well as any construction or maintenance of remedial works, protective works, dams, or
other obstructions in waters downstream from boundary waters when the activity could
raise the natural level of water on the Canadian side of the boundary.

7. Historic Properties. Any activity authorized by this general permit shall comply with Section
106 of the National Historic Preservation Act. Information on the location and existence of
historic resources can be obtained from the Maine Historic Preservation Commission and
the National Register of Historic Places. Federally recognized tribes (Penobscots,
Passamaquoddys, Micmacs, and Maliseets) may know of the existence of other sites that
may be of significance to their tribes. See page 14 for historic properties contacts.

Applicants with projects which will undergo the screening process (Category II) shall submit a
copy of their application materials, with the name and address of the applicant clearly indicated,
to the Maine Historic Preservation Commission, 55 Capitol Street, State House Station 65,
Augusta, Maine 04333, and to the applicable tribe(s) to be reviewed for the presence of historic
and/or archaeological resources in the permit area that may be affected by the proposed work.
The Corps will then be notified by the Commission and/or
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Tribe within 10 days if there are State and/or tribal concerns that the proposed work will have an
effect on historic resources. The applicant should include with their application to the State or the
Corps either a copy of their cover letter or a statement of having sent their application material to the
Commission and Tribe(s).

If the permittee, either prior to construction or during construction of the work authorized herein,
encounters a previously unidentified archaeological or other cultural resource, within the area subject
to Department of the Army jurisdiction, that might be eligible for listing in the National Register of
Historic Places, he/she shall stop work and immediately notify the District Engineer and the Maine
Historic Preservation Commission and/or applicable Tribe(s).

8. National Lands. Activities authorized by this general permit shall not impinge upon the value of
any National Wildlife Refuge, National Forest, or any area administered by the National Park
Service.

9. Endangered Species. No activity is authorized under this general permit which

- may affect a threatened or endangered species or a species proposed for such designation
as identified under the Federal Endangered Species Act (ESA),

- 1s likely to destroy or adversely modify the critical habitat or proposed critical habitat of
such species,

- would result in a 'take' of any threatened or endangered species of fish or wildlife, or

- would result in any other violation of Section 9 of the ESA protecting threatened or
endangered species of plants.

Applicants shall notify the Corps if any listed species or critical habitat, or proposed species or
critical habitat, is in the vicinity of the project and shall not begin work until notified by the District
Engineer that the requirements of the Endangered Species Act have been satisfied and that the
activity is authorized. Information on the location of threatened and endangered species and their
critical habitat can be obtained from the U.S. Fish and Wildlife Service and National Marine
Fisheries Service (addresses attached, page 14).

10. Essential Fish Habitat. As part of the PGP screening process, the Corps will coordinate with the
National Marine Fisheries Service (NMFS) in accordance with the 1996 amendments to the
Magnuson-Stevens Fishery and Conservation Management Act to protect and conserve the
habitat of marine, estuarine and anadromous finfish, mollusks, and crustaceans. This habitat is
termed "essential fish habitat (EFH)", and is broadly defined to include "those waters and
substrate necessary to fish for spawning, breeding, feeding, or growth to maturity." Applicants
may be required to describe and identify potential impacts to EFH based upon the location of
the proj ect, the activity proposed, and the species present. Conservation recommendations
made by NMFS will normally be included as a permit requirement by the Corps. Information
on the location of EFH can be obtained from the NMFS regulations (50 CFR Part 600) (address
listed on page 14) and on their web site (http://www.nero.nmfs.gov/ro/doc/webintro.html).
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The EFH designation for Atlantic salmon includes all aquatic habitats in the watershed of the
following rivers and streams, including all tributaries to the extent that they are currently or were
historically accessible for salmon migration:

St. Croix River PleasantRiver UnionRiver

Boyden River Narraguagus River Ducktrap River
Dennys River Tunk Stream Sheepscot River
Hobart Stream Patten Stream Kennebec River
Aroostook River Orland River Androscoggin River
East Machias River Penobscot River Presumpscot River
Machias River Passagassawaukeag River Saco River

11. Wild and Scenic Rivers. Any activity that occurs in a component of, or within 0.25 mile up or
downstream of the main stem or tributaries of a river segment of the National Wild and Scenic
River System, must be reviewed by the Corps under the procedures of Category II of this
general permit regardless of size of impact. This condition applies to both designated wild
and scenic rivers and rivers designated by Congress as study rivers for possible inclusion while
such rivers are in an official study status. The Corps will consult with the National Park Service
(NPS) with regard to potential impacts of the proposed work on the resource values of the Wild
and Scenic River. The culmination of this coordination will be a determination by the NPS and
the Corps that the work: (1) may proceed as proposed; (2) may proceed with recommended
conditions; or (3) could pose a direct and adverse effect on the resource values of the river and
an individual permit is required. If pre-application consultation between the applicant and the
NPS has occurred whereby the NPS has made a determination that the proposed project is
appropriate for authorization under this PGP (with respect to wild and scenic river issues), this
determination should be furnished to the Corps with submission of the application. The address
of the NPS can be found on Page 14 of this permit. National Wild/Scenic Rivers System
(Designated River in Maine) as of 5/2/00: Allagash River beginning at Telos Dam continuing
to Allagash checkpoint at Eliza Hole Rapids, approximately 3 miles upstream of the confluence
with the St. John River. Length = 92 miles

12. Federal Navigation Project. Any structure or work that extends closer to the horizontal limits of
any Corps navigation project than a distance of three times the project's authorized depth (see
attached map following page 16 for locations of these projects) shall be subject to removal at
the owner's expense prior to any future Corps dredging or the performance of periodic
hydrographic surveys.

13. Navigation. There shall be no unreasonable interference with navigation by the existence or use
of the activity authorized herein and no attempt shall be made by the permittee to prevent the
full and free use by the public of all navigable waters at or adjacent to the activity authorized
herein.

The permittee understands and agrees that, if future operations by the United States require the

removal, relocation, or other alteration, of the structure or work herein authorized, or if, in the
opinion of the Secretary of the Army or his authorized representative, said structure
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or work shall cause unreasonable obstruction to the free navigation of the navigable waters, the
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or
alter the structural work or obstructions caused thereby, without expense to the United States. No
claim shall be made against the United States on account of any such removal or alteration.

14. Federal Liability. In issuing this permit, the Federal Government does not assume any
liability for the following: (a) damages to the permitted project or uses thereof as a result of
other permitted or unpermitted activities or from natural causes; (b) damages to the
permitted project or uses thereof as a result of current or future activities undertaken by or
on behalf of the United States in the public interest; (¢c) damages to persons, property, or to
other permitted or unpermitted activities or structures caused by the activity authorized by
this permit; (d) design or construction deficiencies associated with the permitted work; (e)
damage claims associated with any future modification, suspension, or revocation of this
permit.

MINIMIZATION OF ENVIRONMENTAL IMPACTS:

15. Minimization. Discharges of dredged or fill material into waters of the United States shall be
avoided and minimized to the maximum extent practicable, regardless of review category.

16. Work in Wetlands. Heavy equipment working in wetlands shall be avoided if possible, and
if required, shall be placed on mats or other measures taken to minimize soil and
vegetation disturbance. Disturbed areas in wetlands shall be restored to preconstruction
contours and conditions upon completion of the work.

17. Temporary Fill. Temporary fill in waters and wetlands authorized by this general permit
(e.g., access roads, cofferdams) shall be properly stabilized during use to prevent erosion.
Temporary fill in wetlands shall be placed on geotextile fabric laid on existing wetland
grade. Temporary fills shall be disposed of at an upland site, suitably contained to prevent
erosion and transport to a waterway or wetland. Temporary fill areas shall be restored to
their approximate original contours but not higher. No temporary fill shall be placed in
waters or wetlands unless specifically authorized by the Corps.

18. Sedimentation and Erosion Control. Adequate sedimentation and erosion control
management measures, practices and devices, such as phased construction, vegetated filter
strips, geotextile silt fences or other devices, shall be installed and properly maintained to
reduce erosion and retain sediment on-site during and after construction. They shall be
capable of preventing erosion, of collecting sediment, suspended and floating materials, and
of filtering fine sediment. These devices shall be removed upon completion of work and the
disturbed areas shall be stabilized. The sediment collected by these devices shall be
removed and placed at an upland location in a manner that will prevent its later erosion into
a waterway or wetland. All exposed soil and other fills shall be permanently stabilized at
the earliest practicable date.
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19. Waterway Crossings.

(a) All temporary and permanent crossings of waterbodies shall be suitably culverted, bridged, or
otherwise designed to withstand and to prevent the restriction of high flows, to maintain
existing low flows, and to not obstruct the movement of aquatic life indigenous to the
waterbody beyond the actual duration of construction.

(b) Temporary bridges, culverts, or cofferdams shall be used for equipment access across streams
(NOTE: areas of fill and/or cofferdams must be included in total waterway/wetlands impacts
to determine applicability of this general permit).

(c) For projects that otherwise meet the terms of Category I, instream construction work shall be
conducted during the low flow period July 15 - October 1 in any year. Projects that are not to
be conducted during that time period are ineligible for Category I and shall be screened
pursuant to Category II, regardless of the waterway and wetland fill and/or impact area.

20. Discharge of Pollutants. All activities involving any discharge of pollutants into waters of
the United States authorized under this general permit shall be consistent with applicable
water quality standards, effluent limitations, standards of performance, prohibitions, and
pretreatment standards and management practices established pursuant to the Clean Water
Act (33 U.S.C. 1251) and applicable state and local laws. If applicable water quality
standards, limitations, etc., are revised or modified during the term of this permit, the
authorized work shall be modified to conform with these standards within six months of
the effective date of such revision or modification, or within a longer period of time
deemed reasonable by the District Engineer in consultation with the Regional
Administrator of the Environmental Protection Agency. Applicants may presume that state
water quality standards are met with issuance of the 401 Water Quality Certification.

21. Spawning Areas. Discharges into known 1) fish and shellfish spawning or nursery areas; and
2) amphibian and waterfowl breeding areas, during spawning or breeding seasons shall be
avoided, and impacts to these areas shall be avoided or minimized to the maximum extent
practicable during all times of year.

22. Storage of Seasonal Structures. Coastal structures such as pier sections and floats that are
removed from the waterway for a portion of the year shall be stored in an upland location
located above mean high water and not in tidal marsh.

23. Environmental Values. The permittee shall make every reasonable effort to carry out the
construction or operation of the work authorized herein in a manner so as to maintain as
much as is practicable, and to minimize any adverse impacts on, existing fish and wildlife
and natural environmental values.

24. Protection of Vernal Pools. Impacts to uplands in proximity (within 500 feet) to the vernal

pools referenced in DEFINITIONS OF CATEGORIES shall be minimized to the maximum
extent possible.
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PROCEDURAL CONDITIONS:

25. Cranberry Development Projects. For Cranberry development projects authorized under the
PGP, the following conditions apply:

4

1. If a.cranberry bog is abandoned for any reason, the area must be allowed to convert to natural
wetlands unless an individual permit is obtained from the Corps of Engineers allowing the
discharge of fill for an alternate use.

2. No stream diversion shall be allowed under this permit.

3. No impoundment of perennial streams shall be allowed under this permit.

4. The project shall be designed and constructed to not cause flood damage on adjacent properties.

26. Inspections. The permittee shall permit the District Engineer or his authorized representative(s)
to make periodic inspections at any time deemed necessary in order to ensure that the work is
being performed in accordance with the terms and conditions of this permit. The District
Engineer may also require post-construction engineering drawings for completed work, and
post-dredging survey drawings for any dredging work. To facilitate these inspections, the
attached work notification form should be filled out and returned to the Corps for all
Category II projects.

27. Maintenance. The permittee shall maintain the work or structures authorized herein in good
condition, including maintenance, to ensure public safety. Dredging projects: note that this
does not include maintenance of dredging projects. Maintenance dredging is subject to the
review thresholds described on the attached DEFINITION OF CATEGORIES sheets and/or
any conditions included in a written Corps authorization.

28. Property Rights. This permit does not convey any property rights, either in real estate or
material, or any exclusive privileges, nor does it authorize any injury to property or invasion of
rights or any infringement of federal, state, or local laws or regulations. If property associated
with work authorized by the PGP is sold, the PGP authorization is automatically
transferred to the new property owner. The new property owner should provide this
information to the Corps in writing. No acknowledgement from the Corps is necessary.

29. Modification, Suspension, and Revocation. This permit may be either modified, suspended, or
revoked, in whole or in part, pursuant to the policies and procedures of 33 CFR 325.7 and any
such action shall not be the basis for any claim for damages against the United States.

30. Restoration. The permittee, upon receipt of a notice of revocation of authorization under this
permit, shall restore the wetland or waterway to its former condition without expense to the
United States and as directed by the Secretary of the Army or his authorized representative. If
the permittee fails to comply with such a directive, the Secretary or his designee may restore
the wetland or waterway to its former condition, by contract or otherwise, and recover the cost
from the permittee.
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31. Special Conditions. The Corps, independently or at the request of the Federal Resource
Agencies, may impose other special conditions on a project authorized pursuant to this
general permit that are determined necessary to minimize adverse environmental effects or
based on any other factor of the public interest. Failure to comply with all conditions of the
authorization, including special conditions, will constitute a permit violation and may
subject the permittee to criminal, civil, or administrative penalties or restoration.

32. False or Incomplete Information. If the Corps makes a determination regarding the
eligibility of a project under this permit and subsequently discovers that it has relied on
false, incomplete, or inaccurate information provided by the permittee, the permit shall not
be valid and the government may institute appropriate legal proceedings.

33. Abandonment. If the permittee decides to abandon the activity authorized under this general
permit, unless such abandonment is merely the transfer of property to a third party, he/she
must restore the area to the satisfaction of the District Engineer.

34. Enforcement cases. This general permit does not apply to any existing or proposed activity
in Corps jurisdiction associated with an on-going Corps of Engineers or Environmental
Protection Agency enforcement action until such time as the enforcement action is resolved
or the Corps determines that the activity may proceed independently without compromising
the enforcement action. The Corps may choose not to accept applications or issue permits
to any applicant with outstanding violations.

35. Emergency situations. This PGP can be used to authorize the repair, rehabilitation, or
replacement of those structures destroyed by storms, floods, fire or other discrete
unexpected and catastrophic event. In such situations and if the work exceeds Category I
limitations, if applicant applies to the Corps within 30 days of the event, the Corps will
attempt to contact the resource agencies for their approvals but, if unable to contact them,
will issue an emergency permit and review them after-the-fact with the agencies at the next
joint processing meeting. Proposed work submitted more than 30 days after the emergency
will go through the standard PGP procedures.

DURATION OF AUTHORIZATION/GRANDFATHERING:

36. Duration of Authorization. Activities authorized under this general permit that have
commenced (i.e., are under construction) or are under contract to commence in reliance
upon this authorization will remain authorized provided the activity is completed within
twelve months of the date of the general permit's expiration, modification, or revocation,
unless discretionary authority has been exercised on a case-by-case basis to modify,
suspend, or revoke the authorization in accordance with 33 CFR 325.2 (e)(2). Activities
completed under the authorization of the general permit that was in effect at the time the
activity was completed will continue to be authorized by the general permit.
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37. Previously Authorized Activities.

(a) Activities which have commenced (i.e., are under construction or are under contract to commence)
prior to the issuance date of this general permit, in reliance upon the terms and conditions of the
non-reporting category of the previous Maine PGP shall remain authorized provided the activity is
completed within twelve months of the date of issuance of this general permit, unless discretionary
authority has been exercised on a case-by-case basis to modify, suspend, or revoke the authorization
in accordance with special condition 4. The applicant must be able to document to the Corps
satisfaction that the proj ect was under construction or contract by the appropriate date.

(b) Projects that have received written verification or approval from the Corps, based on applications
made to the Corps prior to issuance of this general permit, for the previous Maine SPGP and PGP,
Nationwide permits, regional general permits, or letters of permission shall remain authorized as
specified in each authorization.

(c) This general permit does not affect activities authorized pursuant to 33 CFR Part 330.3 (activities
occurring before certain dates).

For DISTRICT ENGINEER Christine Gedfrey pate / /26 /00
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CONTACTS FOR MAINE PROGRAMMATIC GENERAL PERMIT:

U.S. Army Corps of Engineers
Maine Project Office

675 Western Avenue #3
Manchester, Maine 04351
207-623-8367

Fax # 207-623-8206

Federal Endangered Species
U.S. Fish and Wildlife Service
Maine Field Office

1033 South Main Street

Old Town, Maine 04468
207-827-5938

Fax # 207-827-6099

Wild and Scenic Rivers
National Park Service
North Atlantic Region
15 State Street

Boston, MA 02109
617-223-5203

Maine Historic Preservation Commission
55 Capitol Street

State House Station 65
Augusta, Maine 04333
207-287-2132

Fax # 207-287-2335
Aroostook Band of Micmacs
P.O. Box 772

Presque Isle, Maine 04769
207-764-1972

Fax # 207-764-7667

Passamaquoddy Tribe of Indians
Pleasant Point Reservation

Attn: Tribal Council

P.O. Box 343

Perry, Maine 04667
207-853-2600

Fax # 207-853-6039

29/00

9/29/00

14
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Federal Endangered Species and Essential
Fish Habitat

National Marine Fisheries Service

One Blackburn Drive

Gloucester, Massachusetts 01939
978-281-9102

Fax # 978-281-9301

Houlton Band of Maliseet Indians
Attn: Brenda Commander, Tribal Chief
Route 3 - Box 450

Houlton, Maine 04730
207-532-4273

Fax # 207-532-2660
Passamaquoddy Tribe of Indians
Indian Township Reservation
Attn: Donald Soctomah

P.O. Box 301

Princeton, Maine 04668
207-796-2301

Fax # 207-796-5256

Penobscot Indian Nation
Richard Hamilton, Chief
6 River Road

Indian Island Reservation
Old Town, Maine 04468
(207) 827-7776

Fax # 207-827-1137



Maine Department of Environmental Protection
(For State Permits and Water Quality
Certifications)

Natural Resources Division

Bureau of Land and Water Quality Control
State House Station 17

Augusta, Maine 04333

207-287-2111

Eastern Maine Regional Office
106 Hogan Road

Bangor, Maine 04401
207-941-4570

MaineLand UseRegulation Commission (LURC)
offices

22 State House Station

Augusta, ME 04333-0022

207-287-2631

800-452-8711 (call to obtain appropriate LURC
of fice)

Fax # 207-287-7439

Lakeview Drive
P.O.BoxllO7
Greenville, ME 04441
207-695-2466

Fax # 207-695-2380

i

(For CZMDeterminations)
State Planning Office
Coastal Program

184 State Street

State House Station 38
Augusta, Maine 04333
207-287- 1009

(For Submerged Lands Leases)
Maine Department of Conservation
Bureau of Parks and Lands

22 State House Station
207-287-3061

9129/00
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Southern Maine Regional Office
312 Canco Road

Portland, Maine 04103
201-822-6300

Northern Maine Regional Office
1235 Central Drive

Skyway Park

Presque Isle, Maine 04769
207-764-0477

45 Radar Road
Ashland,ME 04732-3600
207-435-7963

Fax # 207-435-7184

191 Main Street
EastMillinocket, ME 04430
207-746-2244

Fax # 207-746-2243

Maine Department of Marine Resources

(For Aquaculture Leases)
McKown Point

Boothbay Harbor, Maine 04575
207-633-9500
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